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A Regular Meeting of the Measure M Citizens’ Oversight Committee of the Coast Community 
College District was held on Wednesday, September 8, 2021 at Orange Coast College. The meeting 
was also available via Zoom.  

 
I. Call to Order  

Vice Chancellor Dunn called the meeting to order at 12:10 p.m. 
 
 

II. Roll Call  
COC Measure M Committee Members Present: M. Nguyen, D. Carey, E. Riley, F. Nguyen,  R. 
Bauer, J. Bao Huynh, E. Lewis, J. Ward.  

 
COC Measure M Committee Members Absent: G. Shufeldt 

 
Committee Program Management Team, Administrator and Guest Attendance  
Pedro Cortez  Project Support Special Measure M, District Facilities No 
Joe Dowling GWC, Director of Maintenance and Operations Yes 
Quintin Powell OCC, CFCE Representative  No 
Andy Dunn District, Vice Chancellor, Administration & Finance Yes 
Eric Fallis  District, Director of Public Affairs and Marketing  Yes 
Rachelle Favis  OCC, Project Manager, Measure M Yes  
Randy Flint CCC, Director of Maintenance and Operations Yes 
Mike Golden GWC, Program Manager, Measure M  Yes 
Janet Houlihan GWC, Vice President of Administrative Services Yes 
Glory Lopez OCC, Staff Aid, District Facilities, Measure M  No 
Jerry Marchbank District, Sr. Director, Facilities/Planning/Construction Yes 
Tim McGrath GWC, President No 
Brett McNevin  District Facilities, Construction Support Coordinator  Yes 
Christine Nguyen CCC, Vice President of Administrative Services Yes 
Rich Pagel OCC, Vice President of Administrative Services Excused 
Fred Rocha District, Ex. Director of Information Technology Yes 
Angelica Suarez OCC, President Yes 
Daniela Thompson District, Administrative Director, Fiscal Affairs   No 
Tanya Tran District, Budget Manager No 
Rosalie Triggs District, Ex. Asst., Vice Chancellor and Recorder  Yes 
John Weispfenning Chancellor, Coast Community College District  No 
Dr. Jack Lipton General Counsel, Coast Community College District Yes 
Minesh Lakhani   District, IT User Support   Yes  
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III. Opportunity for Public Comment  

It is the intention of the Coast Community College District to comply with the Americans with 
Disabilities Act (ADA) in all respects. If, as an attendee or a participant at this meeting, you 
will need special assistance beyond what is normally provided, the Coast Community College 
District will attempt to accommodate you in every reasonable manner. Please contact the 
District Administrative Services Office at (714) 438-4612 as soon as possible to inform us of 
your particular needs so that appropriate accommodations may be made. 

 
Vice Chancellor Dunn offered the floor for public comment. There were no requests to address 
the committee during Public Comment. 

 
 
IV. Approval of Meeting Minutes  

Chairperson D. Carey presented the minutes from April 16, 2021. With a motion by F. Nguyen, 
seconded by M. Nguyen, the committee voted to approve the meeting minutes.  
 
The motion carried with the following vote:  
Ayes:  M. Nguyen, D. Carey, E. Riley, F. Nguyen,  R. Bauer, J. Bao Huynh, E. Lewis, 

J. Ward.  
Noes:   None 
Abstain:  None 
Absent: G. Shufeldt 

 
 

V. Vice Chancellor Comments (A. Dunn) 
a. Welcome New Committee Members 

Dr. Dunn took the opportunity to welcome (and thank) two new committee members: 
Eileen Lewis and Jennifer Ward.  Eileen Lewis represents the College Support 
Organizations and comes to the committee with experience in Marketing/Customer Service, 
Operations, and Human Resources at the federal level. Additionally, she has been engaged 
in volunteering within the community, and specifically with the OCC Foundation for 
numerous years. Jennifer Ward represents the Taxpayers’ Association and brings 
experience from the Orange County Business Council and she is an active member of the 
Orange County Taxpayers’ Association. Her background includes working for various local 
governments across Southern California for 10 plus years. Welcome, Eileen and Jennifer!  
 

b. Selection of Committee Chair and Vice Chair 
Diana Carey was appointed to serve as committee chair for FY 2021-22.  

Ayes:  M. Nguyen, E. Riley, F. Nguyen,  R. Bauer, J. Bao Huynh, E. Lewis, J. Ward.  
Noes:  None 
Abstain:  None 
Absent: G. Shufeldt 
 
Ellen Riley was appointed as committee vice chair for FY 2021-22. 
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Ayes:  M. Nguyen, D. Carey, F. Nguyen,  R. Bauer, J. Bao Huynh, E. Lewis, J. Ward.  
Noes:   None 
Abstain:  None 
Absent: G. Shufeldt 

 
c. Orange Coast Maritime Center Ribbon Cutting Ceremony 

The committee was invited to attend the Orange Coast College Maritime Center Ribbon 
Cutting Ceremony on Friday, September 24, 202, at the Professional Mariner Training 
Center at the OCC Waterfront Campus located at 1700 West Coast Hwy., Newport Beach. 
The ribbon-cutting ceremony will take place at 10:30 a.m. followed by an open house and 
light reception. Committee members are welcome to arrange to carpool and park in the 
District parking lot.  

 
 

VI. Measure M Quarterly Report  
The committee was presented with the Measure M Quarterly Report for April 1, 2021 – July 
30, 2021 (Q3 and Q4). The report provides the committee with the most up-to-date financial 
data and the work status on all Measure M projects.  
 
Project Status Program Summary  

Closed (all activity, both physical and financial, is complete) 
• CCC College Center Restroom Renovation 
• CCC Energy Efficiency Projects 
• CCC Le-Jao Student Resource Center 
• CCC GG Center Solar P/V Carport system 
• CCC Newport Beach Student Support Center 
• GWC Campus Safety/Community Education Building & Campus Entry 
• GWC Elevator Repairs/Replacement 
• GWC Rehabilitation Center Remodel 
• GWC Campus-wide Wayfinding/Signage  
• GWC Math & Science Improvements 
• GWC MDF/Communications Relocation 
• GWC Technology Projects 
• GWC Security & Access Infrastructure 
• GWC Criminal Justice Training Center 
• GWC Energy Efficiency Upgrades 
• GWC Math and Science Building  
• OCC IDC Phase I (Business, Math, Computing Center) 
• OCC Clark Center 
• OCC Energy Efficiency Projects 
• OCC Planetarium 
• OCC Solar PV/Adams Parking Improvements  
• OCC Recycling Center 
• OCC Legacy Hall 
• OCC Watson Hall Renovation 
• OCC Technology Projects 
• OCC Securitization Fund  
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• OCC Sustainable Landscape Improvements  
 

Financial Closing (the project is complete, additional punch list items may remain while 
contracts and financial reconciliation occur) 
• OCC Adaptive PE, Gym & Pool 
• OCC Watson Hall  

 
Projects In Construction (regular construction activities ongoing) 
• CCC Student Services Center 
• OCC Student Union Complex 
• OCC Adaptive PE, Gym, & Pool 
• OCC Language Arts/Social Sciences Building  
• OCC Maritime Academy Expansion  
• OCC Adams Lot Re-paving 
• OCC Chemistry  

 
Projects In Design (the project is in the active design/approval process) 
• OCC Watson Hall Improvements 
• OCC Chemistry Building   

 
Ongoing Projects (project improvements continue until predetermined fund amount is 
exhausted) 
• CCC Technology Projects 
• DIST Technology Projects 
• GWC Energy Efficiency Projects 
• OCC Westside Planning Projects 

 
State-Funded Project Proposals (projects awaiting an external funding source) 
• GWC Fine Arts Renovation 
• GWC Technology Projects 
• OCC Skills Center Renovation/Replacement  

 
Budgeted Projects 
• CCC Garden Grove Center Renovation 

 
Planned Projects (projects identified in the Vision 2020 Master Plan) 
• CCC Le-Jao Parking Expansion 
• GWC Technology Building Improvements 
• GWC Business/Social Science Building 
• GWC Cosmetology 
• GWC Central Plant Warehouse  
• OCC Performing Arts/Dance 
• OCC Parking Structure 

 
 

Split Budget Summary 
Currently, twelve projects fall into the split funding category, where projects are funded by 
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both Measure M and non-Measure M funds. Budgets for these twelve projects total 
$220,767,419, with $76,124,127 coming from other Non-Measure M funding (Prop 51, Capital 
Outlay) and $144,643,292 coming from Measure M funding.  

 
 

Coastline Community College Updates (C. Nguyen, Vice President ) 
 
• Student Services Center 

The new building structure is complete. Mechanical, electrical, and plumbing utilities have 
been installed. The project is on schedule for completion in July 2022. Budgeted at 
$34,919,853, the total expended to date is $16,071,809 with a remaining project balance of 
$18,8848,044.   

 
• Technology Projects  

Classroom technology upgrades and IT infrastructure improvements (AV, standardization 
of equipment, and virtualization of equipment), student kiosks, and wayfinding/signage are 
in process with $2,884,005 expended to date and a remaining budget balance of $311,346. 
The remaining budget balance is being held back for wayfinding/signage to be used for the 
construction of the Student Service Support Center.  

 
 

Golden West College (J. Houlihan, Vice President of Administrative Services) 
 
• Language Arts Complex  

The Language Arts Complex consists of a three-story, 65,500 square foot instructional 
facility that will replace 60-year social science classrooms and the 50-year old Literature and 
Languages building. All contracts have been finalized. The demolition and grading 
contractor is onsite, and the foundation piles are scheduled for early September. Structural 
steel availability is impacting the trades schedules. There are no other supply constraints at 
this time. The project is budgeted at $54,648,000. The total expended to date is $3,667,567 
with quarterly expenses of $2,094,210. The remaining budget balance is $50,980,433.  

 
• Classroom Improvement Projects  

This scope of work is budgeted at $2,945,266 and includes general classroom 
improvements, classroom seating, Math & Science renovations, and Theater refurbishment. 
The project is budgeted at $2,945,266. The total expended to date is $2,940,372, with a 
remaining budget balance of $66,569.  

 
 

Orange Coast College (S. Tamanaha, Acting Vice President of Administrative Services) 
 
• Maritime Academy Expansion 

All interior and exterior finishes have been completed and site landscaping has 
commenced. The project was budgeted at $26,595,000. The total expended to date is 
$23,330,122, with a remaining budget balance of $3,264,878.  

 
• Student Union Complex 
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Construction on the `60,00 SF Student Union Complex has been completed. End users 
are beginning to occupy the facilities. The project is in the financial closeout stage. The 
project was budgeted at $113,405,028. The total expended to date is $114,166,822. This 
project overran the budget by $761,854 due to construction cost increases attributed to 
the impact of COVID-19.  
 

• Kinesiology/Adaptive PE/Aquatics  
Construction on the Kinesiology/Adaptive PE/Aquatics project has been completed and 
is in the financial closeout stage. Final contract negotiations are nearing completion. The 
project was budgeted at $51,348,699. The total expended to date is $49,828,366 with a 
remaining budget balance of $1,520,334.  

 
• Language Arts/Social Sciences Building (50/50 state-funded project) 

The project has reached substantial completion and has begun the financial closeout 
process. Budgeted at $37,698,000, with expenditures of $37,266,722 there is a remaining 
balance of $431,277. This build is a 50/50 state-funded project. The negative expenditure 
of ($3,636,236 in construction costs) is a result of Measure M funds originally absorbing 
all project expenses, 50% of which have now been reimbursed by Prop 51 funds.  

 
• Watson Hall Improvements 

This project has been completed and has moved to the financial closeout phase. The 
project was budgeted at $645,238, with an expenditure of $185,842. This leaves a 
remaining balance of $459,396. 

 
• Chemistry Building (50/50 state-funded project) 

The new Chemistry Building will replace the existing facility resulting in academic 
space that is more efficient, productive, and technologically relevant for today’s 
educational environment. The project is in the design phase with preliminary plans 
submitted to the State Department of Finance. The project is budgeted at $38,486,054. 
Expenditures to date are $1,717,453, leaving a remaining balance of $36,768,601. 
 

• Adams Parking Lot Re-Paving 
The re-paving of the Adams parking lot was due to issues with potholes and drainage 
that impeded parking for students, staff, and guests. The project has been completed and 
is in the financial closeout phase. Budgeted at $1,450,000 there is a remaining balance of 
$27,997.  
 

• Westside Planning Projects 
The Westside Planning Projects include improvements to the Skill Center, Technology 
Center, and the Horticulture facilities. The total allocated budget for the project is 
$1,658,000. The total expended to date is $552,466 with a remaining balance of 
$1,105,534. 

 
 

District Information Technology Projects (F. Rocha, District Director of IT)  
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Quarterly expenses for district-wide technology projects totals $34,022 with those funds being spent 
on the completion of the Microsoft Exchange, Email, and Archiving project. The total budget 
allocation for all technology projects is $6,097,231; the total expended to date is $5,791,511.  

 
 
VII. Financial Summary – 4th Quarter, April 1 – June 30, 2021 

Total Quarterly Expenses:       $29,763,306 
Total Expenses from inception through December 30, 2020:  $527,198,304 
Percentage of Measure M dollars Expended:    75.53% 

 
 
VIII. Review of Staff Report Log (J. Marchbank) 

General questions can be sent directly to Dr. Dunn via email at adunn@cccd.edu or to 
rtriggs1@cccd.edu. Dr. Dunn will respond to all inquiries and will include all committee 
members in his response(s). Additionally, the question(s) may become a discussion item on the 
next agenda going forward. 

 
There were no new requests for the Staff Report Log at this meeting.   

 
 

IX. Adjournment 
Chairperson Carey adjourned the meeting at 2:01 p.m. 
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