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NOTICE TO CONTRACTORS CALLING FOR BIDS 
COAST COMMUNITY COLLEGE DISTRICT 

(Non-OCIP Projects) 

NOTICE IS HEREBY GIVEN that the Coast Community College District, acting by and through its Governing 
Board, will receive sealed bids for the award of a contract for the following named project.  Bids will be received 
up until, but not later than, the bid deadline listed below. 

Project Name: OCC Field House Roof Rehabilitation 
Bid Number:  2101 

Bid Deadline: January 24, 2017, Prior to 10:00 A.M. 
Place of Bid Receipt:  Coast Community College District 

1370 Adams Avenue 
Costa Mesa, CA 92626 

Project Description:  Orange Coast College will be rehabilitating the roof on the Field House building. This project 
will include Tear-off and properly dispose of existing roof system and accessories, identified equipment and curbs, 
conduit, metal wall panels and underlayment and the installation of TPA FB roof membrane or equivalent and 
flashings.  This project will be delivered via Hard Bid General Contractor method.   

Each bidder shall be a licensed contractor pursuant to the Business and Professions Code §7028.15 and California 
Public Contract Code §3300.  The District requires that the bidder possess at the time of bid and maintain throughout 
the duration of the contract a B or C-39 classification(s): 

DIR Registration.  Each bidder submitting a proposal to complete the work, labor, material and/or services (“Work”) 
subject to this procurement must be a Department of Industrial Relations (DIR) registered contractor pursuant to 
Labor Code §1725.5.  A bidder who is not DIR registered contractor when submitting a proposal for the Work is 
deemed “not qualified” and the proposal of such a Bidder will be rejected for non-responsiveness.  Pursuant to 
Labor Code §1725.5, all subcontractors identified in a Bidder’s subcontractors’ list shall be DIR registered 
contractors as well.   

Prevailing Wage Rate (“PWR”) Monitoring and Enforcement.  The Work is subject to payment of the PWR.  The 
Contractor and all Subcontractors of every tier shall pay laborers performing any portion of the Work not less than 
the PWR established for the labor provided.  Pursuant to Labor Code §1771.4(a)(4), PWR monitoring and 
enforcement shall be by the Department of Industrial Relations. 

Project Timeline:  Time is of the essence.  This project must be completed within the project timeline specified 
above.  Failure to achieve substantial completion within the contract time will result in the assessment of Liquidated 
Damages.    

A MANDATORY pre-bid job-walk will be held at 10:00 a.m. on January 17, 2017 at Orange Coast College 
(2701 Fairview, Costa Mesa, CA 92626).  Prospective bidders are to meet at the Field House Building. 

All bids shall be submitted on the forms furnished by the District, must be received in the Office of Purchasing at 
the address identified above, and will be opened and publicly read aloud immediately upon the close of bids. 
Incomplete, inaccurate, or untrue responses or information provided therein by a bidder shall be grounds for the 
District to reject such submissions for non-responsiveness.   

More information regarding this project can be found at http://www.cccd.edu/purchasing/pages/bids.aspx or by 
contacting the Coast Community College District Purchasing Department at purchasing@cccd.edu.  

Published On: 1/6/17 & 1/13/17         

http://www.cccd.edu/purchasing/pages/bids.aspx
mailto:purchasing@cccd.edu
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INFORMATION FOR BIDDERS 

WARNING:  READ THIS DOCUMENT CAREFULLY.  TAKE SPECIAL NOTE OF 
DOCUMENTS REFERENCED AS “PROJECT DOCUMENTS". 

1. Preparation of Bid Form.  Bids shall be submitted on the prescribed Bid Form, completed
in full.  All bid items and statements shall be properly and legibly filled out.  Numbers shall be stated both 
in words and in figures where so indicated, and where there is a conflict in the words and the figures, the 
words shall control over the numbers.  The signatures of all persons shall be in longhand and in ink.  Prices, 
wording and notations must be in ink or typewritten.   

2. Form and Delivery of Bids.  The bid must conform and be responsive to all Project
Documents and shall be made on the Bid Form provided, and the complete bid, together with any and all 
additional materials as required, shall be enclosed in a sealed envelope, addressed and hand delivered or 
mailed to the DISTRICT at:  Coast Community College District, Purchasing Dept., 1370 Adams Ave., 
Costa Mesa Ca. 92626 and must be received on or before the bid deadline (Public Contract Code Section 
20112). The envelope shall be plainly marked in the upper left hand corner with the bidder's name, the 
Project designation and the date and time for the opening of bids.  It is the bidder's sole responsibility 
to ensure that their bid is received prior to the bid deadline.  In accordance with Government Code 
Section 53068, any bid received after the scheduled closing time for receipt of bids shall be returned to 
the bidder unopened.  At the time and place set forth for the opening of bids, the sealed bids will be opened 
and publicly read aloud.  However, if prequalification of bidders is required pursuant to Public Contract 
Code Section 20111.5 only those sealed bids received from prequalified bidders shall be opened and 
publicly read aloud.  The District will place a date/time stamp machine in a conspicuous location at the 
place designated for submittal of Bid Proposal is stamped by the District’s date/time stamp machine: Bid; 
Bid Proposals not so stamped as timely submitted will be rejected and returned to the Bidder unopened. 
The Date/time stamp is controlling and determinative as to the date and time of the Bidder’s submittal of 
its Bid Proposal.  The foregoing notwithstanding, whether or not Bid Proposals are opened exactly at the 
time fixed in the Call for Bids, no Bid Proposals shall be received or considered by the District after bid 
deadline, Bid Proposals submitted after such time are non-responsive and will be returned to the Bidder 
unopened.  

3. Bid Security.  Each bid shall be accompanied by a bid security in the form of cash, a
certified or cashier's check or bid bond in the amount of not less than Ten percent (10%) of the total bid 
price payable to the DISTRICT and shall be given as a guarantee that the bidder, if awarded the contract, 
will execute the Agreement within Five (5) working days after notice of award of the contract, and will 
furnish, on the prescribed forms, a satisfactory Faithful Performance Bond in an amount not less than one 
hundred percent (100%) of the total bid price and separate Payment (labor and material) Bond in an 
amount not less than one hundred percent (100%) of the total bid price, furnish certificates and 
endorsements evidencing that the required insurance is in effect, the Workers’ Compensation Certificate, 
Drug-Free Work Place Certification, and the Contractor’s Certificate Regarding Non-Asbestos Containing 
Materials, if applicable, all within  Five (5) working days of the notice of award of the contract or as 
otherwise requested in writing by the DISTRICT.  It is understood and agreed that should bidder fail or 
refuse to return these documents as required by the DISTRICT, the bid security shall be forfeited to the 
DISTRICT.  If the Bidder elects to furnish a bid bond as its Bid Security, the Bidder shall use the bid bond 
form included in the Project Documents. 

4. Signature.   Any signature required on Project Documents must be signed in the name of
the bidder and must bear the signature of the person or persons duly authorized to sign these documents. 
Where indicated, if bidder is a corporation, the legal name of the corporation shall first be set forth, 
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together with two signatures:  one from among the chairman of the board, president or vice president and 
one from among the secretary, chief financial officer, or treasurer.  Alternatively, the signature of other 
authorized officers or agents may be affixed, if duly authorized by the corporation.  Such documents shall 
include the title of such signatories below the signature and shall bear the corporate seal.  Where indicated, 
in the event that the bidder is a joint venture or partnership, there shall be submitted with the bid 
certifications signed by authorized officers of each of the parties to the joint venture or partnership, naming 
the individual who shall sign all necessary documents for the joint venture or partnership and, should the 
joint venture or partnership be the successful bidder, who shall act in all matters relative to the Project for 
the joint venture or partnership.  If bidder is an individual, his/her signature shall be placed on such 
documents. 

5. Modifications.  Changes in or additions to any of the bid documents, summary of the work
bid upon, alternative proposals, or any other modifications which are not specifically called for by the 
DISTRICT may result in the DISTRICT'S rejection of the bid as being non-responsive.  No oral, 
telephonic, facsimile or electronic modification of any of the bid documents will be considered.  

6. Erasures, Inconsistent or Illegible Bids.  The bid submitted must not contain any erasures,
interlineations, or other corrections unless each such correction is authenticated by affixing the initials of 
the person(s) signing the bid in the margin immediately adjacent to the correction.  In the event of 
inconsistency between words and numbers in the bid, words shall control numbers.  In the event that 
DISTRICT determines that any bid is unintelligible, illegible or ambiguous, the DISTRICT may reject 
such bid as being non-responsive. 

7. Examination of Site and Project Documents.  At its own expense and prior to submitting
its bid, each bidder shall examine all documents relating to the Project; visit the site and determine the 
local conditions which may in any way affect the performance of the work, including the general 
prevailing rates of per diem wages and other relevant cost factors; familiarize itself with all Federal, State 
and Local laws, ordinances, rules, regulations and codes affecting the performance of the work, including 
the cost of permits and licenses required for the work; make such surveys and investigations, including 
investigation of subsurface or latent physical conditions at the site or where work is to be performed, as it 
may deem necessary for performance of the work at its bid price ; determine the character, quality, and 
quantities of the work to be performed and the materials and equipment to be provided; and correlate its 
observations, investigations, and determinations with all  requirements of the Project .  The Project 
Documents show and describe the existing conditions as they are believed to have been used in the design 
of the work and are only provided as information for the bidder. The DISTRICT is not making any 
warranties regarding said information.  The DISTRICT shall not be liable for any loss sustained by the 
successful bidder resulting from any variance between the conditions and design data given in the Project 
Documents and the actual conditions revealed during the bidder's pre-bid examination or during the 
progress of the work.  Bidder agrees that the submission of a bid shall be incontrovertible evidence 
that the bidder has complied with all the requirements of this provision of the Information for 
Bidders. 

8. Withdrawal of Bids.  Any bid may be withdrawn, either personally or by written request
signed by the bidder, at any time prior to the scheduled closing time for receipt of bids.  The bid security 
for a bid withdrawn prior to the scheduled closing time for receipt of bids, in accordance with this 
paragraph, shall be returned.  No bidder may withdraw any bid for a period of Sixty (60) calendar days 
after the date set for the opening of bids. 

9. Contractor Agreement and Bonds.  The Contractor Agreement which the successful bidder
will be required to execute and the payment bond required in accordance with Civil Code Section 3247, 
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are included in the Project Documents as part of the General Conditions.  The payment bond shall be in 
the amount not less than one hundred percent (100%) of the amount of the contract in accordance with 
Civil Code Section 3248.  The successful bidder will also be required to furnish a separate faithful 
performance bond in the amount of one hundred percent (100%) of the contract and in the form included 
in the Project Documents, which shall remain in full force and effect through the guarantee period as 
specified in the General Conditions.  All bond premiums shall be at bidder’s cost. 
 

10. Interpretation of Project Documents.  If any bidder is in doubt as to the true meaning of 
any part of the Project Documents, or finds discrepancies in or omissions from the Project Documents, a 
written request for an interpretation or correction thereof must be submitted to the DISTRICT 10 days 
before bid deadline.  No requests shall be considered after this time.  The bidder submitting the written 
request shall be responsible for its prompt delivery.  Any interpretation or correction of the Project 
Documents will be made solely at DISTRICT’s discretion and only by written addendum duly issued by 
the DISTRICT, and a copy of such addendum will be hand delivered or mailed or faxed to each bidder 
known to have received a set of the Project Documents.  No person is authorized to make any oral 
interpretation of any provision in the Project Documents, nor shall any oral interpretation of Project 
Documents be binding on the DISTRICT.  If there are discrepancies of any kind in the Project Documents, 
the interpretation of the DISTRICT shall prevail.  Submittal of a bid without a request for clarifications 
shall be incontrovertible evidence that the bidder has determined that the project documents are acceptable 
and sufficient for bidding and completing the work; that bidder is capable of reading, following and 
completing the work in accordance with the project documents; and that bidder agrees that the project can 
and will be completed according to the district’s timelines and according to the progress schedule to be 
submitted by the successful bidder incorporating the district’s timelines for completion of the project. 
 

11. Bidders Interested in More Than One Bid.  No person, firm or corporation shall be allowed 
to make, or file, or be interested in more than one bid for the same work unless alternate bids are 
specifically called for by the DISTRICT.  A person, firm, or corporation that has submitted a sub-proposal 
to a bidder, or that has quoted prices of materials to a bidder, is not thereby disqualified from submitting 
a proposal or quoting prices to other bidders or submitting a bid on the Project. 
 

12. Award of Contract.  The DISTRICT reserves the right to reject any or all bids, or to waive 
any irregularities or informalities in any bids or in the bidding process. The award of the contract, if made 
by the DISTRICT, will be by action of the Governing Board and to the lowest responsive and responsible 
bidder.  If two identical low bids are received from responsive and responsible bidders, the DISTRICT 
will determine which bid will be accepted pursuant to Public Contract Code Section 20117.  In the event 
an award of the contract is made to a bidder, and such bidder fails or refuses to execute the Agreement 
and provide the required documents within Fifteen   (15) working days after the notice of award of the 
contract to bidder, the DISTRICT may award the contract to the next lowest responsive and responsible 
bidder or reject all bidders.  As a condition of bid, the Bidder consents to the use of the DISTRICT's 
Standard Contractor Agreement for the Project, without alteration or change. 
 

13. Alternate Bids.    In accordance with Public Contract Code Section 20103.8, the Governing 
Board of the DISTRICT intends to call for alternate bids.     

 
 a. The Governing Board intends to award the contract to the lowest responsive and 

responsible bidder on the base bid without consideration of any of the additive and/or deductive items. 
 
14. Competency of Bidders.  In selecting the lowest responsive and responsible bidder, 

consideration will be given not only to the financial standing but also to the general competency of the 
bidder for the performance of the Project.  By submitting a bid, each bidder agrees that the DISTRICT, in 
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determining the successful bidder and its eligibility for the award, may consider the bidder’s experience 
and facilities, conduct and performance under other contracts, financial condition, reputation in the 
industry, litigation and claims history, and other factors which could affect the bidder’s performance of 
the Project.  To this end, each bid shall be supported by a statement of the bidder’s experience on the form 
entitled “INFORMATION REQUIRED OF BIDDER.” 
 
 The DISTRICT may also consider the qualifications and experience of subcontractors and other 
persons and organizations (including those who are to furnish the principal items of material and 
equipment) proposed for those portions of the work.  Operating costs, maintenance considerations, 
performance data and guarantees of materials and equipment may also be considered by the DISTRICT.  
In this regard, the DISTRICT may conduct such investigations as the DISTRICT deems necessary to assist 
in the evaluation of any bid and to establish the responsibility, qualifications and financial ability of the 
bidder, proposed subcontractors, and other persons and organizations to do the work to the DISTRICT’s 
satisfaction within the prescribed time.  The DISTRICT reserves the right to reject the bid of any bidder 
who does not pass any such evaluation to the satisfaction of the DISTRICT. 
 
 In addition to other requirements established herein relating to bidder qualifications, the bidder 
shall be a Department of Industrial Relations (“DIR”) registered contractor in order to be qualified to 
submit a bid proposal.  Proposals received from bidders that are not a DIR registered contractor at the time 
of bid opening will be rejected for non-responsiveness.  
 
  15. Listing Subcontractors.  Each bidder shall submit, on the form furnished with the Contract 
Documents, a list of the proposed subcontractors on this Project as required by the Subletting and 
Subcontracting Fair Practices Act (Public Contract Code Section 4100, et seq.).   Pursuant to Labor Code 
§1725.5, all subcontractors identified in the Bidder’s subcontractors’ list shall be DIR Registered 
Contractors.  The foregoing notwithstanding, a proposal is not subject to rejection for non-responsiveness 
when the subcontractors list accompanying the proposal lists any subcontractor (s) who is/are not DIR 
registered contractors if the listed subcontractor(s) who are not DIR registered become DIR registered 
within twenty-four (24) hours of the opening of proposals pursuant to Labor Code § 1771.1(c)(1) or (2).  
If the subcontractors list accompanying the proposal lists any subcontractor(s) who is/are not DIR 
registered contractors and the listed subcontractor(s) who are not DIR registered do not become DIR 
registered prior to the opening of proposals or become DIR registered within twenty-four (24) hours of 
the opening of proposals pursuant to Labor Code §1771.1(c)(1) or (2), such proposal is not subject to 
rejection for non-responsiveness, provided that if the Bidder submitting the subcontractors list with non-
DIR registered subcontractors is awarded the contract for the work, the bidder shall request consent of the 
DISTRICT to substitute another subcontractor for the non-DIR registered subcontractor pursuant to Labor 
Code §1771.1(c)(3), without adjustment of the contract price or the contract time within twenty-four (24) 
hours of the opening of proposals.  
 
 If alternate bids are called for and the bidder intends to use different or additional subcontractors, a 
separate list of DIR registered subcontractors must be submitted for each such alternate bid.  If the bidder 
fails to specify a subcontractor for any portion of the work in excess of one half (1/2) of one percent (1%) 
of the bidder’s total bid, the bidder agrees that he/she is fully qualified to perform that work and agrees to 
perform that portion of the work.  Violation of this requirement (including the procurement of a 
subcontractor for the Project if no subcontractor is specified) can result in the DISTRICT invoking the 
remedies of Public Contract Code Sections 4110 and 4111.   
 

16. Insurance and Workers' Compensation.  The successful bidder shall be required to furnish 
certificates and endorsements evidencing that the required insurance is in effect.  DISTRICT may request 
that such certificates and endorsements are completed on DISTRICT provided forms.  In accordance with 
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the provisions of Section 3700 of the Labor Code, the successful bidder shall secure the payment of 
compensation to all employees.  The successful bidder who has been awarded the contract shall sign and 
file with DISTRICT prior to performing the work, the Workers’ Compensation Certificate included as a 
part of the Project Documents.  Labor Code Section 1861.  DISTRICT reserves the right to utilize an 
Owner Controlled Insurance Program for the Project, at its sole discretion. 
 

17. Contractor's License.  If, at the time and date of the bid opening, bidder is not properly 
licensed to perform the Project in accordance with Division 3, Chapter 9, of the Business and Professions 
Code and the Project Documents, such bid will be rejected as non-responsive.  (Public Contract Code 
Section 3300) Pursuant to Business and Professions Code Section 7028.15, no payment shall be made for 
work or materials under the contract unless and until the Registrar of Contractors verifies to the DISTRICT 
that the bidder was properly licensed at the time the bid was submitted.  Any bidder not so licensed is 
subject to penalties under the law and the contract will be considered void and DISTRICT shall have the 
right to bring an action against the unlicensed bidder awarded the contract for recovery of all compensation 
paid under the contract.  (Business and Professions Code Section 7031(b))  If the license classification 
specified hereinafter is that of a "specialty contractor" as defined in Section 7058 of the Business and 
Professions Code, the specialty contractor awarded the contract for this work shall construct a majority of 
the work, in accordance with the provisions of Business and Professions Code Section 7059.  The bidder 
may not use the contractor license of a third party for this bid. 
 

18. No Unlawful Discrimination.  In connection with all work performed under this Project, 
there shall be no unlawful discrimination against any prospective or active employee engaged in the work 
because of race, color, ancestry, national origin, religious creed, sex, age,  marital status, physical 
disability, mental disability, or medical condition.  The successful bidder agrees to comply with applicable 
Federal and State laws including, but not limited to, the California Fair Employment and Housing Act, 
beginning with Government Code Section 12900 and Labor Code Section 1735.  In addition, the 
successful bidder agrees to require like compliance by any subcontractors employed on the Project by 
such bidder. 
 

19. Hold Harmless and Indemnification.  The successful bidder awarded the contract  will be 
required to indemnify and hold harmless the DISTRICT, its Governing Board, officers, agents, and 
employees as set forth in the Agreement. 
 

20. Substitutions. Should the bidder wish to request any substitution for the materials, process, 
service, or equipment specified, the bidder shall be required to comply with Article 30 of the General 
Conditions. 

 
 21. Surety Qualifications for Bonds.  Bidders shall ensure all surety companies have a 

minimum rating of "A," as rated by the current edition of Best's Key Rating Guide, published by A.M. 
Best Company, Oldwick, New Jersey 08858.  Only California admitted surety insurers will be acceptable 
for the issuance of bonds.  (Code of Civil Procedure Section 995.311)  DISTRICT shall verify the status 
of the surety by one of the following ways:  (1) printing out information from the website of the California 
Department of Insurance confirming the surety is an admitted surety insurer and attaching it to the bond, 
or (2) obtaining a certificate from the county clerk for the county in which the DISTRICT is located that 
confirms the surety is an admitted surety insurer and attaching it to the bond.  Any admitted surety insurer 
who cannot satisfy the minimum rating specified above, but who satisfies the following requirements set 
forth in Code of Civil Procedure Section 995.660 shall be accepted and approved for the issuance of bonds: 

 
 (a) There must be on file in the office of the county clerk, for the county in which the 

DISTRICT is located, an unrevoked appointment, power of attorney, bylaws, or other instrument, duly 



 

7 
 

certified by the proper authority and attested by the seal of the insurer authorizing the person who executed 
the bond to do so for and on behalf of the insurer within ten (10) calendar days of the insurer’s receipt of 
a request to submit such document from the DISTRICT, and an original or certified copy of the document 
must be submitted to the DISTRICT. 

 
 (b) A certified copy of the certificate of authority of the insurer issued by the Insurance 

Commissioner must be submitted to the DISTRICT within ten (10) calendar days of the insurer’s receipt 
of a request to submit such document from the DISTRICT.   

 
 (c) A certificate from the clerk of the county that the certificate of authority of the 

insurer has not been surrendered, revoked, cancelled, annulled, or suspended, and in the event it has, 
whether renewed authority has been granted must be submitted to DISTRICT within ten (10) calendar 
days of the insurer’s receipt of a request to submit such document from the DISTRICT. 

 
(d) Copies of the insurer’s most recent annual statement and quarterly statement filed 

with the California Department of Insurance must be submitted to the DISTRICT within ten (10) calendar 
days of the insurer’s receipt of a request to submit the statements. 

 
22. Liquidated Damages.  All work must be completed within the time limits set forth in the 

Project Documents.  It is agreed that damages for the failure to complete the Project described herein 
within the time limits required are impossible to ascertain.  Should the work not be completed within the 
specified time for completion, the successful bidder awarded the contract shall be liable for liquidated 
damages, payable to the DISTRICT, in an amount as specified in Special Conditions section for each 
consecutive calendar day of delay in completion.  Such damages shall be deducted from any payments 
due or to become due to the successful bidder.  Government Code Section 53069.85, Civil Code Section 
1671. 
 

23. Drug-Free Workplace Certification.  Pursuant to Government Code Sections 8350, et seq., 
the successful bidder will be required to execute a Drug-Free Workplace Certification upon execution of 
the Agreement.  The bidder will be required to take positive measures outlined in the certification in order 
to ensure the presence of a drug-free workplace.  Failure to abide with the conditions set forth in the 
Drug-Free Workplace Act could result in penalties including termination of the Agreement or suspension 
of payment thereunder. 
 

24. Non-collusion Affidavit.  In accordance with the provisions of Section 7106 of the Public 
Contract Code, each bid must be accompanied by a non-collusion affidavit.  

 
25.   Escrow Agreement.  Public Contract Code Section 22300 permits the substitution of 

securities for any monies withheld by a public agency to ensure performance under a contract.  At the 
request and expense of the successful bidder awarded the contract, securities equivalent to the amount 
withheld as retention shall be deposited with the DISTRICT, or with a state or federally chartered bank in 
California as the escrow agent, who shall then pay such monies to the successful bidder.  The DISTRICT 
retains the sole discretion to approve the bank selected by the successful bidder to serve as escrow agent.  
Upon satisfactory completion of the contract, the securities shall be returned to the successful bidder.  
Securities eligible for investment shall include those listed in Government Code Section 16430 or bank or 
savings and loan certificates of deposit.  The successful bidder shall be the beneficial owner of any 
securities substituted for monies withheld and shall receive any interest thereon. 
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In the alternative, under Section 22300, the successful bidder may request DISTRICT to make 
payment of earned retentions directly to the escrow agent at the expense of the successful bidder.  Also at 
the successful bidder's expense, the successful bidder may direct investment of the payments into 
securities, and the successful bidder shall receive interest earned on such investment upon the same 
conditions as provided for securities deposited by successful bidder.  Upon satisfactory completion of the 
contract, successful bidder shall receive from the escrow agent all securities, interest and payments 
received by escrow agent from DISTRICT pursuant to the terms of Section 22300.     
 

The successful bidder who elects to receive interest on monies withheld in retention by the 
DISTRICT shall, at the request of any subcontractor performing more than five percent (5%) of the 
successful bidder’s total bid, make that option available to the subcontractor regarding any monies 
withheld in retention by the successful bidder from the subcontractor.  If the successful bidder elects to 
receive interest on any monies withheld in retention by the DISTRICT, then the subcontractor shall receive 
the identical rate of interest received by the successful bidder on any retention monies withheld from the 
subcontractor by the successful bidder, less any actual pro rata costs associated with administering and 
calculating that interest.  In the event that the interest rate is a fluctuating rate, the rate for the subcontractor 
shall be determined by calculating the interest rate paid during the time that retentions were withheld from 
the subcontractor.  If the successful bidder elects to substitute securities in lieu of retention, then, by mutual 
consent of the successful bidder and subcontractor, the subcontractor may substitute securities in exchange 
for the release of monies held in retention by the successful bidder.  Public Contract Code Section 
22300(d)(1). 

 
The successful bidder wishing to utilize Public Contract Code Section 22300 and enter into an 

Escrow Agreement shall complete and execute the form Escrow Agreement included in the Project 
Documents and submit it to the DISTRICT. 
 

26. Change Orders.  All change order requests must be submitted in the form set forth in the 
Project Documents and pursuant to Article 59 of the General Conditions.  The amount of allowable 
charges submitted pursuant to a change order shall be limited to the charges allowed under Article 59 of 
the General Conditions.  Indirect, consequential and incidental costs, project management costs, extended 
home office and field office overhead, administrative costs and profit and other charges not specifically 
authorized under Article 59 of the General Conditions will not be allowed. 

 
27. Tobacco-Free Policy.  The successful bidder shall agree to enforce a tobacco-free work 

site.  
 
28. Lead.  Pursuant to the Lead-Safe Schools Protection Act (Education Code Sections 32240, 

et seq.) and other applicable law, the successful bidder shall not use lead-based paint, lead plumbing and 
solders, or other potential sources of lead contamination in the construction of any new school facility or 
the modernization or renovation of any existing school facility. 
 
 29. Copies.  The number of executed copies of the Agreement, the Faithful Performance Bond, 
and the Payment Bond required is Five (5).  
 

30. Prevailing Wage Rate (PWR) Monitoring and Enforcement.  This project is subject to 
compliance with the Department of Industrial Relations (DIR) certified payroll and public works labor 
enforcement requirements.  The CONTRACTOR and all subcontractors of every tier shall pay laborers 
performing any portion of the work not less than the PWR established for the labor provided.  Pursuant to 
Labor Code §1771.4(a)(4), PWR monitoring and enforcement shall be by the Department of Industrial 
Relations.  The CONTRACTOR shall maintain and furnish to the DIR, certified payroll records (CPRs) 
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utilizing the DIR's electronic CPR system.  More information regarding enrollment in this system can be 
found at:     

  
https://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html 

 
Such records must, no less frequent than once each month, be submitted under penalty of perjury.   

 
31. DIR Registration Verification.   A form of DIR Registration Verification (Appendix A) is 

included with the contract documents.  Each bidder shall submit the completed DIR Registration 
Verification Form executed by a duly authorized officer or employee of the bidder with the bidder’s 
proposal for the work; failure of a bidder to do so will render the proposal non-responsive and rejected.  
The proposal of a bidder who does not verify to all matters set for in the form of DIR Registration 
Verification will be rejected for non-responsiveness.   

 
32. Contractor and Subcontractor Compliance.   Strict compliance with DIR Registration 

requirements pursuant to Labor Code §1725.5 is a material obligation of the contractor under the contract 
documents.  The foregoing includes without limitation, compliance with DIR registration requirements at 
all times during performance of Work by the contractor and all subcontractors of any tier.  The failure of 
the contractor and all subcontractors of every tier to be DIR registered at all times during performance of 
the work is a contractor’s default of a material obligation of the contractor under the contract documents.   

 
33.   No Subcontractor Performance of Work without Required DIR Registration.   No portion 

of the work is permitted to be performed by a subcontractor of any tier unless the subcontractor is a DIR 
registered contractor.   

 
34.  Contractor Obligation to Verify Subcontractor DIR Registration Status.   An affirmative 

and on-going obligation of the contractor under the contract documents is the contractor’s verification that 
all subcontractors, of all tiers, are at all times during performance of the work in full and strict compliance 
with DIR Registration requirements.  The contractor shall not permit or allow any subcontractor of any 
tier to perform any work without the contractor’s verification that all such subcontractors are in full and 
strict compliance with DIR Registration requirements.   

 
35.   Certified Payroll Records.  A material obligation of the contractor under the contract 

documents is the contractor’s strict compliance with the requirements pursuant to Labor Code §§ 1771.4 
and 1776 for preparation and submittal of Certified Payroll Records (CPR) and the contractor’s 
enforcement of CPR preparation and submittal for all subcontractors of every tier.   

 
36. Express Condition Precedent to Payment of Contract Price.   Strict compliance with CPR 

requirements established pursuant to Labor Code §1776 is an express condition precedent to the 
DISTRICT’s obligation to: (i) process any request for payment of any portion of the contract price; or (ii) 
to disburse any portion of the contract price to the contractor.  The contractor shall demonstrate strict 
compliance with CPR preparation and submittal requirements by delivery to the DISTRICT of electronic  
files or hard copies of all CPRs submitted by the contractor and/or subcontractors for work pursuant to 
Labor Code §§ 1771.4 and 1776 concurrently with the submittal thereof to the Labor Commissioner.    

 
The DISTRICT (i) shall not be obligated to process or disburse any portion of the contract price; or (ii) 
shall not be deemed in default of the DISTRICT’s obligation under the contract documents unless the 
contractor demonstrates strict compliance with CPR preparation and submittal requirements.  
 

https://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html
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37. Contractor/Subcontractor EMR / Insurance Experience.  An Experience Modification Rate
(EMR) is a percentage that compares the payroll and loss history of a company to similar-sized companies 
within the same industry. An average EMR is considered to be 1.0 (or 100%).  In California, EMR’s are 
developed on an annual basis by the Workers Compensation Rating Insurance Bureau (WCIRB). A 
company can locate their EMR in their Workers Compensation Policy Rating Pages or on an EMR 
worksheet produced by the WCIRB. If you need assistance locating your EMR, your insurance broker can 
assist you with this process. 

Please Note:  In no instance shall a contractor or any listed subcontractor have an EMR in excess of 1.35 
at time of bid, or in cases of non-listed subcontractors, at the time of subcontract execution, be permitted 
to work on the project. A bid submitted by prime contractor or any listed subcontractor with a current 
EMR of greater than 1.35 will be deemed non-responsive.  The District requires the production of the 
most recent 3 years of EMR data for those Contractors or Subcontractors who do not have a current 
qualified EMR based upon loss experience. PROOF OF CURRENT ‘EMR’ RATE IN THE FORM 
OF AN EXPERIENCE MODIFICATION WORKSHEET FROM THE WCIRB MUST BE 
INCLUDED WITH YOUR BID SUBMISSION.  The following links are provided to assist submitter 
in obtaining the required forms necessary for submission: 

http://www.wcirb.com/guide-to-workers-compensation/experience-rating/experience-rating-wksheet  
http://www.wcirb.com/learning/learning-center-overview  
http://www.wcirb.com/estimator   
http://www.wcirb.com/guide-to-workers-compensation/experience-rating  
http://www.wcirb.com/guide-to-workers-compensation/experience-rating/experience-period  

38. Request for Taxpayer Identification Number and Certification (W-9).   Bidder is required
to submit their latest W-9 Certification to the District.  The latest version of this form can be found on the 
Internal Revenue Service website at http://www.irs.gov/pub/irs-pdf/fw9.pdf.   

http://www.wcirb.com/guide-to-workers-compensation/experience-rating/experience-rating-wksheet
http://www.wcirb.com/learning/learning-center-overview
http://www.wcirb.com/estimator
http://www.wcirb.com/guide-to-workers-compensation/experience-rating
http://www.wcirb.com/guide-to-workers-compensation/experience-rating/experience-period
http://www.irs.gov/pub/irs-pdf/fw9.pdf


Form Yes
Bid Form

Ackowledgment of Addendum's on Bid Form

Bid Bond

Designation of Subcontractors Form

Information Required of Bidder

Experience Modification Worksheet from WCIRB:  See item #25 of 
Information Required of Bidder and Information for Bidders section, item #37

Non-Collusion Affidavit

Workers' Compensation Certificate

Current W-9 form

Drug Free Workplace Certification

Certificate Regarding Non-Asbestos Containing Materials

Contractor registration with DIR for Labor Compliance and Prevailing 
Wages

Please use this self-assessment checklist to ensure that all required bid documents are 
submitted.  Failure to submit all listed documents may deem your bid package non-responsive.

BID DOCUMENT CHECKLIST
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STANDARD BID FORM 
 
TO: COAST COMMUNITY COLLEGE DISTRICT, A California Community College District, acting by 

and through its Board of Trustees (the “District”), 1370 Adams Avenue, Costa Mesa, California 92626.   
 
FROM:           
   (Name of Bidder) 
 
           
           (Street Address) 
 
           
   (City, State, Zip Code)                         (Telephone/E-mail) 
 
           
   (Name(s) of Bidder’s Authorized Representative(s) 
 

1. The undersigned Bidder, having become familiarized with all the following documents including 
but not limited to the Notice Calling for Bids, Information for Bidders, Bid Form, Bid Security, Designation of 
Subcontractors Form, Information Required of Bidder, all prequalification forms pursuant to Public Contract Code 
Section 20111.5, if any, Non-Collusion Affidavit, Workers’ Compensation Certificate, Faithful Performance Bond, 
Payment Bond, Agreement, Escrow Agreement, Drug-Free Workplace Certification, Change Order Forms, Shop 
Drawing Transmittal Form, all insurance requirements, Guarantee forms, Contractor’s Certificate Regarding Non-
Asbestos Containing Materials, DISTRICT’s Labor Compliance Program,  General Conditions,  Special 
Conditions, if any, drawings, specifications, and all modifications, addenda and amendments, if any (hereinafter 
Project Documents), the local conditions affecting the performance of the work and the cost of the work at the place 
where the work is to be done, hereby proposes and agrees to be bound by all the terms and conditions of the Project 
Documents and agrees to perform, within the time stipulated, the work, including all of its component parts, and 
everything required to be performed, and to provide and furnish and pay for any and all of the labor, materials, 
tools, expendable equipment, and all applicable taxes, utility and transportation services necessary to perform the 
work and complete in a good workmanlike manner all of the work required in accordance with laws, codes, 
regulations, ordinances and any other legal requirements governing the work, in connection with the following: 
 
PROJECT NAME:  OCC Field House Roof Rehabilitation; Bid No. 2101   
 
all in strict conformity with the Project Documents, including Addenda Nos. _____, _____, ____, and _____, on 
file at the office of Physical Facilities of said DISTRICT.  

 
TOTAL BID (includes $ 20,000 Allowance) :         

                             DOLLARS ($    ) 

 

Each individual bid term shall be determined from visiting the work site, reviewing the  drawings and 
specifications and all portions of the Project Documents, and shall include all items necessary to complete the work, 
including the assumption of all obligations, duties, and responsibilities necessary to the successful completion of 
the Project, and the furnishing of all materials and equipment required to be incorporated in and form  a permanent 
part of the work, and the furnishing of tools, equipment, supplies, transportation, facilities, labor, superintendence, 
and services required to perform and complete the work, all as per the requirements of the Project  Documents, 
whether or not expressly listed or designated. 
 

2. It is understood that the DISTRICT reserves the right to reject any or all bids or to waive any 
irregularities or informalities in any bids or in the bidding process.  Bidder agrees that this bid shall remain open 
and not be withdrawn for the period specified in the Information for Bidders. 

3. The required bid security is attached. 
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4. The required list(s) of proposed subcontractors is attached and are DIR Registered hereto, and the 

undersigned represents and warrants that such list(s) is complete and in compliance with the Subletting and 
Subcontracting Fair Practices Act.  Public Contract Code Sections 4100, et seq. 
 

5. It is understood and agreed that if written notice of the award of a contract is mailed, faxed, or 
delivered to the bidder, the bidder will execute and deliver to the DISTRICT the Agreement and will also furnish 
and deliver to the DISTRICT the Faithful Performance Bond and a separate Payment Bond as specified, and 
certificates and endorsements of insurance, the Workers’ Compensation Certificate, Drug-Free Work Place 
Certification, the contractor’s Certificate Regarding Non-Asbestos Containing Materials, within five (5 ) working 
days of the notice of award of the contract, or as otherwise requested in writing by the DISTRICT. It is understood 
that should bidder fail or refuse to return these documents as required by the DISTRICT, the bid security shall be 
forfeited to the DISTRICT.  The bidder further agrees that the work shall be commenced by the bidder, if awarded 
the contract after receiving the DISTRICT's Notice to Proceed, and shall be completed by the bidder in the time 
specified by the DISTRICT.  
 

6. Communications conveying notice of award of the contract, requests for additional information or 
other correspondence should be addressed to the bidder at the address stated below. 
 

7. The name(s) of all persons interested in the bid as principals are as follows:  
 

___________________________________________________________________________________________ 
___________________________________________________________________________________________
__________________________________________________________________________________________.  
 

8. In submitting this bid, the bidder offers and agrees that if the bid is accepted, it will assign to 
DISTRICT all rights, title and interest in and to all causes of action it may have under Section 4 of the Clayton Act 
(15 U.S.C. Section 15) or under the Cartwright Act (Business & Professions Code Section 16700, et seq.) arising 
from purchases of goods, materials, or services by the bidder for sale to the DISTRICT pursuant to the bid.  Such 
assignment shall be made and become effective at the time the DISTRICT tenders final payment under the contract.  
(Public Contract Code Section 7103.5; Government Code Section 4450, 4451 and 4552). 

 
9. The undersigned hereby warrants that the bidder has an appropriate license, License No. 

_____________________, Class                , DIR Registration No.__________________ at the time of the bid 
opening, that such license entitles bidder to provide the work that such license will be in full force and effect 
throughout the duration of performance of this Project.  Bidder shall be non-responsive if the Bidder is not licensed 
is not DIR Registered as required by the DISTRICT at the time of the bid opening.  Any and all subcontractors to 
be employed by the undersigned shall have appropriate licenses at the time of the bid opening and shall be DIR 
registered.   
 

 10. The bidder hereby certifies that it is, and at all times during the performance of work hereunder 
shall be, in full compliance with the provisions of the Immigration Reform and Control Act of 1986 ("IRCA") in 
the hiring of its employees, and the bidder shall indemnify, hold harmless and defend the DISTRICT against any 
and all actions, proceedings, penalties or claims arising out of the bidder's failure to comply strictly with the IRCA. 
 

 11. It is understood and agreed that if requested by the DISTRICT, the bidder shall furnish a notarized 
financial statement, references, and other information required by the DISTRICT sufficiently comprehensive to 
permit an appraisal of bidder's ability to perform the Project. 
 

 12. The undersigned hereby warrants that all work shall be completed within 28 consecutive calendar 
days from the date specified on the Notice to Proceed issued by the District.  Time is of the essence.  The 
undersigned agrees that failure to complete the work within the time set forth herein will result in the imposition of 
liquidated damages for each consecutive calendar day of delay in the amount of Two Thousand Five Hundred 
Dollars ($2,500).  (Government Code Section 53069.85) 
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 13. The required non-collusion affidavit is attached as required by Public Contract Code Section 7106.  

Bidder understands and agrees that failure to submit a completed and signed affidavit will render the bidder 
automatically non-responsive. 
 

 14. It is understood and agreed that all change order requests must be submitted in the form set forth 
in the Project Documents and pursuant to Article 59 of the General Conditions.  The amount of allowable charges 
submitted pursuant to a change order shall be limited to the charges allowed under Article 59 of the General 
Conditions.  Indirect, consequential and incidental costs, project management costs, extended home office and field 
office overhead, administrative costs and profit and other charges not specifically authorized under Article 59 of 
the General Conditions will not be allowed. 
 
 15. The Information Required of Bidder form has been fully completed and is attached hereto. 
 

ALTERNATE BID ITEMS PROPOSAL 
 
Bidders must provide a proposal price for each Alternate Bid Item set forth herein; failure to do so will result in 
rejection of the Bid Proposal for non-responsiveness. 

 
NONE 

 
NOTE TO ALL BIDDERS:  See BID FORM, Page 1 for the established ALLOWANCE for this project.  
Please note the conditions for the use of the ALLOWANCE in the SPECIAL CONDITIONS. 
 
By submission of this bid, bidder declares under penalty of perjury, under the laws of the State of California, that 

the information contained in this document is true, correct and complete. 
 
The undersigned hereby declares that all of the representations of this bid are made under penalty of perjury 

under the laws of the State of California. 
 
Individual  Name:   _______________________________________________________ 

Signed by: _____________________________________________________ 

Print Name: ____________________________________________________ 

Date: _________________________________________________________ 

Business Address: _______________________________________________ 

Telephone: _____________________________________________________ 

 

Partnership  Name: _________________________________________________________  

   Signed by: ______________________________________________________ 

Print Name: ____________________________________________________ 

Date: _________________________________________________________ 

Business Address: _______________________________________________ 

______________________________________________________________ 

Telephone: _____________________________________________________ 

                                  Other Partner(s): ________________________________________________ 

Corporation  Name:   _______________________________________________________ 
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( Corporation 1) 

Business Address: _______________________________________________ 

______________________________________________________________ 

Telephone:______________________________________________________ 

Signed by: ________________________, President,  Date: _______________ 

Print Name: _______________________, President 

Signed by: __________________________, Secretary, Date: _____________ 

Print Name: _______________________, Secretary 
[Seal] 

Joint Venturer:  Name:_________________________________________________________ 

Signed by: _______________________________________, Joint Venturer 

Print Name: ____________________________________________________ 

Date: _________________________________________________________ 

Business Address: _______________________________________________ 

______________________________________________________________  

Telephone: ____________________________________________________ 

  
Other Parties to  If an individual: ______________________________________________________ 
Joint Venture:       (Name) 

Signed by: _____________________________________________________ 

Print Name: ____________________________________________________ 

Date: __________________________________________________________ 

Doing Business as: ______________________________________________ 

Business Address: _______________________________________________ 

______________________________________________________________  

Telephone: _____________________________________________________ 

If a Partnership: ________________________________________________ 
     (Name) 
Signed by: _____________________________________________, Partner 

Print Name: _____________________________________________________ 

Date: __________________________________________________________ 

Business Address: ________________________________________________ 

_______________________________________________________________ 

Telephone: _____________________________________________________ 

If a Corporation: ________________________________________________ 
  (a ____________________ Corporation (State)) 

                                                 
     1 A corporation awarded the contract shall furnish evidence of its corporate existence and evidence that the officer signing the 
Agreement and bonds is duly authorized to do so. 
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Signed By: __________________________________ Date: ______________ 

Print Name: ____________________________________________________ 

Title:    ________________________________________________________ 

Date: __________________________________________________________ 

Business Address: _______________________________________________ 

______________________________________________________________ 

Telephone: _____________________________________________________ 
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Bid Bond No.: ________ 
BID BOND 

 
KNOW ALL PERSONS BY THESE PRESENT, that we, _____________________________ 

____________________________, as Principal, and ______________________________, as Surety, a 
California admitted surety insurer, are held and firmly bound unto the COAST COMMUNITY COLLEGE 
DISTRICT, hereinafter called the DISTRICT, in the sum of ______________________, equal to, or 
greater than TEN PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the Principal submitted 
to the said DISTRICT for the work described below for the payment of which sum in lawful money of the 
United States, well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, 
administrators, successors and assigns. 
 

The condition of this obligation is such that whereas the Principal has submitted the accompanying 
bid dated ______________________, for OCC Field House Roof Rehabilitation; Bid No. 2101. 

 

 NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified 
therein after the opening of the same, or, if no period be specified, within sixty (60) days after said opening; 
and if the Principal is awarded the contract, and shall within the period specified therefore, or, if no period 
be specified, within Five  (5) working days after the notice of award of the contract, or as otherwise 
requested in writing by the DISTRICT, enter into a written contract with the DISTRICT, in accordance 
with the bid as accepted and give bonds with good and sufficient surety or sureties, as may be required for 
the faithful performance and proper fulfillment of such contract and for the payment for labor and 
materials used for the performance of the contract, furnish certificates and endorsements evidencing the 
required insurance is in effect and furnish and deliver to the DISTRICT the Workers’ Compensation 
Certificate, Drug-Free Work Place Certification, the Contractor’s Certificate Regarding Non-Asbestos 
Containing Materials, if applicable, then the above obligation shall be void and of no effect, otherwise the 
bond amount shall be forfeited to the DISTRICT. 

 

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration 
or addition to the terms of the contract or the call for bids, or to the work to be performed thereunder, or 
the specifications accompanying the same, shall in any way affect its obligation under this bond, and it 
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of said 
contract or the call for bids, or to the work, or to the specifications. 
 

In the event suit is brought upon this bond by the DISTRICT and judgment is recovered, the Surety 
shall pay all costs incurred by the DISTRICT in such suit, including reasonable attorney's fees to be fixed 
by the court. 

 

IN WITNESS HEREOF, the parties have executed this bond under their several seals this ____     
day of ______________________, 20____, the name and corporate seal of each corporate party being 
hereto affixed and duly signed by its undersigned authorized representative. 
 
(Corporate Seal of Principal   _________________________________ 
if Corporation)    Principal (Proper Name of Bidder) 
 

By:  ______________________________ 
Signature 

 
_________________________________ 

Print Name 
 

_________________________________ 
Title 
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(Corporate Seal of Surety)   _________________________________ 

         Surety 
 
(Attach Attorney-in-Fact Certificate 
and Required Acknowledgements)  By:  ______________________________ 

Signature 
 

_________________________________ 
Print Name 

 
_________________________________ 

Title 
 

_________________________________ 
Address 

 
_________________________________ 

Telephone No. 
 

_________________________________ 
        Facsimile No. 
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DESIGNATION OF SUBCONTRACTORS 
 

In compliance with the Subletting and Subcontracting Fair Practices Act  (Public Contract Code 
Section 4100 et. seq.), DIR Registration requirements pursuant to Labor Code §1725.5 and any 
amendments thereof, each bidder shall set forth below:  (a) the name and the location of the place of 
business of each subcontractor who will perform work or labor or render service to the bidder (prime 
contractor) in or about the construction of the work or improvement to be performed under this contract 
or a subcontractor licensed by the State of California who, under subcontract to the bidder (prime 
contractor), specially fabricates and installs a portion of the work or improvement according to detailed 
drawings contained in the plans and specifications in an amount in excess of one-half of one percent of 
the bidder's (prime contractor's) total bid and (b) the portion of the work which will be done by each 
subcontractor.  The bidder (prime contractor) shall list only one subcontractor for each such portion as is 
defined by the bidder (prime contractor) in this bid. 
 

If a bidder (prime contractor) fails to specify a subcontractor or if a bidder (prime contractor) 
specifies more than one subcontractor for the same portion of work to be performed under the contract in 
excess of one-half of one percent of the bidder's (prime contractor's) total bid, bidder shall be deemed to 
have agreed that bidder is fully qualified to perform that portion, and that bidder alone shall perform that 
portion.  Violation of this requirement (including the procurement of a subcontractor for the Project if no 
subcontractor is specified) can result in the DISTRICT invoking the remedies of Public Contract Code 
Sections 4110 and 4111. 
 

No bidder (prime contractor) whose bid is accepted shall (a) substitute any subcontractor, (b) 
permit any subcontractor to be voluntarily assigned or transferred or allow it to be performed by anyone 
other than the original subcontractor listed in the original bid, or (c) sublet or subcontract any portion of 
the work in excess of one-half of one percent of the bidder's (prime contractor's) total bid as to which the 
original bid did not designate a subcontractor, except as authorized in the Subletting and Subcontracting 
Fair Practices Act.  Subletting or subcontracting of any portion of the work in excess of one-half of one 
percent of the bidder's (prime contractor's) total bid as to which no subcontractor was designated in the 
original bid shall only be permitted in cases of public emergency or necessity, only after a finding reduced 
to writing as a public record of the DISTRICT awarding this contract setting forth the facts constituting 
the emergency or necessity. 

 
If the subcontractors list accompanying the proposal lists any subcontractor(s) who is/are not DIR 

registered contractors such proposal is subject to rejection for non-responsiveness.  Such bid proposals 
may be considered provided that the bidder requests consent of the DISTRICT to substitute another 
subcontractor for the non-DIR registered subcontractor pursuant to Labor Code §1771.1(c)(3), without 
adjustment of the contract price or the contract time within twenty-four (24) hours of the opening of 
proposals. 
 
Note: If alternate bids are called for and bidder intends to use a different or additional subcontractors on 
the alternates, a separate list of subcontractors must be provided for each such alternate.  Identify 
additional list of subcontractors by Alternate Bid No. ___________. 
 
Bidder:        Date:     
 
Bidder’s Authorized Representative(s):         
 
By:          (Signature of Bidder) 
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SUBCONTRACTORS LIST 

Bidder:   
Address:  
Telephone:   ( ) E-mail Address: _____________ 

PROJECT: OCC Field House Roof Rehabilitation; Bid No. 2101  

Trade or Portion 
of Work 

Name of Subcontractor Business Address Bus. License No. DIR No. 
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SUBCONTRACTORS LIST (cont.) 

Trade/Portion of 
Work 

Name of Subcontractor Business Address Bus. License No. DIR No. 
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INFORMATION REQUIRED OF BIDDER 
 
PROJECT NAME: OCC Field House Roof Rehabilitation; Bid No. 2101   
 
The Bidder shall furnish all the following information.  Bidder shall carefully read and answer all questions to 
ensure completeness and accuracy.  Failure to comply with this requirement may cause rejection of the bid.  
Additional sheets may be attached if necessary.  "You" or "your" as used herein refers to the bidder and any of its 
owners, officers, directors, shareholders, principals, responsible managing officer (RMO) or responsible managing 
employee (RME).  DISTRICT has discretion to request additional information depending on the Project. 
 
 (1) Bidder name and address (Post Office Box Number not sufficient): 

_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

 (2) Telephone: ____________________________   Fax No.:  _________________________ 
 Electronic Mail:  ____________________________________________________________ 
 
 (3) Individual _____ Partnership _____ Corporation _____ Joint Venture _____ (check one) 
 
 (4) Bidder’s License No.  __________________________  Class: ________________________   
 License Expiration Date  ______________________________________________________ 

Name of License holder  ______________________________________________________ 
DIR Registration No. _________________________________________________________ 
 

 (5) Have you (as defined above) ever been licensed under a different name or different license number?   
 Yes ____ No ____ If “Yes,” give name and license number.

 _____________________________________________________________________________ 

 _____________________________________________________________________________

 _____________________________________________________________________________ 

 
(6) Names and titles of all your owners, officers, principals, responsible managing officers and 
 responsible managing employees: 

   Name       Title 

___________________________________ ____________________________________ 

___________________________________ ____________________________________ 

___________________________________ ____________________________________ 

(7) Number of years as a contractor in this type of construction work: ___________________ 
 
 (8) How many years experience have you had in school construction work?  

(a) As a general contractor? ________________________________________________ 
  
(b) As a subcontractor?  ___________________________________________________ 
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(9) How many years’ experience have you had in public construction work?   
 

(a) As a general contractor? _______________________________________________ 
 
(b) As a subcontractor?       _______________________________________________ 

 
(10) Have you ever been terminated from a school or any public construction project prior to the completion of 

the project?  Yes ____ No ____ If the answer is “Yes,” give dates, names and addresses of school/public 
agency and details. 
_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

 
(11) Have you ever been barred from bidding on any school or public construction project?            
 Yes ____ No ____ If the answer is “Yes,” give dates, names and addresses of school/public agency and 

details.   
 _________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

 
(12) Have you ever defaulted on any school or public construction project that resulted in a claim to a surety?   
 Yes ____ No ____ If the answer is “Yes,” give dates, names and addresses of school/public agency and 

details.   
_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

 
(13) Have you been assessed damages (i.e., liquidated damages) for any public construction project in the past 

ten (10) years?    Yes ____ No ____ If the answer is “Yes,” give dates, names, and addresses of public 
agency and details.  

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 
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(14) Have you ever brought any claim(s) against a public agency?     Yes ____ No ____ If the answer is “Yes,” 
please explain in detail name of public agency, nature of the claim and outcome.  
__________________________________________________________________________ 

 __________________________________________________________________________ 

 __________________________________________________________________________ 

 __________________________________________________________________________ 

 
(15) Have you ever failed to complete a school or public construction project in the last ten (10) years?  
 Yes ____ No ____   If the answer is “Yes,” provide name of public agency and details. 

___________________________________________________________________________ 
 ___________________________________________________________________________ 

 ___________________________________________________________________________ 

 ___________________________________________________________________________ 

 
(16) Have you been in litigation or arbitration or dispute of any kind on a question or questions relating to a 

public construction project during the past ten (10) years?    Yes ____ No ____    If the answer is “Yes,” 
provide name of public agency and details:   
_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

 
(17) List the names, addresses and telephone numbers of three Architects or Engineers whose jobs you have 

worked on in the past five (5) years. 
 

Name     Address      Telephone 
__________________________  ___________________________ (___) _________ 

__________________________  ___________________________ (___) _________ 

__________________________  ___________________________ (___) _________ 

(18) Do you now or have you ever had any direct or indirect business, financial or other connection with any 
officer, employee or consultant of the DISTRICT or Architect?   

 Yes ____ No ____ If so, please elaborate. 
_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

(19) List at least five (5) of your most recent school construction projects. 

(1)_______________________________________________________________________ 

(2)_______________________________________________________________________ 

(3)_______________________________________________________________________ 

(4)_______________________________________________________________________ 

(5)________________________________________________________________________ 
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(20) Are you currently under contract for another project?   Yes ____ No ____ If the answer is “Yes,” please 
 provide the following information: 

 (a) Project Number 1: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (b) Project Number 2: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (c) Project Number 3: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (d) Project Number 4: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 
 
 (e) Project Number 5: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 
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 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 
(21) Are there projects not listed above that will be undertaken during the duration of DISTRICT’s Project?   

Yes _____ No _____ If the answer is “Yes,” please provide the following information: 
 
 (a) Project Number 1: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (b) Project Number 2: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (c) Project Number 3: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

 (d) Project Number 4: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 ___________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ___________________________________________________________ 

 Completion Date: ____________________________________________________________ 
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(e) Project Number 5: 

 Name of Project:  ____________________________________________________________ 

 Detailed Description: _________________________________________________________ 

 __________________________________________________________________________ 

 Name of Project Owner: _______________________________________________________ 

 Contract Amount: ____________________________________________________________ 

 Completion Date: ____________________________________________________________ 

(22)       Additional information required: ________________________________________________ 
              __________________________________________________________________________ 
             ___________________________________________________________________________ 
             ___________________________________________________________________________ 
 ___________________________________________________________________________ 
 
(23) List of References - Public construction projects of similar nature in a School/Community 

College/University within the last five (5) years.  DISTRICT has discretion to require more than five (5) 
references. 

 
1. Name: _____________________________________________________________________ 
 Address and Telephone: _______________________________________________________ 
 ___________________________________________________________________________ 

Contact Person: ______________________________________________________________ 
Description of Project: _________________________________________________________ 
Dates of commencement and completion of Project: __________________________________ 
___________________________________________________________________________ 
Contract Amount: ____________________________________________________________ 
Architect: ___________________________________________________________________ 
Architect’s Address and Telephone: ______________________________________________ 
___________________________________________________________________________ 
DSA or public agency inspector: _________________________________________________ 
Address and Telephone: ________________________________________________________ 
____________________________________________________________________________ 

2. Name: ______________________________________________________________________ 
 Address and Telephone: ________________________________________________________ 
 ____________________________________________________________________________ 

Contact Person: _______________________________________________________________ 
Description of Project: __________________________________________________________ 
Dates of commencement and completion of Project:  __________________________________ 
_____________________________________________________________________________  
Contract Amount: ______________________________________________________________ 
Architect: ____________________________________________________________________ 
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Architect’s Address and Telephone: _____________________________________________ 
___________________________________________________________________________ 
DSA or public agency inspector: ________________________________________________  
Address and Telephone:  ______________________________________________________ 
___________________________________________________________________________ 

3. Name: _____________________________________________________________________ 

 Address and Telephone: _______________________________________________________ 

 ___________________________________________________________________________ 

Contact Person: ______________________________________________________________ 

Description of Project:  ________________________________________________________ 

Dates of commencement and completion of Project: ________________________________ 

___________________________________________________________________________ 

Contract Amount: ____________________________________________________________ 

Architect: ___________________________________________________________________ 

Architect’s Address and Telephone: ______________________________________________ 

___________________________________________________________________________ 

DSA or public agency inspector: _________________________________________________ 

Address and Telephone: _______________________________________________________ 

___________________________________________________________________________ 

4. Name: _____________________________________________________________________ 

 Address and Telephone: _______________________________________________________ 

 ___________________________________________________________________________ 

Contact Person: ______________________________________________________________ 

Description of Project: ________________________________________________________ 

Dates of commencement and completion of Project: _________________________________ 

___________________________________________________________________________ 

Contract Amount: ____________________________________________________________ 

Architect: ___________________________________________________________________ 

Architect’s Address and Telephone: ______________________________________________ 

___________________________________________________________________________ 

DSA or public agency inspector: ________________________________________________ 

 Address and Telephone________________________________________________________ 

___________________________________________________________________________ 

5. Name: _____________________________________________________________________ 

 Address and Telephone: _______________________________________________________ 

 ___________________________________________________________________________ 
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Contact Person: ______________________________________________________________ 

Description of Project: _________________________________________________________ 

Dates of commencement and completion of Project: _________________________________ 

____________________________________________________________________________ 

Contract Amount: _____________________________________________________________ 

Architect: ____________________________________________________________________ 

Architect’s Address and Telephone: _______________________________________________ 

____________________________________________________________________________ 

DSA or public agency inspector: __________________________________________________ 

 Address and Telephone: ________________________________________________________ 

(24)  Does your company have California Division of State Architect (DSA) project approval in the last five 

 years?    YES_________    NO___________ 

 
(25) What is your current Experience Modification Factor? ______ 
 
 Do any of your listed subcontractors have an EMR in excess of 1.35 at time of bid? _______ 
 
Please Note:  In no instance shall a contractor or any listed subcontractor with an EMR in excess of 
1.35 at time of bid, or in cases of non-listed subcontractors, at the time of subcontract execution, be 
permitted to work on the project. A bid submitted with prime contractor or any listed 
subcontractor EMRs greater than 1.35 will be deemed non responsive.  The District requires the 
production of the Contractor/Subcontractor’s most recent 3 years of EMR data for those Contractors or 
Subcontractors who do not have a current qualified EMR based upon loss experience, or who have been 
issued a current default EMR of 1.0. 
 
(26) Contractor agrees to be bound to all the terms and conditions set forth in the District's Standard 
Contractor Agreement, attached to the General Conditions, and the following documents, as applicable 
to the Project: 
 

Notice Calling for Bids Workers’ Compensation Certificate Guarantees 
 
Information for Bidders 

 
Faithful Performance Bond 

Certificate Regarding Non-
Asbestos Containing Materials 

 
Contractor Bid Form 

 
Payment Bond 

 
Contractor registration with DIR 
for Labor Compliance and 
prevailing wages 

 
Bid Bond or  Bid Security 

 
Escrow Agreement, if applicable 

 
General  Conditions 

 
Designation of Subcontractors 

 
Drug-Free Workplace Certification 

 
Special  Conditions 

 
Information Required of Bidder 

 
Change orders 

 
Drawings and specifications 

 
All prequalification forms 
submitted pursuant to Public 
Contract Code 20111.5 

 
Shop drawings and transmittals 

 
Modifications, addenda, and 
amendments to any of the above 
documents 

 
Noncollusion Affidavit 
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Insurance certificates and 
endorsements 

Owner-controlled insurance 
Program requirements 

 
 
 
Collectively, the above listed documents shall be referred to as the Project Documents for the Project. 
 
        Bidder Representative's initials: _________   
 
I certify and declare under penalty of perjury under the laws of the State of California that the foregoing 
responses to the Information Required of Bidder are true and correct.   
 

______________________________________________ 
Signature 

______________________________________________ 
Print Name 

______________________________________________ 
Title 

____________________________________________________________ 

      Date 
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NON-COLLUSION AFFIDAVIT 
 TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID FORM 

 
 
____________________________________, being first duly sworn, deposes and says that he or she is                         
__________________________of the party making the foregoing bid that the bid is not made in the 
interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that 
anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to 
secure any advantage against the public body awarding the contract of anyone interested in the proposed 
contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company association, organization, bid depository, or to any member or agent thereof to effectuate a 
collusive or sham bid. 
 
I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 
 

  

 

Signature & Date 

 
Printed Name & Title 

  



 

31 
 

WORKERS' COMPENSATION CERTIFICATE 
 
OCC Field House Roof Rehabilitation; Bid No. 2101            California Labor Code Section 3700. 
 

"Every employer except the state shall secure the payment of compensation in one or more of the 
following ways: 

 
(a)  By being insured against liability to pay compensation in one or more insurers duly 

authorized to write compensation insurance in this state. 
 
(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure 

either as an individual employer or as one employer in a group of employers, which may be given upon 
furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his or her employees. 

 
(c) For any county, city, city and county, municipal corporation, public district, public agency 

or any political subdivision of the state, including each member of a pooling arrangement under a joint 
exercise of powers agreement (but not the state itself), by securing from the Director of Industrial 
Relations a certificate of consent to self-insure against workers' compensation claims, which certificate 
may be given upon furnishing proof satisfactory to the director of ability to administer workers' 
compensation claims properly, and to pay workers' compensation claims that may become due to its 
employees.  On or before March 31, 1979, a political subdivision of the state which, on December 31, 
1978, was uninsured for its liability to pay compensation, shall file a properly completed and executed 
application for a certificate of consent to self-insure against workers' compensation claims.  The 
certificate shall be issued and be subject to the provisions of Section 3702." 
 

I am aware of the provisions of Labor Code Section 3700 which require every employer to be 
insured against liability for workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of 
the work of this contract. 

____________________________________   
      Name of the Contractor 
 

By: _________________________________ 
Signature 

 
____________________________________ 

Print Name 
 

____________________________________ 
Title 

 
____________________________________ 

Date 
 

(In accordance with Article 5 [commencing at Section 1860], Chapter 1, Part 7, Division 2 of the Labor Code, the 
above certificate must be signed and filed with the awarding body prior to performing any work under the contract.)   
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FAITHFUL PERFORMANCE BOND 
 
KNOW ALL PERSONS BY THESE PRESENT:   
 

WHEREAS, the Coast Community College District of Orange County, California, (hereinafter 
referred to as "DISTRICT"), awarded to ___________________________________, (hereinafter referred 
to as the "Contractor/Principal") the contract for the work described as: 

 
OCC Field House Roof Rehabilitation; Bid No. 2101   
 

WHEREAS, the Oblige, by approval of its Board of Trustees passed on ____________ has 
awarded to the Principal a Contract for the Work commonly described as OCC Field House Roof 
Rehabilitation; Bid No. 2101   

 
WHEREAS, the Principal, on or about__________________________, entered into a contract 

with the DISTRICT for performance of the Work; the Agreement and all other Contract Documents set 
forth therein are incorporated herein and made a part hereof by this reference.   
  

WHEREAS, said Contractor/Principal is required under the terms of said contract to furnish a 
bond for the faithful performance of said contract which contract is incorporated herein by reference; 
 

NOW, THEREFORE, we the undersigned Contractor, as Principal, and Surety, a California  
admitted surety insurer are held and firmly bound to the DISTRICT for one hundred percent (100%) of 
the total  amount payable by the DISTRICT in the penal sum of __________________________Dollars 
($   ) under the terms of the contract awarded by the DISTRICT to the 
Contractor/Principal, lawful money of the United States of America, for payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and 
severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby bonded 
Contractor/Principal, its heirs, executors, administrators, successors, or assigns, shall in all things stand to 
and abide by and well and truly keep and perform all the undertakings, terms, covenants, conditions, and 
agreements in the said contract which is attached hereto and incorporated herein by reference and any 
alteration and/or amendments thereof, made as therein provided, including, but not limited to, the 
provisions regarding contract duration and liquidated damages, all within the time and in the manner 
therein designated in all respects according to their true intent and meaning, then this obligation shall 
become null and void; otherwise, it shall be and remain in full force and effect. 
 

As a condition precedent to the satisfactory completion of the contract, the above obligation shall 
hold good for a period of One Year (1) year(s) after the acceptance of the work by DISTRICT, during 
which time if Contractor/Principal shall fail to make full, complete, and satisfactory repair and 
replacements and totally protect the DISTRICT from loss or damage made evident during the period of 
One Year (1) year(s) from the date of completion of the work as specified on the Guarantee, and resulting 
from or caused by defective materials or faulty workmanship, the above obligation in penal sum thereof 
shall remain in full force and effect.  The obligation of Surety hereunder shall continue so long as any 
obligation of Contractor remains. 
 

Whenever Contractor/Principal shall be, and is declared by the DISTRICT to be, in default under 
the contract, the DISTRICT having performed the DISTRICT's obligations thereunder, the Surety shall 
within twenty (20) days after written notice from the Oblige to remedy the default, or shall promptly: 
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1. Complete the contract in accordance with its terms and conditions; or

2. Obtain a bid or bids for completing the contract in accordance with its terms and
conditions, and upon determination by Surety of the lowest responsive and responsible bidder, arrange for 
a contract between such bidder and the DISTRICT, and make available as work progresses sufficient 
funds to pay the cost of completion less the balance of the contract price, but not exceeding, including 
other costs and damages for which Surety may be liable hereunder, the amount set forth above   The term 
"balance of the contract price" as used in this paragraph shall mean the total amount payable to 
Contractor/Principal by the DISTRICT under the contract and any modifications thereto, less the amount 
previously properly paid by the DISTRICT to the Contractor/Principal. 

Surety expressly agrees that the DISTRICT may reject any contractor or subcontractor which may 
be proposed by Surety in fulfillment of its obligations in the event of default by the Principal.  Surety shall 
not utilize Contractor/Principal in completing the contract nor shall Surety accept a bid from 
Contractor/Principal for completion of the work if the DISTRICT, when declaring the 
Contractor/Principal in default, notifies Surety of the DISTRICT's objection to Contractor's/Principal's 
further participation in the completion of the work. 

No right of action shall accrue on this bond to or for the use of any person or corporation other 
than the DISTRICT named herein or the successors or assigns of the DISTRICT.  Any suit under this 
bond must be instituted within the applicable statute of limitations period. 

FURTHER, the said Surety, for value received, hereby stipulates and agrees that no change, 
extension of time, alteration or modification of the Project documents, or of the work to be performed 
thereunder, shall in any way affect its obligations on this bond; and it does hereby waive notice of any 
change, extension of time, alteration or modification of the Project documents or of work to be performed 
thereunder. 

Contractor/Principal and Surety agree that if the DISTRICT is required to engage the services of 
an attorney in connection with the enforcement of this bond, each shall pay DISTRICT's reasonable 
attorney's fees and costs incurred, with or without suit, in addition to the above amount. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals this ____day of ______________, 
20____.   

CORPORATE SEAL, IF ____________________________________ 
APPLICABLE AND NOTARIAL Contractor/Principal 
ACKNOWLEDGEMENT OF  
CONTRACTOR By: __________________________________ 

Signature 

______________________________________ 
Typed or Printed Name  
Title__________________________________ 

SEAL AND NOTARIAL  
ACKNOWLEDGEMENT OF 
SURETY             
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______________________________  _____________________________________ 
       Surety 
______________________________  
      By:  __________________________________ 
______________________________  Signature 
                                   
(Mailing Address, Telephone    _____________________________________  
No. and Facsimile No. of Surety)   Typed or Print Name     
___________________________________    Title_________________________________ 
___________________________________ 
___________________________________ 
 
(Attach Attorney-in-Fact Certificate and Required Acknowledgement) 
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PAYMENT BOND 
 
KNOW ALL PERSONS BY THESE PRESENT:   
 

WHEREAS, the Coast Community College District of Orange County, California, (hereinafter 
referred to as "DISTRICT"), awarded to ___________________________________, (hereinafter referred 
to as the "Contractor/Principal") the contract for the work described as: 

 
 OCC Field House Roof Rehabilitation; Bid No. 2101   

 
 WHEREAS, the Principal, on or about ____________________________, entered into a contract 
with the DISTRICT for performance of the Work; the Agreement and all other Contract Documents set 
forth therein are incorporated herein and made a part hereof by this reference.   
 

WHEREAS, said Contractor/Principal is required by Division 3, Part IV, Title XV, Chapter 7 
(commencing at Section 3247) of the California Civil Code to furnish a bond in connection with said 
contract; 

 
NOW, THEREFORE, we, the Contractor/Principal and _______________________________, as 

Surety, a California admitted surety insurer, are held firmly bound unto the DISTRICT for one hundred 
percent (100%) of the total amount payable by the DISTRICT in the penal sum of 
_________________________________Dollars ($  ) under the terms of the contract awarded by 
the DISTRICT to the Contractor/Principal lawful money of the United States of America for the payment 
of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Contractor/Principal, his/her 
or its heirs, executors, administrators, successors, or assigns, or a subcontractor, shall fail to pay any person 
or persons named in Civil Code Section 3181 or fail to pay for any materials, or other supplies, used in, 
upon, for, or about the performance of the work contracted to be done, or for any work or labor thereon 
of any kind, or for amounts due under the Unemployment Insurance Code, with respect to work or labor 
thereon of any kind, or shall fail to deduct, withhold, and pay over to the Employment Development 
Department, any amounts required to be deducted, withheld, and paid over by Section 13020 of the 
Unemployment Insurance Code with respect to work and labor thereon of any kind, then said Surety will 
pay for the same, in or to an amount not exceeding the amount hereinabove set forth, and also will pay in 
case suit is brought upon this bond, such reasonable attorney's fees as shall be fixed by the court, awarded 
and taxed as provided in Division 3, Part IV, Title XV, Chapter 7 (commencing at Section 3247) of the 
California Civil Code. 
 

This bond shall inure to the benefit of any of the persons named in Section 3181 of the California 
Civil Code, so as to give a right of action to such person or their assigns in any suit brought upon this 
bond. 

 
It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released 

from the obligation of the bond by any change, extension of time for performance, addition, alteration or 
modification in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any 
scheme or work of improvement hereinabove described or pertaining or relating to the furnishing of labor, 
materials, or equipment therefore, nor by any change or modification of any terms of payment or extension 
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of the time for any payment pertaining or relating to any scheme or work of improvement hereinabove 
described, nor by any rescission or attempted rescission of the contract, agreement or bond, nor by any 
conditions precedent or subsequent in the bond attempting to limit the right of recovery of claimants 
otherwise entitled to recover under any such contract or agreement or under the bond, nor by any fraud 
practiced by any person other than the claimant seeking to recover on the bond and that this bond be 
construed most strongly against the Surety and in favor of all persons for whose benefit such bond is 
given, and under no circumstances shall Surety be released from liability to those for whose benefit such 
bond has been given, by reason of any breach of contract between the DISTRICT and original contractor 
or on the part of any obligee named in such bond, but the sole conditions of recovery shall be that claimant 
is a person described in Section 3110 and 3112 of the California Civil Code, and has not been paid the 
full amount of his/her or its claim and that Surety does hereby waive notice of any such change, extension 
of time, addition, alteration or modification herein mentioned. 

 
Any claims under this bond may be addressed to: 

 
____________________________________________ (Name and address of Surety) 
 
____________________________________________ (Name and address of agent or representative 

in California, if different from 
____________________________________________   above) 
 
____________________________________________ (Telephone and facsimile number of Surety 
or agent or         representative in California) 
 
 
IN WITNESS HEREOF, we have hereto set our hands and seals on this ____ day of ________________, 20____. 
 
CORPORATE SEAL, IF    ____________________________________ 
APPLICABLE AND NOTARIAL    Contractor/Principal       
ACKNOWLEDGEMENT OF  
CONTRACTOR     By: _________________________________ 

Signature 
 

 ____________________________________ 
  Typed or Print Name  

       Title_________________________________ 
SEAL AND NOTARIAL     
ACKNOWLEDGEMENT OF SURETY                     
___________________________________  ____________________________________ 
        Surety 
___________________________________   
       By: _________________________________ 
___________________________________   Signature 
       ____________________________________ 
(Mailing Address, Telephone and    Typed or Print Name  
Facsimile No. of Surety)       
___________________________________  Title_________________________________ 
__________________________________ 
___________________________________ 

(Attach Attorney-in-Fact Certificate and Required Acknowledgement)
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Note: This form is to be submitted with the final Pay Request 
 
 PROJECT GUARANTEE 
 
 
Project Guarantee for __________________________________________.  We hereby guarantee that 
the__________________________________, which we have installed in OCC Field House Roof 
Rehabilitation; Bid No. 2101, has been done in accordance with the Project Documents and that the work 
as installed will fulfill the requirements included in the Project Documents.  The undersigned agrees to 
repair or replace any or all of such work, together with any other adjacent work which may be displaced 
in connection with such repair or replacement, that may prove to be defective in workmanship or material 
within a period of One (1) year(s) from the date of completion of the Project, ordinary wear and tear and 
unusual abuse or neglect excepted. 
 

In the event of the undersigned's or undersigned surety’s failure to commence and pursue with 
diligence said repairs or replacements within ten (10) calendar days after being notified in writing by the 
DISTRICT, the undersigned authorizes the DISTRICT to proceed to have said defects repaired or replaced 
and made good at the expense of the undersigned and surety who hereby agree to pay the costs and charges 
therefore immediately upon demand.  (General Conditions Article 46(d)) 
 
 
Name of Contractor:   
 
_______________________________________ 
 
By:  ____________________________________ 
        Signature of Contractor 
 
________________________________________ 
Printed Name 
 
________________________________________ 
Title 
 
____________________________ 
Date of Completion 

Name of Subcontractor  (if work performed by subcontractor) 
 
______________________________________ 
 
By:  ___________________________________ 
        Signature of Subcontractor 
 
_______________________________________ 
Printed Name 
 
_______________________________________ 
Title 
 
_____________________________ 
Date of Completion 

 
Designated Representatives to be contacted for service: 
 
Name:   ____________________________________ 
 
Address:  ____________________________________ 
    
   ____________________________________  
 
Telephone Number: ____________________________________
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DRUG-FREE WORKPLACE CERTIFICATION 
 
OCC Field House Roof Rehabilitation; Bid No. 2101   
 
This Drug-Free Workplace Certification is required pursuant to Government Code Sections 8350, et seq., the 
Drug-Free Workplace Act of 1990.  The Drug-Free Workplace Act of 1990 requires that every person or 
organization awarded a contract for the procurement of any property or services from any State agency must 
certify that it will provide a drug-free workplace by doing certain specified acts.  In addition, the Act provides 
that each contract awarded by a State agency may be subject to suspension of payments or termination of the 
contract and the contractor may be subject to debarment from future contracting, if the state agency determines 
that specified acts have occurred.  Pursuant to Government Code Section 8355, every person or organization 
awarded a contract from a State agency shall certify that it will provide a drug-free workplace by doing all of 
the following: 
 

a) Publishing a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession or use of a controlled substance is prohibited in the person's or organization's 
workplace and specifying actions which will be taken against employees for violations of the prohibition.  

b) Establishing a drug-free awareness program to inform employees about all of the following: 
1) The dangers of drug abuse in the workplace. 
2) The person's or organization's policy of maintaining a drug-free workplace.  
3) The availability of drug counseling, rehabilitation and employee-assistance programs. 
4) The penalties that may be imposed upon employees for drug abuse violations. 

 
c) Requiring that each employee engaged in the performance of the contract  be given a copy of 

the statement required by subdivision (a) and that, as a condition of employment on the contract, the employee 
agrees to abide by the terms of the statement. 
 
I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355 listed above 
and will publish a statement notifying employees concerning (a) the prohibition of controlled substance at the 
workplace, (b) establishing a drug-free awareness program, and (c) requiring that each employee engaged in 
the performance of the contract be given a copy of the statement required by Section 8355(a) and requiring 
that the employee agree to abide by the terms of that statement.  
 
I also understand that if the DISTRICT determines that I have either (a) made a false certification herein, or 
(b) violated this certification by failing to carry out the requirements of Section 8355, that the contract awarded 
herein is subject to suspension of payments, termination, or both.  I further understand that, should I violate 
the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in accordance with the 
requirements of Section 8350, et seq.    I acknowledge that I am aware of the provisions of Government Code 
Section 8350, et seq. and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act 
of 1990. 

______________________________________ 
       Contractor Name 

______________________________________ 
Signature 
______________________________________ 
Print Name 
______________________________________ 
Title 
____________________________ 
Date
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CONTRACTOR’S CERTIFICATE 
REGARDING NON-ASBESTOS CONTAINING MATERIALS 

 
Per Article 69 of the General Conditions. 
 
Certification for ______________________________.  We hereby certify that no Asbestos or Asbestos 
Containing Materials shall be used in this Project or in any tools, devices, clothing, or equipment used to 
affect the _______________________________, which we have installed in the Coast Community 
College District under OCC Field House Roof Rehabilitation; Bid No. 2101   
 

(a) The Contractor further certifies that he/she has instructed his/her employees with respect to the 
above- mentioned standards, hazards, risks and liabilities. 
 

(b) Asbestos and/or asbestos containing material shall be defined as all items containing but not 
limited to chrysotile, corcidolite, amosite, anthopyllite, tremolite and actinolite. 
 

(c) Any or all material containing greater than one-tenth of one percent (.1%) asbestos shall be 
defined as asbestos containing material. 
 

(d) Any disputes involving the question of whether or not material contains asbestos shall be 
settled by electron microscopy.  The costs of any such tests shall be paid by the Contractor if 
the material is found to contain asbestos. 
 

(e) All work or materials found to contain asbestos or work or material installed with asbestos 
containing equipment will be immediately rejected and this work will be removed at no 
additional cost to the District.  

       
         
 ___________________   ___________________________________ 
 Date     Name of Contractor 
 
       By:  _______________________________ 
       Signature 
 
       ___________________________________ 
       Print Name 
 
       ___________________________________ 
  Title
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ESCROW AGREEMENT  
(For Private Security Deposits In Lieu Of Retention) 

 
This Escrow Agreement is made and entered into, as the _____day of ___________________,  20___, 
by and between Coast Community College District, whose address is 1370 Adams Avenue, Costa Mesa, 
CA  92626 (hereinafter called "DISTRICT");  and  ___________________________________, whose 
address is _________________________________________________ (hereinafter called 
"Contractor"); and, __________________________________________, whose address is 
_______________________________________, hereinafter called "Escrow Agent." 
 
For the consideration hereinafter set forth, the DISTRICT, Contractor, and Escrow Agent agree as 
follows: 
 
  (1) Pursuant to Section 22300 of the Public Contract Code of the State of California, 
Contractor has the option to deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by DISTRICT pursuant to the  Agreement entered into between the DISTRICT 
and Contractor for ______________________________________ in the amount of 
____________________________________, 
               
 OCC Field House Roof Rehabilitation; Bid No. 2101   
 
dated ___________________ (hereinafter referred to as the "Agreement").  Alternatively, on written 
request of the Contractor, the DISTRICT shall make payments of the retention earnings directly to the 
Escrow Agent.  When the Contractor deposits the securities as a substitute for retention earnings, the 
Escrow Agent shall notify the DISTRICT within ten (10) days of the deposit.  The market value of the 
securities at the time of the substitution shall be at least equal to the cash amount then required to be 
withheld as retention under the terms of the Agreement between the DISTRICT and Contractor.  
Securities shall be held in the name of DISTRICT, and shall designate the Contractor as the beneficial 
owner. 
 
  (2) The DISTRICT shall make progress payments to the Contractor for those funds which 
otherwise would be withheld from progress payments, provided that the Escrow Agent holds securities 
in the form and amount specified above. 
 
  (3) When the DISTRICT makes payment of retentions earned directly to the Escrow Agent, 
the Escrow Agent shall hold them for the benefit of the Contractor until the time the escrow created under 
this Escrow Agreement is terminated.  The Contractor may direct the investment of the payments into 
securities.  All terms and conditions of this Escrow Agreement and the rights and responsibilities of the 
parties shall be equally applicable and binding when the DISTRICT pays the Escrow Agent directly. 
 
  (4) Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 
Agent in administering the Escrow Account and all expenses of the DISTRICT.  These expenses and 
payment terms shall be determined by the DISTRICT, Contractor and Escrow Agent. 
  
 (5) The interest earned on the securities or the money market accounts held in escrow and all 
interest earned on that interest shall be for the sole account of Contractor and shall be subject to 
withdrawal by Contractor at any time and from time to time without notice to the DISTRICT. 
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  (6) Contractor shall have the right to withdraw all or any part of the principal in the Escrow 
Account only by written notice to Escrow Agent accompanied by written authorization from the 
DISTRICT to the Escrow Agent that DISTRICT consents to the withdrawal of the amount sought to be 
withdrawn by Contractor. 
  (7) The DISTRICT shall have a right to draw upon the securities in the event of default by 
the Contractor.  Upon seven (7) days' written notice to the Escrow Agent from the DISTRICT of the 
default, the Escrow Agent shall immediately convert the securities to cash and shall distribute the cash as 
instructed by the DISTRICT. 
 
  (8) Upon receipt of written notification from the DISTRICT certifying that the Agreement  is 
final and complete, and that the Contractor has complied with all requirements and procedures applicable 
to the Agreement, Escrow Agent shall release to Contractor all securities and interest on deposit less 
escrow fees and charges of the Escrow Account.  The escrow shall be closed immediately upon 
disbursement of all monies and securities on deposit and payments of fees and charges. 
 
  (9) Escrow Agent shall rely on the written notifications from the DISTRICT and the 
Contractor pursuant to Sections (5) to (8), inclusive, of this Escrow Agreement and the DISTRICT and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and disbursement of the 
securities and interest as set forth above. 
 
 (10) The names of the persons who are authorized to give written notice or to receive written 
notice on behalf of the DISTRICT and on behalf of Contractor in connection with the foregoing, and 
exemplars of their respective signatures are as follows: 
  
On behalf of DISTRICT:    On behalf of Contractor: 
 

President, CCCD Board of Trustees          Title:      
        
                                                 
Name       Name 
_____________________________________  _____________________________________ 
Signature       Signature 
 
1370 Adams Avenue, Costa Mesa, CA 92626         
       Address 
 

On behalf of Escrow Agent: 
_____________________________________   
Title 
_____________________________________                           
Name 
_____________________________________                               
Signature 
_____________________________________ 
Address 
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At the time the Escrow Account is opened, the DISTRICT and Contractor shall deliver to the Escrow 
Agent a fully executed counterpart of this Escrow Agreement.   IN WITNESS WHEREOF, the parties 
have executed this Escrow Agreement by their proper officers on the date first set forth above. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

District:  
Title:  _______________________ 
Name: ______________________ 
Signature:  ___________________ 
Date: _______________________ 

Contractor:  
Title:  _______________________ 
Name: ______________________ 
Signature:  ___________________ 
Date: _______________________ 

Escrow Agent:  
Title:  _______________________ 
Name: ______________________ 
Signature:  ___________________ 
Date: _______________________ 
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SPECIAL CONDITIONS 

1. Award of Contract.   The Award of the contract, if made by the DISTRICT, will be by action
of the Governing Board and to the lowest responsive and responsible bidder.  See “Information
for Bidders, Section 12.”

2. Application of Special Conditions.  These Special Conditions form a part of the Contract
Documents for the Work generally described as:

OCC Field House Roof Rehabilitation; Bid No. 2101  

3. Job Walk.  Walk Through Is MANDATORY.  Date:  01/17/2017 Time: 10:00 A.M. Place:  
Orange Coast College (2701 Fairview Rd, Costa Mesa, CA 92626).  Prospective bidders are to 
meet at the Field House.

4. Bids Not to Be Withdrawn.  No bidder may withdraw its bid for a period of 60 days after the
date of the opening of bids.

5. Bid Security.  The Bid Security shall be in an amount of not less than ten percent (10%) of the
maximum amount of the bid.

6. Rain Days. The number of Rain Days allowed for this project is 2 work days.  Work days
are Monday through Friday, excluding National Holidays.

7. Contractor’s License.  In accordance with the California Business & Professions Code and
the California Public Contract Code, the required classification(s) of California Contractors
License to bid upon and perform the Work is B or C-39.

8. Contract Time.  The Work shall commence on the date stated in the Owner's Notice to
Proceed issued as set forth in the Contractor Agreement and shall be completed within 28
consecutive calendar days from the Commencement Date stated in the Notice to Proceed.  (See
Contractor Agreement and General Conditions).

9. Drawings and Specifications.  The number of copies of the Drawings and the Specifications
to be furnished to the Contractor free of charge, pursuant to Article 20 of the General
Conditions is one (1) set of contract documents and project plans.

10. Insurance.

10.1 Insurance of Contractor and Subcontractors.  Unless the Project is utilizing the
District's OCIP program, in accordance with the Contractor Agreement, and Articles 14-19,
and 73 of the General Conditions, the Contractor shall obtain and maintain and shall require
all Subcontractors, if any, of any tier, to obtain and maintain the following insurance coverage
in the following coverage amounts:

Comprehensive General Liability and Automobile 
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  Liability Insurance for injuries to persons  
  including accidental death, to any one person  
  in an amount not less than    $ 2,000,000 
  Subject to the same limit for each person 
  on account of one accident, in an amount 
  not less than      $ 2,000,000 

Aggregate      $ 4,000,000 
 
  Property Damage Insurance covering losses  
  arising out of damage or destruction to 
  property whether directly or indirectly 
  arising out of or in connection with  
  performance of work under the Contract 
  Documents, including explosion and  
  collapse in an amount not less than   $ 2,000,000 
 

Workers' Compensation Insurance 
In accordance with limits established by law. 

 
  Employer's Liability Insurance   $ 1,000,000 
 
11. Liquidated Damages.  The Liquidated Damages established in Article 63 of the General 

Conditions is $2,500 per day. 
 
12. Mark-ups on Changes to Work.  See General Conditions – Article 59.   Notwithstanding any 

other provision in the Project Documents, the adjustment in the contract sum, if any, and the 
adjustment in the contract time, if any, set out in a change order shall constitute the entire 
compensation and/or adjustment in the contract time due CONTRACTOR arising out of the 
change in the work covered by the change order unless otherwise provided in the change order.  
The amount of the compensation due CONTRACTOR shall be calculated pursuant to Article 
59.  The entire compensation shall not include any additional charges not set forth in Article 
59, and shall not include delay damages (due to processing of a change order, refusal to sign a 
change order) indirect, consequential, and incidental costs including any project management 
costs, extended home office and field office overhead, administrative costs and profit other 
than those amounts authorized in Article 59. 

 
Value of any such extra work, change, or deduction shall be determined at the discretion of 
DISTRICT in one or more of the following ways: 

 
(1) By mutual written acceptance of a lump sum proposal from CONTRACTOR 
properly itemized and supported by sufficient substantiating data to permit evaluation 
by DISTRICT and ARCHITECT. 
 
(2) By unit prices contained in CONTRACTOR's original bid and incorporated in 
the Project Documents or fixed by subsequent agreement between DISTRICT and 
CONTRACTOR. 
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(3) By cost of material and labor and percentage for overhead and profit (“time and 
material”).  If the value is determined by this method the following requirements shall 
apply: 

 
(i)   Labor.  The costs of labor will be the actual cost for wages prevailing 

locally for each craft classification or type of workers at the time the extra work is done, plus 
employer payments of payroll taxes and insurance, health and welfare, pension, vacation, 
apprenticeship funds, and other direct costs resulting from federal, state or local laws, as well 
as assessments or benefits required by lawful collective bargaining agreements.  The use of 
labor classification which would increase the extra work cost will not be permitted unless the 
CONTRACTOR establishes the necessity for such additional costs.  Labor costs for equipment 
operators and helpers shall be reported only when such costs are not included in the invoice 
for equipment rental. 

 
(ii)   Materials.  The cost of materials reported shall be at invoice or lowest 

current price at which such materials are locally available and delivered to the work site in the 
quantifies involved, plus sales tax, freight and delivery.  The DISTRICT reserves the right to 
approve materials and sources of supply, or to supply materials to the CONTRACTOR if 
necessary for the progress of the work.  No markup shall be applied to any material provided 
by the DISTRICT. 

 
(iii)   Tool and Equipment Rental.  No payment will be made for the use of 

tools which have a replacement value of $100 or less or where an invoice is not provided. 
 
Regardless of ownership, the rates to be used in determining equipment rental 

costs shall not exceed listed rates prevailing locally at equipment rental source, or distributors, 
at the time the work is performed.  The rental rates paid shall include the cost of fuel, oil, 
lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, 
depreciation, storage, insurance, and all incidentals.  Necessary loading and transportation 
costs for equipment used on the extra work shall be included. 

 
If equipment is used intermittently and, when not in use, could be returned to 

its rental source at less expense to the DISTRICT than holding it at the work site, it shall be 
returned, unless the CONTRACTOR elects to keep it at the work site at no expense to the 
DISTRICT. 

 
All equipment shall be acceptable to the ARCHITECT, in good working 

condition, and suitable for the purpose for which it is to be used.  Manufacturer's ratings and 
manufacturer's approved modifications shall be used to classify equipment and it shall be 
powered by a unit of at least the minimum rating recommended by the manufacturer. 

 
(iv) Other Items.  The DISTRICT may authorize other items which may be 

required on the extra work.  Such items include labor, services, material and equipment which 
are different in their nature from those required by the work and which are of a type not 
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ordinarily available from the CONTRACTOR or any of the subcontractors.  Invoices covering 
all such items in detail shall be submitted with the request for payment. 

 
(v) Invoices.  Vendors' invoices for material, equipment rental, and 

other expenditures, shall be submitted with the request for payment.  If the request for payment 
is not substantiated by invoices or other documentation, the DISTRICT may establish the cost 
of the item involved at the lowest price which was current at the time of the report. 

 
The following format shall be used as applicable by the DISTRICT and CONTRACTOR to 
communicate proposed additions and deductions to the Agreement. 

 
EXTRA CREDIT 

i. Material/Equipment (attach  
itemized quantity and unit  
cost plus sales tax)     _______ _______ 

 
     ii. Labor (attach itemized 

hours and rates)     _______ _______ 
 
 iii. Subtotal     _______ _______ 
 
    iv. If subcontractor performed 

work, add Subcontractor's 
overhead and profit to portions 
performed by it, not to exceed  
15% of Item iii. above     _______ _______ 

      
      v. Subtotal     _______ _______ 
 
      vi. General Contractor's Overhead 

and Profit, not to exceed 15% of  
Item v if Contractor performed the  
work.  If subcontractor performed  
the work, not to exceed 5% of Item v.   
Of portions performed by Contractor  
and subcontractors, portions performed  
by Contractor shall not exceed 15%  
of Item V, and portions performed  
by Subcontractor shall not exceed  
5% of Item v.      _______ _______ 

 
    vii. Subtotal     _______ _______ 
 
   viii. Bond and Liability Insurance 

Premium, if in fact additional 
bonds or insurance were actually 
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purchased, not to exceed 1% of 
Item vii.     _______ _______ 

 
     ix. Total      _______ _______ 
 
 
It is expressly understood that the value of such extra work or changes, as determined by any of the 
aforementioned methods, expressly includes any and all of contractor's costs and expenses, both direct 
and indirect, resulting from additional time required on the project, or resulting from delays to the 
project.  any costs or expenses not included are deemed waived.  for purposes of determining the cost, 
if any, of any extra work, change, addition or omission hereunder, all trade discounts, rebates, refunds, 
and all returns from the sale of surplus materials and equipment shall accrue and be credited to 
contractor, and contractor shall ensure that such discounts, rebates, refunds, and returns may be 
secured, and the amount thereof shall be allowed as a reduction of contractor’s cost in determining the 
actual cost of construction for purposes of any extra work, change, addition or omissions in the work 
as provided herein. 
 
If the CONTRACTOR should claim that any instruction, request, drawing, specification, action, 
condition, omission, default, or other situation obligates the DISTRICT to pay additional 
compensation to CONTRACTOR or to grant an extension of time, or constitutes a waiver of any 
provision in the Agreement, CONTRACTOR shall notify the DISTRICT, in writing, of such claim 
within five (5) calendar days from the date CONTRACTOR has actual or constructive notice of the 
factual basis supporting the claim.  The notice shall state the factual bases for the claim and cite in 
detail the Project Documents (including plans and specifications) upon which the claim is based.  The 
CONTRACTOR's failure to notify the DISTRICT within such five (5) day period shall be deemed a 
waiver and relinquishment of such a claim.  If such notice be given within the specified time, the 
procedure for its consideration shall be as stated above in these General Conditions. 

 
“PROHIBITED USAGE OF CONTRACTOR QUALIFYING 
LANGUAGE STAMPS ON DISTRICT DRAWINGS OR CONTRACT 
FORMS.”  Contractor shall not countersign or endorse any form, drawing, 
change order, contract or other documents with any conditions not mutually 
agreed to in advance by the DISTRICT and the CONTRACTOR.  
Endorsement of a contract, change order, specification, drawing or form 
with the following:  “This change order is being executed without waiver of 
the right to seek additional compensation for such services,” shall be of no 
legal force or effect. 

 
13. Construction Manager.  Construction will be overseen by College Maintenance & Operations 

Department.  A designated contact will be determined prior to the commencement of 
construction. 

 
Role of the Construction Manager: 
 
The Construction Manager is the DISTRICT’s representative in all matters relating to the 
administration and supervision of the CONTRACT for the Construction Duration.  All 
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communications between the Contractor and the DISTRICT, including the DISTRICT’s Consultants 
and other Contractors, shall be through the Construction Manager.  Requests for Information (RFI) 
shall be simultaneously submitted to the Construction Manager and the DISTRICT’s Inspector. 
 
14. Campus Utilities.  Contractor shall be prepared to provide emergency response if any of its 
activities, including the work of Subcontractors and the delivery of materials by Contractor Vendors 
and Suppliers, cause un-planned interruption to the operation of utilities for the Campus.  Emergency 
response shall be immediate and continuous until the problem is corrected. 
 
15. Emergency Access.  Contractor shall not encroach upon the Campus emergency access lanes 
abutting the DISTRICT’s perimeter fence without DISTRICT approval.  For work requiring the 
encroachment or the crossing of any emergency access lane, Contractor shall submit a Work Plan that, 
at minimum, details how work is to be staged to maintain emergency access at all times. 
 
16. Inspector.  The Project shall have an Inspector furnished by the District per Article 7 of the 

General Conditions.  
 
17. Trenches.     
 
(a)  CONTRACTOR shall provide adequate sheeting, shoring, and bracing, or equivalent method, 
for the protection of life and limb in trenches and open excavation which conform to applicable safety 
standards. 
 
(b)  If this Agreement involves the excavation of any trench or trenches five (5) feet or more in 
depth, and the Project cost is in excess of $25,000, the CONTRACTOR shall, in advance of 
excavation, submit to the DISTRICT for acceptance or to whomever DISTRICT designates which 
may include a registered civil or structural engineer employed by the DISTRICT to whom authority 
to accept has been delegated, a detailed plan showing the design of shoring, bracing, sloping or other 
provisions to be made for worker protection from the hazard of caving ground during the excavation 
of such trench or trenches.  If such plan varies from the Shoring System Standards established by the 
Construction Safety Orders of the Division of Industrial Safety, the plan shall be prepared by a 
registered civil or structural engineer employed by the CONTRACTOR, and all costs therefore shall 
be included in the price named in the Agreement for completion of the work as set forth in the Project 
Documents.    In no case shall such plan be less effective than that required by the Construction Safety 
Orders.  No excavation of such trench or trenches shall be commenced until said plan has been 
accepted by CAL-OSHA and a CAL-OSHA permit for such plan delivered to the DISTRICT.  Labor 
Code Section 6500 and 6705; Health and Safety Code Section 17922.5) 
 
(c)  If this Agreement involves the digging of trenches or excavations that extend deeper than four 
feet below the surface, the following shall apply pursuant to Public Contract Code section 7104: 
 

(1)  The CONTRACTOR shall promptly, and before the following conditions are 
disturbed, notify the DISTRICT, in writing, of any: 

 
(i)  Material that the CONTRACTOR believes may be material that is 
hazardous waste, as defined in Section 25117 of the Health and Safety Code 
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that is required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. 

 
(ii)  Subsurface or latent physical conditions at the site different from those 
indicated. 

 
(iii)  Unknown physical conditions at the site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the contract. 

 
(2)  The DISTRICT shall promptly investigate the conditions, and if it finds that the 

conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in 
the CONTRACTOR’s cost of, or the time required for, performance of any part of the work shall issue 
a change order under the procedures described in the Project Documents. 
 
  (3)  In the event a dispute arises between the DISTRICT and the CONTRACTOR, 
whether the conditions materially differ or involve hazardous waste, or cause a decrease or increase 
in the CONTRACTOR’s cost of, or time required for, performance of any part of the work, the   

 

CONTRACTOR shall not be excused from any scheduled completion date provided for by the Project 
Documents, but shall proceed with all the work to be performed under the Project Documents.  The 
CONTRACTOR shall retain any and all rights provided either by contract or by law which pertain to 
the resolution of disputes and protests between the contracting parties.   

 
18. Allowance and Site Specific Conditions.  The District has allotted an allowance of $20,000 
for unforeseen conditions for this project.  This allowance should be included in the Total Bid Amount 
on the Bid Form, but is not a guarantee of money to the contractor.  All requests must be submitted in 
writing to the Construction Manager of the project for approval prior to utilizing said funds.  Any 
unused funds at the completion of the project said revert back to the District as a deductive change 
order.  
 
Contractor is required to remove all existing unused conduits, vents and piping currently on the Field 
House Roof.  College will mark all items to be removed. 
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COAST COMMUNITY COLLEGE DISTRICT 
 

WASTE REDUCTION AND RECYCLING REPORT 
 
OCC Field House Roof Rehabilitation; Bid No. 2101   PART 1 – GENERAL 
 
1.01 PURPOSE 
 

 A. The purpose is to promote waste reduction (source reduction) and recycling practices to the 
maximum extent reasonably possible for construction and demolition projects. 

 
 1. State law requires jurisdictions to achieve a 50% diversion goal.  The District is a significant 

generator of waste during construction and demolition projects and should participate in 
reducing and recycling waste. 

 
 2. The Contractor’s completion of required documentation and submittal of disposal and 

diversion reporting form will allow the District to track and calculate the diversion rate. 
 
1.02 REFERENCES 
 
 A. The California Integrated Waste Management Act of 1989 (AB 939). 
 
 B. California Code of Regulations Title 14, Section 18700 et seq. 
 
 C. Definitions: 
 
  “Recycle” or “recycling” means the process of collecting, sorting, cleansing, treating, and 

reconstituting materials that would otherwise become solid waste, and returning them to the 
economic mainstream in the form of raw material for new, reused, or reconstituted products 
which meet the quality standards necessary to be used in the marketplace.  “Recycling” does not 
include transformation, as defined in California Public Resources Code Section 40201. 

 
  “Source reduction” means any action which causes a net reduction in the generation of solid 

waste.  “Source reduction” includes, but is not limited to, reducing the use of non-recyclable 
materials, replacing disposable materials and products with reusable materials and products, 
reducing packaging, reducing the amount of yard wastes generated, establishing garbage rate 
structures with incentives to reduce the amount of wastes that generators produce, and increasing 
the efficiency of the use of paper, cardboard, glass, metal, plastic, and other materials.  “Source 
reduction” does not include steps taken after the material becomes solid waste or actions which 
would impact air or water resources in lieu of land, including, but not limited to, transformation. 

 
  “Transformation Facility” means a facility whose principal function is to convert, combust, or 

otherwise process solid waste by incineration, pyrolysis, destructive distillation, or gasification, 
or to chemically or biologically process solid wastes, for the purpose of volume reduction, 
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synthetic fuel production, or energy recovery.  Transformation Facility does not include a 
composting facility. 

 
1.03 RELATED DOCUMENTS:  Waste Disposal and Diversion Reporting Form (see below) 
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Coast Community College District 
 
WASTE DISPOSAL AND DIVERSION REPORTING FORM 
 
Coast Community College District:                                                          Date:                                          
1370 Adam Ave. Costa Mesa, CA  92626 
 

 Campus:   Orange Coast College        2701 Fairview Rd, Costa Mesa, CA 92626 
 
    OCC Field House Roof Rehabilitation; Bid No. 2101   

 
 
Facility Contact and Telephone:  _________________________________________________________ 
 
 
Contractor Name:                                                                                                                                            
 
Contractor Contact:                                                       Contractor Telephone:                                          
 
Description of Project:                                                                                                                                     
 
                                                                                                                                                                         
 
Approximate Dollar Value of Construction/Demolition:                                                                                  
 
Approximate Square Footage of Project:                                                                                                         
 
Demolition Schedule:                                                                                                                                       
 
Construction Schedule:                                                                                                                                    
 
Name of Hauler(s):                                                                             Telephone:                                  
 
Please check waste reduction activities that are practiced at this project site: 
 
____ Use of Prefabricated Components ____ Reduced Packaging 
____ Reuse of Materials Onsite ____ Other (describe)                                             
____ Accurate Material Estimates ______________________________________ 
 
 
Conversion Factors for Selected Loose Materials 
 
Concrete 2370 lbs/cu yd 1.18 tons/cu yd 0.84 cu yd/ton 
Asphalt 1940 lbs/cu yd 0.97 ton/cu yd 1.03 cu yds/ton 
Brick 2430 lbs/cu yd 1.21 tons/cu yd 0.82 cu yd/ton 
Dirt 2660 lbs/cu yd 1.33 tons/cu yd 0.75 cu yd/ton 
Wood   400 lbs/cu yd 0.20 ton/cu yd 5.00 cu yds/ton 
Gypsum wallboard   500 lbs/cu yd 0.25 ton/cu yd 4.00 cu yds/ton 
Cardboard   100 lbs/cu yd 0.05 ton/cu yd 20.0 cu yds/ton 
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WASTE MATERIAL DISPOSITION SUMMARIES 
 
Fill out the tables below.  The unit of measurement is “tons.”  Use the conversion factors provided above.  If a different 
conversion number is used, please provide.  If tonnage information is not available, estimates can be provided in “cubic yards.” 
 
Part I.  DEMOLITION MATERIALS (tons) 

 
 
Material Type 

Disposed in 
Class III 
Landfill 

 
Taken to Inert 
Fills 

Other 
Disposal 
(describe) 

Reduced, 
Recycled or 
Salvaged 

How Diverted? 
(e.g., reused as 
aggregate, etc.) 

Concrete 
 

     

Asphalt 
 

     

Dirt 
 

     

Wood 
 

     

Metals 
 

     

Mixed Waste 
 

     

Other 
(describe) 

     

Total Tons A = B = C = D =  
 
Demolition Materials Diversion Rate:  D/(A+B+C+D)  =  ___________________ 
Additional Notes/Comments: 

Part II.  CONSTRUCTION MATERIALS (tons) 
 
 
Material Type 

 
Disposed in 
Landfill 

 
Taken to Inert 
Fills 

Other 
Disposal 
(describe) 

Reduced, 
Recycled or 
Salvaged 

How Diverted? 
(e.g., reused as 
aggregate, etc.) 

Concrete 
 

     

Asphalt 
 

     

Dirt 
 

     

Wood 
 

     

Metals 
 

     

Mixed Waste 
 

     

Other 
(describe) 

     

Total Tons A = B = C = D =  
 
Construction Materials Diversion Rate:  D/(A+B+C+D)  =  _______________________ 



 

54 
 

Additional Notes/Comments: 
 
Disposal Facilities 
 
Name of disposal facilities (e.g., landfill or inert facility name) materials are taken to: 
 
 
                                                                                                                                                          
Facility Name     Total Tons 
 
 
                                                                                                                                                          
Facility Name     Total Tons 
 
 
                                                                                                                                                          
Facility Name     Total Tons 
 
 
Recycling Facilities 
 
Name of the recycling facilities or recycler (materials given or sold to): 
 
 
                                                                                                                                                          
Recycler/Recycling Facility Name    Total Tons 
 
 
                                                                                                                                                          
Recycler/Recycling Facility Name    Total Tons 
 
 
                                                                                                                                                          
Recycler/Recycling Facility Name    Total Tons 
 
 
Transformation Facilities 
 
Name of the transformation facility: 
 
 
                                                                                                                                                          
Transformation Facility Name    Total Tons 
 
 
To the best of my knowledge, the above estimates are an accurate representation of the disposition of the 
construction and demolition materials generated on-site at the construction job.   
 
_______________________________________  ________________________________ 
Print Name   Signature 
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1.04 SUBMITTALS 
 
 A. Submit the Waste Disposal and Diversion Reporting Form at the completion of the construction 

and/or demolition project. 
 
  1. Contractor shall provide weigh tickets and/or other documentation to support the reported 

tonnages and destinations. 
 
  2. Contractor must maintain records for a minimum of three (3) years. 
 
PART 2 – PRODUCTS – NOT USED 
 
PART 3 – EXECUTION 
 
3.01 WASTE REDUCTION AND RECYCLING DIVERSION PROGRAM IMPLEMENTATION 
 
 A. When reasonably feasible, Contractor shall implement “source reduction” (waste 

reduction/prevention) and recycling practices that divert waste from landfill disposal.  Practices such 
as deconstruction, on-site crushing and reuse of concrete/asphalt as base material, salvage of fixtures, 
and recovering recyclable materials should be implemented. 

 
 B. Contractor shall make arrangements with the waste hauler for providing source separated bins so that 

the Contractor can keep recyclable materials separated to a level that a recycling facility can accept 
them. 

 
 C. Contractor shall take materials to a Transformation Facility whenever feasible and cost effective.  

Each transformation will only accept limited waste streams.  The Contractor is responsible to 
determining if its specific waste stream is accepted by each facility. 

 
 D. As part of the Project close-out process, complete and submit the Waste Disposal and Diversion 

Reporting Form along with the supporting documentation. 
 
 
END OF SECTION
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GENERAL CONDITIONS 
 

1)  DEFINITIONS: 

These definitions shall apply to all PROJECT DOCUMENTS. 

“AGREEMENT” is the written agreement between DISTRICT and CONTRACTOR.  All PROJECT 
DOCUMENTS are incorporated into the AGREEMENT. 

“ARCHITECT” means the architectural entity under contract with DISTRICT to provide 
architectural services related to the PROJECT. 

“BOARD” means the Board of Trustees of DISTRICT. 

“COLLEGE” or “COLLEGES” refers to one or more of the colleges of  DISTRICT. 

“CONTRACTOR” is the contractor identified as a Party in the AGREEMENT. 

“DISTRICT” is the Coast Community College District. 

“Party” or “Parties” pertains to CONTRACTOR and DISTRICT, individually or collectively. 

“PROJECT” is the planned undertaking as provided for in the PROJECT DOCUMENTS. 

“PROJECT DOCUMENTS” includes all documents and agreements issued by DISTRICT pertaining 
to the PROJECT, including but not limited to the following, including any modifications, addenda, 
and amendments, as applicable:  Notice Calling for Bids, Information for Bidders, Bid Form, Bid 
Security or Bid Bond, Designation of SUBCONTRACTORS, Information Required of Bidder, any 
prequalification forms pursuant to Public Contract Code Section 20111.5, Non-collusion Affidavit, 
Workers’ Compensation Certificate, Faithful Performance Bond, Payment Bond, Agreement 
including all Exhibits, Escrow Agreement, Drug-Free Workplace Certification, Criminal Records 
Check Certification, Change Orders, Shop Drawing Transmittals, Insurance Certificates and 
Endorsements, Owner Controlled Insurance Program Contractual Provisions, Guarantee, 
Contractor’s Certificate Regarding Non-Asbestos Containing Materials, Waste Reduction and 
Recycling Report, Disabled Veteran Business Enterprises Certification, General Conditions, 
Supplemental Conditions, Special Conditions, and Drawings and Specifications.  The PROJECT 
DOCUMENTS are complementary, and what is required by any one shall be as binding as if required 
by all. 

“Provide,” in reference to duties of CONTRACTOR or its SUBCONTRACTORS, includes “furnish 
and install.” 

“Safety Orders” includes all statutes, regulations, ordinances, and orders, pertaining to safety, issued 
by an applicable federal, state, or local governmental entity. 

“SUBCONTRACTOR” or “SUBCONTRACTORS” includes all those having a direct contractual 
relationship with CONTRACTOR related to the PROJECT. 

“Surety” is the person or entity who executes as a California admitted surety insurer, the 
CONTRACTOR’s Bid Security, faithful performance bond, and payment bond. 
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2)  STATUS OF CONTRACTOR 

CONTRACTOR is and shall at all times be deemed to be an independent CONTRACTOR and shall 
be wholly responsible for the manner in which it performs the services required of it by the terms of 
the PROJECT DOCUMENTS.  Nothing herein contained shall be construed as creating the 
relationship of employer and employee, or principal and agent, between DISTRICT and 
CONTRACTOR or any of CONTRACTOR’s agents or employees.  CONTRACTOR assumes 
exclusively the responsibility for the acts of its employees as they relate to the services to be provided 
during the course and scope of their employment.  CONTRACTOR, its agents, and employees shall 
not be entitled to any rights or privileges of DISTRICT employees and shall not be considered in any 
manner to be DISTRICT employees.  DISTRICT shall be permitted to monitor the activities of the 
CONTRACTOR to determine compliance with the terms of the PROJECT DOCUMENTS. 

CONTRACTOR is required by law to be licensed, and is regulated by, the California Contractors’ 
State License Board.  Any CONTRACTOR not so licensed is subject to penalties under the law, and 
the AGREEMENT will be considered void. 

3)  CHANGE IN CONTRACTOR’S LEGAL ENTITY 

Before CONTRACTOR makes any change in the name or legal nature of CONTRACTOR’s entity, 
CONTRACTOR shall first notify DISTRICT in writing and shall cooperate with DISTRICT in 
making such changes in the PROJECT DOCUMENTS as DISTRICT may request.  

4)  CONTRACTOR’S SUPERVISION AND PROGRESS 

During progress of the work on the PROJECT, CONTRACTOR shall keep on the work site a 
competent superintendent (“Superintendent”) satisfactory to DISTRICT.  Before commencing the 
work on the PROJECT, CONTRACTOR shall give written notice to DISTRICT and ARCHITECT 
of the name, qualifications, and experience of the Superintendent.  If Superintendent is found 
unsatisfactory by DISTRICT, CONTRACTOR shall replace the Superintendent with one acceptable 
to DISTRICT.  Superintendent shall not be changed except with written consent of DISTRICT, unless 
the Superintendent proves to be unsatisfactory to CONTRACTOR and ceases to be in its employ, in 
which case, CONTRACTOR shall notify DISTRICT and ARCHITECT in writing and replace the 
Superintendent with one acceptable to DISTRICT.  Superintendent shall represent CONTRACTOR 
and all directions given to Superintendent shall be as binding as if given to CONTRACTOR. 

CONTRACTOR shall supervise and direct the work on the PROJECT competently and efficiently, 
devoting such attention thereto and applying such skills as may be necessary to perform the work in 
accordance with the PROJECT DOCUMENTS.  CONTRACTOR shall carefully study and compare 
all plans, Drawings and Specifications, and other instructions, and shall at once report to 
ARCHITECT any error, inconsistency, or omission which CONTRACTOR or its employees may 
discover.  CONTRACTOR represents itself to DISTRICT as a skilled, knowledgeable, and 
experienced CONTRACTOR.   CONTRACTOR shall be liable to DISTRICT for damage resulting 
from errors, inconsistencies, and omissions in the PROJECT DOCUMENTS that the 
CONTRACTOR recognized, or should have recognized, and which CONTRACTOR failed to report 
and which a similarly skilled, knowledgeable, and experienced CONTRACTOR would have 
discovered. 
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CONTRACTOR shall verify all indicated dimensions before ordering materials or equipment, or 
before performing work.  CONTRACTOR shall take field measurements, verify field conditions, and 
carefully compare such field measurements and conditions and other information known to 
CONTRACTOR with the PROJECT DOCUMENTS before commencing work.  Errors, 
inconsistencies, or omissions discovered shall be reported to DISTRICT without delay.  Upon 
commencement of any item of work, CONTRACTOR shall be responsible for dimensions related to 
such item of work and shall make any corrections necessary to make work properly fit at no additional 
cost to DISTRICT.  This responsibility for verification of dimensions is a non-delegable duty and 
may not be delegated to SUBCONTRACTORS or agents. 

Omissions from the plans, Drawings and Specifications, or the mis-description of details of work 
which are necessary to carry out the intent of the plans, or the Drawings and Specifications, or which 
are customarily performed, shall not relieve CONTRACTOR from performing such omitted or mis-
described work, but they shall be performed as if fully and correctly set forth and described in the 
plans and the Drawings and Specifications. 

CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction.  CONTRACTOR shall be responsible to ensure that the work complies 
with the language and intent of the PROJECT DOCUMENTS. 

5)  SUBCONTRACTORS 

CONTRACTOR agrees to bind every SUBCONTRACTOR to the terms of the PROJECT 
DOCUMENTS. CONTRACTOR shall be as fully responsible to DISTRICT for acts and omissions 
of any SUBCONTRACTOR, and of persons and entities directly or indirectly employed by any 
SUBCONTRACTOR, as it is for acts and omissions of CONTRACTOR and of persons and entities 
directly employed by CONTRACTOR.  Nothing contained in the PROJECT DOCUMENTS shall 
create any contractual relation between any SUBCONTRACTOR and DISTRICT, nor shall the 
PROJECT DOCUMENTS be construed to be for the benefit of any SUBCONTRACTOR. 

DISTRICT’s consent to any SUBCONTRACTOR shall not in any way relieve CONTRACTOR of 
any obligations under the PROJECT DOCUMENTS, and no such consent shall be deemed to waive 
any provision of any part of the PROJECT DOCUMENTS. 

CONTRACTOR must submit with its bid a Designation of Subcontractors pursuant to the California 
Subletting and Subcontracting Fair Practices Act.  If CONTRACTOR specifies more than one 
SUBCONTRACTOR for the same portion of work or fails to specify a SUBCONTRACTOR, and 
such portion of the work exceeds one-half of one percent of the total bid, CONTRACTOR agrees that 
it is fully qualified to perform and shall perform such work itself, unless CONTRACTOR provides 
for substitution or addition of SUBCONTRACTORS.  Substitution or addition of 
SUBCONTRACTORS shall be permitted only as authorized under the California Subletting and 
Subcontracting Fair Practices Act, Public Contract Code Sections 4100 et. seq. 

In accordance with Business and Professions Code Section 7059, if CONTRACTOR is designated as 
a “specialty contractor” (as defined in Public Contract Code Section 7058), all of the work to be 
performed outside of CONTRACTOR’s license specialty shall be performed by a licensed 
SUBCONTRACTOR in compliance with the California Subletting and Subcontracting Fair Practices 
Act. 
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A copy of each subcontract, if in writing, or if not in writing, then a written statement signed by 
CONTRACTOR giving the name of the SUBCONTRACTOR and the terms and conditions of such 
subcontract, shall be filed with DISTRICT before SUBCONTRACTOR begins work.  Each 
subcontract shall contain a reference to the AGREEMENT between DISTRICT and CONTRACTOR, 
and the terms of the AGREEMENT and all parts of the PROJECT DOCUMENTS shall be made a 
part of such subcontract insofar as applicable to the work covered thereby.  Each subcontract will 
provide for termination in accordance with these General Conditions.  Each subcontract shall provide 
for its annulment by CONTRACTOR at the order of ARCHITECT if in ARCHITECT’s opinion the 
SUBCONTRACTOR fails to comply with the requirements of the PROJECT DOCUMENTS insofar 
as applicable to the work.  Nothing herein contained shall relieve CONTRACTOR of any liability or 
obligation hereunder. 

6)  PROHIBITED INTERESTS 

No official of DISTRICT who is authorized in such capacity and on behalf of DISTRICT to negotiate, 
make, accept, or approve, or to take part in negotiating, making, accepting, or approving, any 
architectural, engineering, inspection, construction, or material supply contract, or any subcontract in 
connection with construction of the PROJECT, shall become directly or indirectly interested 
financially in the PROJECT.  No officer, employee, architect, attorney, engineer, or inspector of or 
for DISTRICT  who is authorized in such capacity and on behalf of DISTRICT to exercise any 
executive, supervisory, or other similar functions in connection with the PROJECT shall become 
directly or indirectly interested financially in the PROJECT.  CONTRACTOR shall receive no 
compensation, and shall repay DISTRICT for any compensation received by CONTRACTOR 
hereunder, should CONTRACTOR aid, abet, or knowingly participate in violation of this Article. 

7)  DISTRICT’S INSPECTORS 

One or more inspectors (“Inspector”), including special inspectors as required, will be retained by 
DISTRICT and will be assigned to the PROJECT.   

No work shall be performed by CONTRACTOR solely upon the instructions or comments by the 
Inspector.  The Inspector has no authority to interpret the PROJECT DOCUMENTS or order extra 
work, and any extra work performed without the written instruction of DISTRICT shall be at 
CONTRACTOR’s sole cost and expense, and there will be no delay damages incurred by DISTRICT 
for such work.    

No work shall be carried on except with the knowledge and under the inspection of the Inspectors.  
The Inspector shall have free access to all parts of the work site at any time.  CONTRACTOR shall 
furnish the Inspector reasonable opportunities for obtaining such information as may be necessary to 
keep the Inspector fully informed respecting progress and manner of work and character of materials.  
Inspection of work by the Inspector shall not relieve CONTRACTOR from any obligation to fulfill 
the PROJECT DOCUMENTS.   The Inspector or ARCHITECT shall have authority to stop work 
whenever provisions of PROJECT DOCUMENTS are not being complied with and such 
noncompliance is discovered.  CONTRACTOR shall instruct its employees accordingly. 

CONTRACTOR understands and agrees that the Inspector may serve concurrently as inspector for 
other DISTRICT projects and may not therefore be available on site during the entire work day.  It 
shall be the responsibility of CONTRACTOR to notify the Inspector not less than 24 hours in advance 
of materials and equipment deliveries and required inspections. 
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8)  ARCHITECT’S STATUS 

ARCHITECT shall be DISTRICT’s representative during construction and shall observe the progress 
and quality of the work on behalf of DISTRICT.  ARCHITECT shall have the authority to act on 
behalf of DISTRICT only to the extent provided in the PROJECT DOCUMENTS.  ARCHITECT 
shall have authority to stop work whenever such stoppage may be necessary in ARCHITECT’s 
reasonable opinion to ensure the proper execution of the PROJECT DOCUMENTS. 

ARCHITECT shall be, in the first instance, the judge of the performance of the work.  ARCHITECT 
shall exercise authority under the PROJECT DOCUMENTS to enforce CONTRACTOR’s faithful 
performance. 

ARCHITECT shall have all authority and responsibility established by law.   ARCHITECT has the 
authority to enforce compliance with the PROJECT DOCUMENTS, and CONTRACTOR shall 
promptly comply with instructions from ARCHITECT or an authorized representative of 
ARCHITECT. 

On all questions related to the quantities, the acceptability of material, equipment or workmanship, 
the execution, progress or sequence of work, the interpretation of plans, specifications or drawings, 
or the acceptable performance  of CONTRACTOR pursuant to the decision of ARCHITECT shall 
govern and shall be precedent to any payment  unless otherwise ordered by DISTRICT.  The progress 
and completion of the work shall not be impaired or delayed by virtue of any question or dispute 
arising out of or related to the foregoing matters and the instructions of ARCHITECT relating thereto. 

General supervision and direction of the work by ARCHITECT shall in no way imply that 
ARCHITECT is in any way responsible for the safety of CONTRACTOR or its employees, or that 
ARCHITECT will maintain supervision over CONTRACTOR’s construction methods or personnel 
other than to ensure that the quality of the finished work is in accordance with the PROJECT 
DOCUMENTS. 

9)  NOTICE OF TAXABLE POSSESSORY INTEREST 

The terms of the AGREEMENT may result in the creation of a possessory interest.  If such a 
possessory interest is vested in a private party to the AGREEMENT, the private party may be 
subjected to the payment of property taxes levied on such interest. 

10)  ASSIGNMENT OF ANTITRUST ACTIONS 

Public Contract Code Section 7103.5(b) provides as follows: 

“In entering into a public works contract or a subcontract to supply 
goods, services, or materials pursuant to a public works contract, the 
contractor or subcontractor offers and agrees to assign to [DISTRICT] 
all rights, title, and interest in and to all causes of action it may have 
under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under the 
Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services, or materials pursuant to the public works 
contract or the subcontract.  This assignment shall be made and become 
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effective at the time the awarding body tenders final payment to the 
contractor, without further acknowledgment by the parties.”   

CONTRACTOR, for itself and all SUBCONTRACTORS, agrees to assign to DISTRICT all rights, 
title, and interest in and to all such causes of action which CONTRACTOR and any 
SUBCONTRACTOR may have under the AGREEMENT.  This assignment shall become effective 
at the time DISTRICT tenders final payment to CONTRACTOR, and CONTRACTOR shall require 
assignments from all SUBCONTRACTORS to comply herewith. 

11)  OTHER CONTRACTORS 

DISTRICT reserves the right to let other contracts in connection with the work on the PROJECT.  
CONTRACTOR shall afford other contractors reasonable opportunity for introduction and storage of 
their materials and execution of their work, and shall properly connect and coordinate its work with 
such other contractors. 

If any part of CONTRACTOR’s work depends for proper execution or results upon work of any other 
contractor, CONTRACTOR shall inspect and promptly report to ARCHITECT in writing any defects 
in such work that render it unsuitable for such proper execution and results.  CONTRACTOR will be 
held accountable for damages to DISTRICT for that work which it failed to inspect or should have 
inspected.  CONTRACTOR’s failure to inspect and report shall constitute its acceptance of other 
contractors’ work as fit and proper for reception of its work, except as to defects which may develop 
in other contractors’ work after final completion of CONTRACTOR’s work. 

In order to ensure proper execution of its subsequent work, CONTRACTOR shall measure and 
inspect work already in place and shall at once report to ARCHITECT in writing any discrepancy 
between executed work and the PROJECT DOCUMENTS. 

CONTRACTOR shall ascertain to its own satisfaction the scope of the PROJECT and nature of any 
other contracts that have been or may be awarded by DISTRICT related to  the PROJECT to the end 
that CONTRACTOR may perform this AGREEMENT in the light of such other contracts, if any. 

Nothing herein contained shall be interpreted as granting to CONTRACTOR exclusive occupancy to 
the site of the PROJECT.  CONTRACTOR shall not cause any unnecessary hindrance or delay to 
any other contractor working on the PROJECT.  If simultaneous execution of any contract for the 
PROJECT is likely to cause interference with performance of some other contract or contracts, 
DISTRICT shall decide which contractor shall cease work temporarily and which contractor shall 
continue or whether work can be coordinated so that contractors may proceed simultaneously. 

DISTRICT shall not be responsible for any damages suffered or extra costs incurred by 
CONTRACTOR resulting directly or indirectly from the award, performance, or attempted 
performance of any other contract on the PROJECT, or caused by any decision or omission of 
DISTRICT respecting the order of precedence in performance of contracts. 

12)  OCCUPANCY 

DISTRICT reserves the right to occupy buildings and portions of the work site of the PROJECT at 
any time before completion, and such occupancy shall not constitute final acceptance of any part of 
work covered by this AGREEMENT, nor shall such occupancy extend the date specified for 
completion of the work.  Beneficial occupancy of a building or other portion of the work site does 
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not commence any warranty period, nor shall it entitle CONTRACTOR to any additional 
compensation due to such occupancy. 

13)  DISTRICT’S RIGHT TO TERMINATE AGREEMENT 

Termination for Cause.  If CONTRACTOR refuses or fails to complete the work or any separable 
part thereof with such diligence as will insure its completion within the time specified or any 
extension thereof, or fails to complete said work within such time, or if CONTRACTOR should file 
a petition for relief as a debtor, or should relief be ordered against CONTRACTOR as a debtor under 
Title 11 of the United States Code, or if CONTRACTOR should make a general assignment for the 
benefit of its creditors, or if a receiver should be appointed on account of its insolvency, or if it should 
refuse or should fail to supply enough properly skilled workers or proper equipment, tools, and 
materials in the necessary quantity and quality to complete the work in the time specified, or if 
CONTRACTOR should fail to make prompt payment to SUBCONTRACTORS for materials or 
labor, or disregard laws, regulations, ordinances, or instructions of DISTRICT, or if CONTRACTOR 
or its SUBCONTRACTORS should otherwise violate any provision of the AGREEMENT, then 
CONTRACTOR shall be deemed to be in default of the AGREEMENT and DISTRICT may, without 
prejudice to any other right or remedy, serve written notice upon CONTRACTOR and Surety of 
DISTRICT’s intention to terminate the AGREEMENT, such notice to contain the reasons for such 
intention to terminate, and unless within ten calendar days after the service of such notice such 
condition shall cease or such violation shall cease, or  arrangements satisfactory to DISTRICT for the 
correction thereof be made and corrective action commenced in a diligent and workmanlike manner 
and pursued to satisfactory completion, the AGREEMENT shall upon the expiration of the ten 
calendar days, cease and terminate.  In such case, CONTRACTOR shall be excluded from the work 
site and not be entitled to receive any further payment until work is finished to DISTRICT’s 
satisfaction. 

In the event of any such termination, Surety shall have the right to take over and perform the 
AGREEMENT, provided, however, that if Surety, within five calendar days after service upon it of 
the notice of termination, does not give DISTRICT written notice of its intention to take over and 
perform the AGREEMENT or does not commence performance thereof within ten calendar days after 
date of service of the notice of termination by DISTRICT on Surety, DISTRICT may take over the 
work and proceed to completion by any means determined by DISTRICT including hiring another 
CONTRACTOR at the expense of CONTRACTOR, and CONTRACTOR and the Surety shall be 
liable to DISTRICT for any excess cost or other damages occasioned by DISTRICT thereby.  Time 
is of the essence in the AGREEMENT.  If DISTRICT takes over the work as hereinabove provided, 
DISTRICT may, without liability for so doing, take possession of and utilize in completing the work 
such materials, supplies, equipment, and other property belonging to CONTRACTOR as may be on 
the site of the work and necessary therefore. 

The expense of finishing the work, including compensation for additional architectural, managerial, 
and administrative services, shall be a charge against CONTRACTOR, and CONTRACTOR agrees 
that the charge may be deducted from any money due or becoming due to CONTRACTOR from 
DISTRICT, or CONTRACTOR shall pay the charges to DISTRICT.  Expense incurred by DISTRICT 
as herein provided, and damage incurred due to DISTRICT’s termination of the AGREEMENT or 
CONTRACTOR’s default, may be certified to DISTRICT by ARCHITECT.  The Surety shall 
become liable for payment should CONTRACTOR fail to pay in full any cost incurred by DISTRICT. 
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Nonappropriation of Funds/Insufficient Funds.  In the event that sufficient funds are not 
appropriated to complete the PROJECT, or DISTRICT determines that sufficient funds are not 
available to complete the PROJECT, DISTRICT may terminate or suspend the completion of the 
PROJECT at any time by giving written notice to CONTRACTOR.  In the event that DISTRICT 
exercises this option, DISTRICT shall pay for any and all work and materials completed or delivered 
onto the site, and the value of any and all work then in progress and orders actually placed which 
cannot be canceled up to the date of notice of termination.  The value of work and materials paid for 
shall include a factor of fifteen percent for the CONTRACTOR’s overhead and profit, and there shall 
be no other costs or expenses paid to CONTRACTOR.  All work, materials, and orders paid for 
pursuant to this provision shall become the property of DISTRICT.  DISTRICT may, without cause, 
order CONTRACTOR in writing to suspend, delay, or interrupt the PROJECT in whole or in part for 
such period of time as DISTRICT may determine.   

The foregoing provisions are in addition to and not a limitation of any other rights or remedies 
available to DISTRICT. 

14)  BONDS 

Unless otherwise specified in Special Conditions or elsewhere in the PROJECT DOCUMENTS, 
CONTRACTOR shall furnish a surety bond in an amount equal to 100% of the contract price as 
security for the faithful performance of the AGREEMENT, and shall furnish a separate bond in an 
amount of 100% of the contract price as security for payment to  persons performing labor and 
furnishing materials in connection with the PROJECT.  Bonds shall be in the form set forth in the 
PROJECT DOCUMENTS. 

15)  SUBSTITUTION OF SECURITIES 

Pursuant to the requirements of Public Contract Code Section 22300, upon CONTRACTOR’s 
request, DISTRICT will make payment to CONTRACTOR of any earned retention funds withheld 
from payments under the AGREEMENT if CONTRACTOR deposits with DISTRICT or in escrow 
with a California or federally chartered bank acceptable to DISTRICT, securities eligible for the 
investment pursuant to Government Code Section 16430, or bank or savings and loan certificates of 
deposit, upon the following conditions: 

CONTRACTOR shall be the beneficial owner of any securities substituted for retention funds 
withheld and shall receive any interest thereon. 

All expenses relating to the substitution of securities under Public Contract Code Section 22300 and 
under this Article, including, but not limited to DISTRICT’s overhead and administrative expenses, 
and expenses of escrow agent, shall be the responsibility of CONTRACTOR. 

If CONTRACTOR shall choose to enter into an escrow agreement, such agreement shall be in the 
form as set forth in Public Contract Code Section 22300(f), attached hereto as part of the PROJECT 
DOCUMENTS, and which shall allow for the conversion to cash to provide funds to meet defaults 
by CONTRACTOR including, but not limited to, termination of CONTRACTOR’s control over the 
work, stop notices filed pursuant to law, assessment of liquidated damages, or amounts to be kept or 
retained under the provisions of the PROJECT DOCUMENTS. 
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Securities, if any, shall be returned to CONTRACTOR only upon satisfactory completion of the 
AGREEMENT. 

To minimize the expense caused by such substitution of securities, CONTRACTOR shall, prior to or 
at the time CONTRACTOR requests to substitute security, deposit sufficient security to cover the 
entire amount to be then withheld and to be withheld under the AGREEMENT .  Should the value of 
such substituted security at any time fall below the amount for which it was substituted, or any other 
amount which DISTRICT determines to withhold, CONTRACTOR shall immediately, and at 
CONTRACTOR’s expense, deposit additional security qualifying under Public Contract Code 
Section 22300 until the total security deposited is no less than equivalent to the amount subject to 
withholding under the AGREEMENT.  

In the alternative, under Public Contract Code Section 22300, CONTRACTOR, at its own expense, 
may request DISTRICT to make payment of earned retention funds directly to the escrow agent.  Also 
at the expense of CONTRACTOR, CONTRACTOR may direct investment of the payments into 
securities, and CONTRACTOR shall receive the interest earned on the investment upon the same 
conditions as shown in paragraph “a” for securities deposited by CONTRACTOR.  Upon satisfactory 
completion of the AGREEMENT, CONTRACTOR shall receive from the escrow agent all securities, 
interest, and payments received by the escrow agent from DISTRICT, pursuant to the terms of Public 
Contract Code Section 22300.   

If any provision of this Article shall be found to be illegal or unenforceable, then, notwithstanding, 
this Article otherwise shall remain in full force and effect, and such provision shall be deemed 
stricken. 

16)  FIRE INSURANCE 

CONTRACTOR will procure, at CONTRACTOR’s own expense, and before commencement of any 
work under the AGREEMENT, fire insurance on the PROJECT.  Amount of fire insurance shall be 
sufficient to protect against loss or damage in full until work is accepted by DISTRICT.  
CONTRACTOR shall submit proof of insurance and shall provide endorsements on forms provided 
by DISTRICT or on forms approved by DISTRICT. 

17)  PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE 
Unless the Project is insured through the DISTRICT's Owner Controlled Insurance Program, 
CONTRACTOR shall take out and maintain during the life of the AGREEMENT such public liability 
and property damage insurance as shall protect CONTRACTOR and DISTRICT from all claims for 
personal injury, including accidental death, to any person (including, as to DISTRICT, injury or death 
to CONTRACTOR’s or SUBCONTRACTOR’s employees), as well as from all claims for property 
damage arising from operations under the AGREEMENT, in amounts as set forth in the 
AGREEMENT.     

CONTRACTOR shall require its SUBCONTRACTORS to take out and maintain similar public 
liability and property damage insurance in like amounts or insure the activities of its 
SUBCONTRACTORS in CONTRACTOR’s own policy. 

CONTRACTOR, during the progress of the work on the PROJECT, and until notified in writing by 
DISTRICT that CONTRACTOR may cease insurance coverage, shall maintain Builder’s Risk/“All 
Risk,” course-of-construction insurance in an amount not less than as set forth in the AGREEMENT.  
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Coverage is to provide extended coverage and insurance against vandalism, malicious mischief, perils 
of fire, sprinkler leakage, civil authority, sonic boom, earthquake, collapse, flood, wind, lightning, 
smoke, riot, debris removal (including demolition), and reasonable compensation for ARCHITECT’s 
services and expenses required as a result of such insured loss upon the entire work which is the 
subject of the PROJECT DOCUMENTS, including completed work and work in progress to the full 
insurable amount thereof.  The risk of damage to the work due to the perils covered by the Builder’s 
Risk/“All Risk” Insurance, as well as any other hazards which might result in damage to the work, is 
that of CONTRACTOR and the surety, and no claims for such loss or damage shall be recognized by 
DISTRICT nor will such loss or damage excuse the complete and satisfactory performance of the 
AGREEMENT by CONTRACTOR. 

CONTRACTOR shall submit proof of insurance and shall provide endorsements on the forms 
provided by DISTRICT or on forms approved by DISTRICT.  Such insurance shall be issued by 
admitted surety insurers under the same conditions as required for bonds on the PROJECT (See also 
Article 78). 

18)  WORKERS’ COMPENSATION INSURANCE 
Unless the Project is insured through the DISTRICT's Owner Controlled Insurance Program, in 
accordance with the provisions of Labor Code Section 3700, CONTRACTOR and every 
SUBCONTRACTOR shall be required to secure the payment of compensation to its employees. 

CONTRACTOR shall provide, during the term of the AGREEMENT, workers’ compensation 
insurance for all of its employees engaged in work under the AGREEMENT, on or at the site of the 
PROJECT, and CONTRACTOR shall require the SUBCONTRACTORS similarly to provide 
workers’ compensation insurance for all the SUBCONTRACTOR’s employees.  Any class of 
employee not covered by a SUBCONTRACTOR’s insurance shall be covered by CONTRACTOR’s 
insurance.  In case any class of employees engaged in work under the AGREEMENT, on or at the 
site of the PROJECT, is not protected under workers’ compensation law, CONTRACTOR shall 
provide or shall cause a SUBCONTRACTOR to provide, adequate insurance coverage for the 
protection of such employees not otherwise protected before SUBCONTRACTOR commences work.  
CONTRACTOR shall file with DISTRICT certificates of its insurance protecting workers, and a 30-
day notice shall be provided to DISTRICT before the cancellation or reduction of any policy of 
CONTRACTOR or SUBCONTRACTOR.  CONTRACTOR shall submit proof of insurance and 
shall provide endorsements on the forms provided by DISTRICT or on forms approved by 
DISTRICT.  

19)  PROOF OF INSURANCE 

CONTRACTOR shall not commence work, nor shall it allow any SUBCONTRACTOR to commence 
work, under the AGREEMENT until all required insurance certificates and endorsements from 
admitted surety insurers have been obtained and delivered in duplicate to and approved by 
DISTRICT.  Such insurance shall be issued by admitted surety insurers under the same conditions as 
required for bonds on the PROJECT.  CONTRACTOR shall provide proof of insurance on 
DISTRICT approved forms without revisions. 

Certificates and insurance policies shall include the following: 

A clause stating:  “This policy shall not be canceled or reduced in required limits of liability or 
amount of insurance until notice has been mailed to DISTRICT stating date of cancellation or 
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reduction.  Date of cancellation or reduction may not be less than 30 days after date of mailing 
notice.” 

Language stating in particular those insured, extent of insurance, location and operation to which 
insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length 
of notice period. 

Statement that DISTRICT is an additional insured under the policy described and that such insurance 
policy shall be primary to any insurance or self-insurance maintained by DISTRICT. 

In case of CONTRACTOR’s failure to provide insurance as required by the AGREEMENT, 
DISTRICT may, at DISTRICT’s option, take out and maintain at the expense of CONTRACTOR, 
such insurance in the name of CONTRACTOR, or SUBCONTRACTOR, as DISTRICT may deem 
proper and may deduct the cost of taking out and maintaining such insurance from any sums which 
are due or to become due to CONTRACTOR under the AGREEMENT. 

20)  DRAWINGS AND SPECIFICATIONS 

Drawings and Specifications are intended to delineate and describe the PROJECT and its component 
parts to such a degree as will enable skilled and competent contractors to intelligently bid upon the 
work, and to carry the work to a successful conclusion. 

Drawings and Specifications are intended to comply with all laws, ordinances, rules, and regulations 
of constituted authorities having jurisdiction, and where referred to in the PROJECT DOCUMENTS, 
said laws, ordinances, rules, and regulations shall be considered as a part of the AGREEMENT within 
the limits specified.  CONTRACTOR shall bear all expenses of correcting work done contrary to said 
laws, ordinances, rules, and regulations, and if CONTRACTOR performed same (1) without first 
consulting ARCHITECT for further instructions regarding said work, or (2) disregarded 
ARCHITECT’s instructions regarding said work. 

Questions regarding interpretation of Drawings and Specifications shall be clarified by ARCHITECT 
upon request.  Before commencing any portion of the work, CONTRACTOR shall carefully examine 
all Drawings and Specifications and other information given to CONTRACTOR.  CONTRACTOR 
shall immediately notify ARCHITECT and DISTRICT in writing of any perceived or alleged error, 
inconsistency, ambiguity, or lack of detail or explanation in the Drawings and Specifications.  If 
CONTRACTOR or its SUBCONTRACTORS, material or equipment suppliers, or any of their 
respective officers, agents, or employees performs, permits, or causes the performance of any work 
under the PROJECT DOCUMENTS, which it knows or should have known to be in error, 
inconsistent, or ambiguous, or not sufficiently detailed or explained, CONTRACTOR shall bear any 
and all costs arising therefrom, including, without limitation, the cost of correction thereof.  In the 
event that ARCHITECT determines that CONTRACTOR’s requests for clarification or interpretation 
are not justified or do not reflect adequate competent supervision or knowledge by the 
CONTRACTOR or the SUBCONTRACTORS, CONTRACTOR shall be required to pay 
ARCHITECT’s reasonable and customary fees in processing and responding to such requests.  Should 
CONTRACTOR commence work or any part thereof without seeking clarification, CONTRACTOR 
waives any claim for extra work or damages as a result of any ambiguity, conflict, or lack of 
information. 
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Figured dimensions on drawings shall govern, but work not dimensioned shall be as directed.  Work 
not particularly shown or specified shall be the same as similar parts that are shown or specified.  
Large scale drawings shall take precedence over smaller scale drawings as to shape and details of 
construction.  Specifications shall govern as to materials, workmanship, and installation procedures.  
Drawings and Specifications are intended to be fully cooperative and to agree.  If CONTRACTOR 
observes that Drawings and Specifications are in conflict, CONTRACTOR shall promptly notify 
ARCHITECT in writing, and any necessary changes shall be adjusted as provided in the PROJECT 
DOCUMENTS; provided, however, that specifications calling for the higher quality material or 
workmanship shall prevail without additional cost to DISTRICT. 

Materials or work described in words which so applied has a well known technical or trade meaning 
shall be deemed to refer to such recognized standards. 

It is not the intention of the AGREEMENT to go into detailed descriptions of any materials or 
methods commonly known to the trade under “trade name” or “trade term.”  The mere mention or 
notation of such trade name or trade term shall be considered a sufficient notice to CONTRACTOR 
that it will be required to complete the work so named with all its incidental and accessory items 
according to the best practices of the trade. 

The naming of any material or equipment shall mean furnishing and installing of same, including all 
incidental and accessory items thereto and labor necessary to achieve full and complete functioning 
of the material and/or equipment as per best practices of the trades involved, unless specifically noted 
otherwise. 

ARCHITECT will furnish to CONTRACTOR one complete set of blue-line prints for posting of 
changes. Additional blue-line prints shall be provided by ARCHITECT upon payment by 
CONTRACTOR.  During the construction period, CONTRACTOR shall maintain the set of blue-
line prints in a satisfactory record condition, and shall thoroughly and neatly post, as they occur, all 
additions, deletions, corrections, and revisions in the actual construction of the PROJECT.  The record 
drawings must be posted monthly and be current prior to each submission of each certificate of 
payment. 

21)  OWNERSHIP OF DRAWINGS 

All plans, drawings, designs, specifications, other incidental architectural and engineering work or 
materials, and other PROJECT DOCUMENTS, and copies thereof furnished by DISTRICT are 
DISTRICT’s property.  They are not to be used in other work and are to be returned to DISTRICT 
upon request at completion of work, and may be used by DISTRICT as it may require, without any 
additional costs to DISTRICT. 

22)  DETAIL DRAWINGS AND INSTRUCTIONS 

In case of ambiguity, conflict, or lack of information, ARCHITECT shall furnish additional 
instructions by means of drawings or otherwise, necessary for proper execution of work.  All such 
drawings and instructions shall be consistent with PROJECT DOCUMENTS, true developments 
thereof, and reasonably inferable therefrom.  Such additional instructions shall be furnished with 
reasonable promptness, provided that CONTRACTOR informs ARCHITECT of the relationship of 
the request to the critical path of construction. 
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Work shall be executed in conformity therewith and CONTRACTOR shall do no work without proper 
drawings and instructions. 

ARCHITECT will furnish necessary additional details to more fully explain the work, which details 
shall be considered as part of the PROJECT DOCUMENTS. 

Should any details be more elaborate, in the opinion of CONTRACTOR, than scale Drawings and 
Specifications warrant, CONTRACTOR shall give written notice thereof to ARCHITECT within five 
days of the receipt of same.  In case no notice is given to ARCHITECT within five days, it will be 
assumed the details are reasonable development of the scale drawings.  In case notice is given, then 
it will be considered, and if found justified, ARCHITECT will either modify the drawings or shall 
recommend to DISTRICT a change order for the extra work involved. 

All parts of the described and shown construction shall be of the best quality of their respective kinds, 
and CONTRACTOR is hereby advised to use all diligence to become fully involved as to the required 
construction and finish, and in no case to proceed with the different parts of the work without 
obtaining first from ARCHITECT such directions and/or drawings as may be necessary for the proper 
performance of the work. 

If it is found at any time, before or after completion of the work, that the CONTRACTOR has varied 
from the Drawings and Specifications, in materials, quality, form, or finish, or in the amount or value 
of the materials and labor used, ARCHITECT shall make a recommendation:  (1) that all such 
improper work should be removed, remade, and replaced, and all work disturbed by these changes be 
made good at CONTRACTOR’s expense; or (2) that DISTRICT deduct from any amount due 
CONTRACTOR, the sum of money equivalent to the difference in value between the work performed 
and that called for by the Drawings and Specifications.  ARCHITECT shall determine such difference 
in value.  DISTRICT, at its option, may pursue either recommendation made by ARCHITECT.  

23)  SHOP DRAWINGS 

CONTRACTOR shall check and verify all field measurements and shall submit to ARCHITECT 
within the time periods identified in the project plans and specifications, all shop or setting list 
drawings, schedules, and materials list required for the work of various trades.  ARCHITECT shall 
review such drawings, schedules, and materials list only for conformance with design concept of the 
PROJECT and compliance with information given in PROJECT DOCUMENTS, and return as 
approved or disapproved with guidance as to required corrections.  CONTRACTOR shall make any 
corrections required by ARCHITECT, re-transmit the same number of corrected copies as the original 
submittal  with ARCHITECT, and furnish such other copies as may be needed for construction within 
the time period mandated by the Construction Manager.  ARCHITECT’s approval of such drawings, 
schedules, or materials list shall not relieve CONTRACTOR from responsibility for deviations unless 
CONTRACTOR has in writing called ARCHITECT’s attention to such deviations at time of 
submission and secured ARCHITECT’s written approval, nor shall it relieve CONTRACTOR from 
responsibility for errors in shop drawings or schedules. 

All submittals of shop drawings, catalog cuts, data sheets, schedules, and material lists shall be 
complete and shall conform to Drawings and Specifications. 

The term “shop drawing” as used herein shall be understood to include, but not be limited to, detail 
design calculations, fabrication and installation drawings, lists, graphs, and operating instructions.   
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Shop drawings shall be submitted at a time sufficiently early to allow review of same by the Division 
of State Architect (“DSA”), if required, and ARCHITECT, and to accommodate the rate of 
construction progress required under the PROJECT DOCUMENTS.  CONTRACTOR will be 
required to pay ARCHITECT’s reasonable and customary fees in order to expedite review of shop 
drawings which are not submitted in a timely fashion. 

All shop drawing submittals shall be accompanied by an accurately completed transmittal form using 
the format bound herein.  Any shop drawing submittal not accompanied by such a form, or where all 
applicable items on the form are not completed, will be returned for resubmittal.  CONTRACTOR 
may authorize a material or equipment supplier to deal directly with ARCHITECT with regard to 
shop drawings; however, ultimate responsibility for the accuracy and completeness of the information 
contained in the submittal shall remain with CONTRACTOR. 

Normally, a separate transmittal form shall be used for each specific item or class of material or 
equipment for which a submittal is required.  Transmittal of shop drawings on various items using a 
single transmittal form will be permitted only when the items taken together constitute a 
manufacturer’s “package” or are so functionally related that expediency indicates review of the group 
or package as a whole.  At its option, CONTRACTOR or the supplier may obtain from ARCHITECT 
quantities of the shop drawing transmittal form at reproduction cost. 

CONTRACTOR’s review and approval of shop drawings shall include the following stamp: 

“CONTRACTOR has reviewed and approved not only the field 
dimensions but the construction criteria, and also has made written 
notation regarding any information in the shop drawings that does not 
conform to the PROJECT DOCUMENTS.  This shop drawing has been 
coordinated with all other shop drawings received to date by 
CONTRACTOR and this duty of coordination has not been delegated 
to SUBCONTRACTORS, material suppliers, ARCHITECT, or the 
engineers on the PROJECT."   

   "Signature of CONTRACTOR” 

ARCHITECT will return one or more prints of each drawing to CONTRACTOR with its comments 
noted thereon.  CONTRACTOR shall make a complete and acceptable submittal to ARCHITECT by 
the second submission of drawings.  DISTRICT shall withhold funds due to CONTRACTOR to cover 
additional costs of ARCHITECT’s review beyond the second submission and any other costs incurred 
by DISTRICT. 

If prints of the shop drawing are returned to CONTRACTOR marked “NO EXCEPTIONS TAKEN,” 
formal revision of said drawing will not be required.  If prints of the drawing are returned to 
CONTRACTOR marked “MAKE CORRECTIONS NOTED,” formal resubmittal of said drawings 
will not be required.  If prints of the drawing are returned to CONTRACTOR marked “REVISE AND 
RESUBMIT,” CONTRACTOR shall revise said drawing and shall resubmit six copies of the revised 
drawing to ARCHITECT.  If prints of the drawing are returned to CONTRACTOR marked 
“REJECTED RESUBMIT,” CONTRACTOR shall resubmit six new copies of the drawing to 
ARCHITECT. 
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Fabrication of an item shall not be commenced before ARCHITECT has reviewed the pertinent shop 
drawings and returned copies to CONTRACTOR marked with “NO EXCEPTIONS TAKEN,” or 
“MAKE CORRECTIONS NOTED.”  Revisions indicated on shop drawings shall be considered as 
changes necessary to meet the requirements of the PROJECT DOCUMENTS and shall not be taken 
as the basis of claims for extra work.  The review of such drawings by ARCHITECT will be limited 
to checking for general agreement with the PROJECT DOCUMENTS, and shall in no way relieve 
CONTRACTOR of responsibility for errors or omissions contained therein, nor shall such review 
operate to waive or modify any provision contained in the PROJECT DOCUMENTS.  Fabricating 
dimensions, quantities of material, applicable code requirements, and other contract requirements 
shall be CONTRACTOR’s responsibility. 

No work represented by required shop drawings shall be purchased or commenced until the applicable 
submittal has been approved.  The work shall conform to the approved shop drawings and all other 
requirements of the PROJECT DOCUMENTS.  CONTRACTOR shall not proceed with any related 
work which may be affected by the work covered under shop drawings until the applicable shop 
drawings have been approved, particularly where piping, machinery, and equipment and the required 
arrangements and clearances are involved. 

Except where the preparation of a shop drawing is dependent upon the approval of a prior shop 
drawing, all shop drawings pertaining to the same class or portion of the work shall be submitted 
simultaneously. 

Calculations of a structural nature must be approved by DSA.  

CONTRACTOR SHALL HAVE NO CLAIM FOR DAMAGES OR EXTENSION OF TIME DUE 
TO ANY DELAY RESULTING FROM  CONTRACTOR HAVING TO MAKE REQUIRED 
REVISIONS TO SHOP DRAWINGS UNLESS REVIEW BY ARCHITECT OF SAID DRAWINGS 
IS DELAYED BEYOND THE TIME PROVIDED HEREIN AND  CONTRACTOR CAN 
ESTABLISH THAT ARCHITECT’s DELAY IN REVIEW ACTUALLY RESULTED IN A 
DELAY IN  CONTRACTOR’S CONSTRUCTION SCHEDULE. CONTRACTOR SHALL NOT 
BE ENTITLED TO ANY CLAIM FOR DAMAGES RESULTING FROM DSA REVIEW 
EXTENDING BEYOND 15 CALENDAR DAYS AFTER SUBMITTAL.  HOWEVER, DISTRICT 
MAY CONSIDER AN EXTENSION OF TIME DUE TO ANY DELAY CAUSED BY DSA 
REVIEW. 

24)  LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out of this work and establishing grades for earthwork 
operations shall be furnished by CONTRACTOR at its expense.  Such work shall be done by a 
qualified civil engineer approved by the ARCHITECT.  Any required “Record” drawings of site 
development shall be prepared by the approved civil engineer. 

25)  SOILS INVESTIGATION REPORT 

When a soils investigation report has been obtained from test holes at the site, such report is available 
for CONTRACTOR’s use in preparing its bid and work under the AGREEMENT, but such report 
shall not be part of the AGREEMENT.  Any information obtained from such report or any information 
given on drawings as to surface and subsurface soil condition or to elevations of existing grades or 
elevations of underlying rock is approximate only, is not guaranteed, and does not form a part of the 



 

16 
 

AGREEMENT.  CONTRACTOR is required to make a visual examination of site and must make 
whatever test CONTRACTOR deems appropriate to determine surface and subsurface soil 
conditions.  If, during the course of work under the AGREEMENT, CONTRACTOR encounters 
subsurface or latent conditions which differ materially from those indicated in the soils investigation 
report, then CONTRACTOR shall notify DISTRICT within five working days of discovery of the 
condition.   

WARNING:  DISTRICT DOES NOT WARRANT THE SOILS AT THE PROJECT SITE NOR 
ANY INFORMATION CONTAINED IN ANY SOILS REPORT.  SOILS INVESTIGATION 
REPORT IS PROVIDED FOR CONTRACTOR’S INFORMATION ONLY.  CONTRACTOR IS 
TO CONDUCT AN INDEPENDENT INVESTIGATION OF THE PROJECT SITE AND THE 
SOILS CONDITIONS OF THE SITE.  DISTRICT DOES NOT WARRANT THE SOILS 
CONDITIONS OF THE SITE AND CONTRACTOR IS FULLY RESPONSIBLE TO ASCERTAIN 
SITE CONDITIONS FOR THE PURPOSES OF DETERMINING CONSTRUCTION MEANS 
AND METHODS PRIOR TO COMMENCING CONSTRUCTION. 

CONTRACTOR agrees that no claim against DISTRICT will be made by CONTRACTOR for 
damages, and CONTRACTOR hereby waives any rights to damages in the event that during progress 
of work CONTRACTOR encounters subsurface or latent conditions at the worksite materially 
different from those shown on drawings or indicated in specifications. 

26)  TESTS AND INSPECTIONS 

Tests and inspections will comply with California Code of Regulations and with all other laws, 
ordinances, rules, regulations, and orders of public authorities having jurisdiction over the PROJECT.  

If the AGREEMENT, DISTRICT’s instructions, laws, ordinances, or any public authority require any 
work to be specially tested or approved, CONTRACTOR shall give notice in accordance with such 
authority of its readiness for observation or inspection at least two working days prior to being tested 
or covered up.  If inspection is by authority other than DISTRICT, CONTRACTOR shall inform the 
Inspector of the date fixed for such inspection.  Required certificates of inspection shall be secured 
by CONTRACTOR.  Observations by the Inspector shall be promptly made, and where practicable, 
at source of supply.  If any work should be covered up without approval or consent of the Inspector, 
it must be uncovered for examination and satisfactorily reconstructed at CONTRACTOR’s expense 
in compliance with the AGREEMENT.  Costs of tests, inspections, and any materials found to be not 
in compliance with the AGREEMENT shall be paid for by CONTRACTOR.  Other costs for test and 
inspection shall be paid by DISTRICT. 

27)  TRENCHES 

CONTRACTOR shall provide adequate sheeting, shoring, and bracing, or equivalent method, for the 
protection of life and limb in trenches and open excavation which conform to applicable safety 
standards. 

If the AGREEMENT  involves the excavation of any trench or trenches five  feet or more in depth, 
and the PROJECT cost is in excess of $25,000, CONTRACTOR shall, in advance of excavation, 
submit to DISTRICT for acceptance, or to whomever DISTRICT designates, which may include a 
registered civil or structural engineer employed by DISTRICT to whom authority to accept has been 
delegated, a detailed plan showing the design of shoring, bracing, sloping, or other provisions to be 
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made for worker protection from the hazard of caving ground during the excavation of such trench or 
trenches.  If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders of the California Division of Industrial Safety, the plan shall be prepared by a registered 
civil or structural engineer employed by CONTRACTOR, and all costs therefore shall be included in 
the price named in the AGREEMENT for completion of the work as set forth in the PROJECT 
DOCUMENTS.  In no case shall such plan be less effective than that required by the Construction 
Safety Orders.  No excavation of such trench or trenches shall be commenced until said plan has been 
accepted by CAL-OSHA and a CAL-OSHA permit for such plan delivered to DISTRICT.  (Labor 
Code Sections 6500 and 6705; Health and Safety Code Section 17922.5) 

If the AGREEMENT involves the digging of trenches or excavations that extend deeper than four 
feet below the surface, the following shall apply pursuant to Public Contract Code Section 7104: 

CONTRACTOR shall promptly, and before the following conditions are disturbed, notify 
DISTRICT, in writing, of any: 

Material that CONTRACTOR believes may be material that is hazardous waste, as defined in Health 
and Safety Code Section 25117, that is required to be removed to a Class I, Class II, or Class III 
disposal site in accordance with provisions of existing law. 

Subsurface or latent physical conditions at the site different from those indicated. 

Unknown physical conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided for in 
the contract. 

DISTRICT shall promptly investigate the conditions, and if it finds that the conditions do materially 
so differ, or do involve hazardous waste, and cause a decrease or increase in CONTRACTOR’s cost 
of, or the time required for, performance of any part of the work shall issue a change order under the 
procedures described in the PROJECT DOCUMENTS. 

In the event a dispute arises between DISTRICT and CONTRACTOR, whether the conditions 
materially differ or involve hazardous waste, or cause a decrease or increase in CONTRACTOR’s 
cost of, or time required for, performance of any part of the work, CONTRACTOR shall not be 
excused from any scheduled completion date provided for by the PROJECT DOCUMENTS, but shall 
proceed with all the work to be performed under the PROJECT DOCUMENTS.  CONTRACTOR 
shall retain all rights provided in the AGREEMENT and in law which pertain to the resolution of 
disputes and protests.   

28)  PROJECT DOCUMENTS AT WORK SITE 

CONTRACTOR shall keep on the work site at all times one legible copy of all PROJECT 
DOCUMENTS, including addenda and change orders, and all approved drawings, plans, schedules, 
and specifications.  The PROJECT DOCUMENTS shall be kept in good order and available to 
ARCHITECT, DISTRICT, and all public authorities having jurisdiction. CONTRACTOR shall be 
acquainted with and comply with all laws and regulations relating to the PROJECT.  
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29)  STATE AUDIT 

Pursuant to and in accordance with the provisions of Government Code Section 8546.7, or any 
amendments thereto, all books, records, and files of DISTRICT, CONTRACTOR, or any 
SUBCONTRACTOR involving the expenditure of public funds in excess of $10,000 including, but 
not limited to, the costs of administration of the AGREEMENT, shall be subject to the examination 
and audit of the State Auditor at the request of DISTRICT or as part of any audit of DISTRICT for a 
period of three years after final payment is made under the AGREEMENT. 

30)  SUBSTITUTIONS 

Prior to Bid Opening.  Should the bidder wish to request prior to bid opening, any substitution for 
the materials, process, service, or equipment specified, the bidder shall submit a written request at 
least ten working days before the bid opening date and hour.  If the substituted item is acceptable, 
DISTRICT will approve it in an Addendum issued to all bidders of record.  Requests received less 
than ten working days prior to bid opening will not be considered. DISTRICT shall consider 
substitution requests only from bidders submitting the bid for the PROJECT. 

After Bid Opening and Prior to Award of Contract.  If the bidder clearly indicates in its bid that 
it is proposing to use an “equal” product, the brand name or trade name, if any, of a proposed substitute 
item shall be inserted in the space provided in the bid or shall be otherwise clearly identified in the 
bid.  If the bidder fails to indicate an “equal” product, its bid shall be considered as offering the 
material, process, service, or equipment referred to by the brand name or trade name specified.  It is 
expressly understood and agreed to by the bidder that DISTRICT reserves the right to reject any such 
proposed substituted item.  It is further expressly understood and agreed by bidder that in the event 
DISTRICT rejects a proposed “equal” item, the bidder will then supply the material, process, service, 
or equipment designated by brand name or trade name or a substitute therefore which meets with the 
approval of DISTRICT. 

With respect to all proposed substitutions of “equal” items, the bidder shall submit all pertinent and 
appropriate data substantiating its request for substitutions within 10 days prior to the award of the 
contract.  DISTRICT shall consider substitution requests only from the bidders submitting the bid for 
the PROJECT.  DISTRICT is not responsible for locating or securing any information which is not 
included in such substantiating data.  The burden of proof as to the quality or suitability of proposed 
substituted items shall be borne by the bidder.  DISTRICT shall be the sole judge as to the quality 
and suitability of proposed substituted items, and decisions of DISTRICT shall be final and 
conclusive.  Unless extended by the mutual agreement of the Parties, DISTRICT shall notify the 
successful bidder of the decision concerning the proposed substitution of “equal” items prior to the 
award of the contract.  Also such decisions by DISTRICT shall be in writing, and no proposed 
substituted item shall be deemed approved unless DISTRICT has so indicated in writing.  These time 
limitations shall be complied with strictly, and in no case will an extension of time for completion be 
granted because of the bidder’s failure to request the substitution of an item at the times and in the 
manner set forth herein. 

Whenever in specifications any materials, process, service, or equipment is indicated or specified by 
brand name, trade name, proprietary name or by name of manufacturer, such specification shall be 
deemed to be used for the purpose of facilitating description of material, process, service, or 
equipment desired and shall be deemed to be followed by the words “or equal,” and CONTRACTOR 
may, unless otherwise stated, offer any material, process, service, or equipment which shall be 
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substantially equal or better in every respect to that so indicated or specified subject to DISTRICT or 
ARCHITECT approval.   

If material, process, service, or equipment offered by CONTRACTOR is not, in opinion of 
ARCHITECT or DISTRICT, substantially equal or better in every respect to that specified, then 
CONTRACTOR shall furnish the material, process, service, or equipment specified. Burden of proof 
as to equality of any material, process, service, or equipment shall rest with CONTRACTOR.  
Provision authorizing submission of “or equal” substantiating data shall not in any way authorize an 
extension of time for performance of the AGREEMENT nor shall DISTRICT nor ARCHITECT 
authorize the submission of  “or equal” substantiating data within 30 days of the filing of the Notice 
of Completion on the PROJECT. 

In the event that CONTRACTOR furnishes material, process, service, or equipment other than what 
was specified by DISTRICT and which has been accepted by DISTRICT and which later is found to 
be defective, then CONTRACTOR, at its sole cost and expense, shall furnish DISTRICT specified 
material, process, service, or equipment or fully replace with new the defective material process, 
service, or equipment at DISTRICT’s discretion. 

In the event that CONTRACTOR furnishes material, process service, or equipment more expensive 
than that specified, difference in cost of such material, process, service, or equipment so furnished 
shall be borne by CONTRACTOR.  Any engineering, design fees, or approval agencies' fees required 
to make adjustments in material or work of all trades directly or indirectly affected by the approved 
substituted items shall be borne entirely by CONTRACTOR.  Any difference in cost between an 
approved substitution which is lower in cost than the originally specified item shall be refunded or 
credited by CONTRACTOR to DISTRICT.  

Price, fitness, and quality being equal with regard to supplies, DISTRICT may prefer supplies grown, 
manufactured, or produced in California and next prefer supplies partially manufactured, grown, or 
produced in California, provided that the bids of said suppliers or the prices quoted by them do not 
exceed by more than 5% of the lowest bids/prices quoted by out-of-state suppliers, the major portion 
of the manufacture of the supplies is not done outside of California and the public good will be served 
thereby.  (Government Code Sections 4330-4334) 

31)  SAMPLES 

CONTRACTOR shall furnish for approval, all samples as required in specifications together with 
catalogs and supporting data required by ARCHITECT.  This provision shall not authorize any 
extension of time for performance of the work.  ARCHITECT shall review such samples, as to 
conformance with design concept of work and for compliance with information given in the 
PROJECT DOCUMENTS and approve or disapprove same within ten working days from receipt of 
same. 

Unless specified otherwise, sampling, preparation of samples, and tests shall be in accordance with 
the latest standards of the American Society for Testing and Materials. 

Samples shall, upon demand of ARCHITECT or DISTRICT, be submitted for tests or examinations 
and considered before incorporation of same into the work.  CONTRACTOR shall be solely 
responsible for delays due to samples not being submitted in time to allow for tests.  Acceptance or 
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rejection will be expressed in writing.  Work shall be equal to approved samples in every respect.  
Samples which are of value after testing will remain the property of CONTRACTOR. 

32)  PROGRESS SCHEDULE 

Within five calendar days after being awarded the contract, CONTRACTOR shall submit a progress 
schedule for DISTRICT’s approval.  The schedule shall indicate the beginning and completion dates 
of all phases of construction and shall use the “critical path method” (“CPM”) or equivalent 
scheduling methodology for the value reporting, planning, and scheduling, of all work required under 
the PROJECT DOCUMENTS.  The schedule will separately identify those milestones or events that 
must be completed before other portions of the work can be accomplished.   

The scheduling is necessary for DISTRICT’s adequate monitoring of the progress of the work, and 
shall be prepared in accordance with the time frame described in the AGREEMENT.  DISTRICT 
may disapprove such a schedule and require modification to it if, in the opinion of ARCHITECT or 
DISTRICT, adherence to the progress schedule will cause the work not to be completed in accordance 
with the AGREEMENT. CONTRACTOR shall adhere to any such modifications required by 
DISTRICT.  

CONTRACTOR will exchange scheduling information with SUBCONTRACTORS and suppliers.  
CONTRACTOR will order work, equipment, and materials with sufficient lead time to avoid 
interruption of the work.   

CONTRACTOR shall submit to DISTRICT a monthly schedule to reflect the actual sequence of the 
work which shall be totally separate and apart from the original progress schedule.   

Also, CONTRACTOR, if requested by ARCHITECT or DISTRICT, shall provide revised schedules 
within ten calendar days if, at any time, ARCHITECT or DISTRICT, consider the completion date to 
be in jeopardy.  The revised schedule shall be designed to show how CONTRACTOR intends to 
accomplish the work to meet the original completion date.  The form and method employed by 
CONTRACTOR shall be the same as for the original progress schedule.  CONTRACTOR shall 
modify any portions of the schedule that become infeasible because of "activities behind schedule" 
or for any other valid reason.  CONTRACTOR will provide documents and justification for any 
schedule changes.  An activity that cannot be completed by its original completion date shall be 
deemed to be behind schedule. 

CONTRACTOR shall submit a revised schedule within ten calendar days of CONTRACTOR’s 
request for any extension of time.  Failure to submit such schedule will result in CONTRACTOR 
waiving its right to obtain any extension of time. 

IT IS AGREED THAT DISTRICT OWNS THE “FLOAT” ON THIS PROJECT. IF 
CONTRACTOR SUBMITS A REVISED SCHEDULE SHOWING AN EARLIER COMPLETION 
DATE FOR THE PROJECT, DISTRICT’s ACCEPTANCE OF THIS REVISED SCHEDULE 
SHALL NOT ENTITLE CONTRACTOR TO ANY DELAY CLAIM OR DISRUPTION 
DAMAGES OR ANY OTHER DAMAGES DUE TO ANY SUCH REVISED SCHEDULE.  
NOTHING PROVIDED HEREIN SHALL BE CONSTRUED AS A DIRECT, INDIRECT, OR 
IMPLICIT ACCELERATION ORDER TO CONTRACTOR. 
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CONTRACTOR agrees that failure to timely submit the progress schedule, the monthly schedule, or 
any revised progress schedule requested by ARCHITECT or DISTRICT may result in delay in 
payment to CONTRACTOR. 

33)  MATERIALS AND WORK 

Except as otherwise specifically stated in the AGREEMENT, CONTRACTOR shall provide and pay 
for all materials, supplies, tools, equipment, labor transportation, superintendence, temporary 
constructions of every nature, and all other services and facilities of every nature whatsoever 
necessary to execute and complete the PROJECT within specified time. 

Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades 
as noted or specified, and workmanship shall be of good quality. 

Materials shall be furnished in sufficient quantities and at such times as to insure uninterrupted 
progress of work, and shall be stored properly and protected as required.  DISTRICT has no obligation 
to pay for any prefabricated material stored offsite until delivered and installed to the jobsite and 
inspected and approved by the inspector of record. 

CONTRACTOR shall, after issuance of the Notice to Proceed by DISTRICT, place orders for 
materials and/or equipment as specified so that delivery of same may be made without delays to the 
work. CONTRACTOR shall, upon demand from ARCHITECT, furnish to ARCHITECT 
documentary evidence showing that orders have been placed. 

DISTRICT reserves the right, for any neglect in not complying with the above instructions, to place 
orders for such materials and equipment as it may deem advisable in order that the work may be 
completed at the date specified in the AGREEMENT, and all expenses incidental to the procuring of 
said materials and/or equipment shall be paid for by CONTRACTOR. 

No materials, supplies, or equipment for work under the AGREEMENT shall be purchased subject 
to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or 
in any part thereof is retained by seller or supplier.  CONTRACTOR warrants good title to all 
material, supplies, and equipment installed or incorporated in work and agrees upon completion of 
all work to deliver premises, together with all improvements and appurtenances constructed or placed 
thereon by it, to DISTRICT free from any claims, liens, or charges.  CONTRACTOR further agrees 
that neither it nor any person, firm, or corporation furnishing any materials or labor for any work 
covered by the AGREEMENT shall have any right to lien upon premises or any improvement or 
appurtenance thereon, except that CONTRACTOR may install metering devices or other equipment 
of utility companies or of political subdivisions, title to which is commonly retained by utility 
company or political subdivision.  In the event of installation of any such metering device or 
equipment, CONTRACTOR shall advise DISTRICT as to owner thereof. 

Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing 
material or labor under any bond given by CONTRACTOR for their protection or any rights under 
any law permitting such persons to look to funds due CONTRACTOR in hand of DISTRICT, and 
this provision shall be inserted in all subcontracts and material contracts and notice of its provisions 
shall be given to all persons furnishing materials or labor when no formal contract is entered into for 
such materials or labor. 
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The title to new materials and/or equipment and attendant liability for its protection and safety, shall 
remain in CONTRACTOR until incorporated in the work and accepted by DISTRICT; no part of said 
materials or equipment shall be removed from its place of onsite or offsite storage except for 
immediate installation in the work; and CONTRACTOR shall keep an accurate inventory of all said 
materials and/or equipment in a manner satisfactory to DISTRICT or its authorized representative. 

34)  INTEGRATION OF WORK 

CONTRACTOR shall do all cutting, fitting, patching, and preparation of work as required to make 
its several parts come together properly, and fit it to receive or be received by work of other 
contractors or existing conditions showing upon, or reasonably implied by, the Drawings and 
Specifications, and shall follow all directions given by ARCHITECT.  

All costs caused by defective or ill-timed work shall be borne by CONTRACTOR. 

CONTRACTOR shall not endanger any work by cutting, excavating, or otherwise altering work and 
shall not cut or alter work of any other contractor without the written consent of ARCHITECT.  
CONTRACTOR shall be solely responsible for protecting existing work on adjacent properties and 
shall obtain all required permits for shoring and excavations near property lines. 

When modifying existing work or installing new work adjacent to existing work, CONTRACTOR 
shall match, as closely as conditions of site and materials will allow, the finishes, textures, and colors 
of the original work, refinishing existing work as required, at no additional cost to DISTRICT. 

CONTRACTOR is aware that the PROJECT may be split into several phases.  If the PROJECT is 
split into phases, then CONTRACTOR has made allowances for any delays or damages which may 
arise from coordination with other contractors for other phases.  If any delays should arise from a 
contractor working on a different phase, CONTRACTOR’s sole remedy for damages, including delay 
damages, shall be against the CONTRACTOR who caused such damage and not DISTRICT.  
CONTRACTOR shall provide access to other contractors for other phases as necessary to prevent 
delays and damages to contractors working on other phases of construction. 

35)  OBTAINING OF PERMITS, LICENSES, AND EASEMENTS 

Permits, licenses, and certificates necessary for the work on the PROJECT shall be secured and paid 
for by CONTRACTOR, unless otherwise specified.  All such permits, licenses, and certificates shall 
be delivered to ARCHITECT before demand is made for the certificate of final payment.  
CONTRACTOR shall, and shall require SUBCONTRACTORS, to maintain contractors’ licenses in 
effect as required by law. 

Easements for permanent structures or permanent changes in existing facilities shall be secured and 
paid for by DISTRICT, unless otherwise specified. 

Permits and charges for installation, and inspection thereof, of utility services by serving utilities shall 
be secured and paid for by DISTRICT. 

36)  SURVEYS 

Surveys to determine location of property lines and corners will be supplied by DISTRICT.  Surveys 
to determine locations of construction, grading, and site work, shall be provided by CONTRACTOR. 
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37)  EXISTING UTILITY LINES; REMOVAL, RESTORATION 

Pursuant to Government Code Section 4215, DISTRICT assumes the responsibility for removal, 
relocation, and protection of utilities located on the construction site at the time of commencement of 
construction under the AGREEMENT with respect to any such utility facilities which are not 
identified in the plans and specifications.  CONTRACTOR shall not be assessed for liquidated 
damages for delay in completion of the PROJECT caused by failure of DISTRICT to provide for 
removal or relocation of such utility facilities.  If CONTRACTOR, while performing work under the 
AGREEMENT, discovers utility facilities not identified by DISTRICT in the plans or specifications, 
CONTRACTOR shall immediately notify DISTRICT and the utility in writing. CONTRACTOR 
shall be compensated according to the provisions in the PROJECT DOCUMENTS governing changes 
in the work.  

This Article shall not be construed to preclude assessment against the CONTRACTOR for any other 
delays in completion of the work. Nothing in this Article shall be deemed to require DISTRICT to 
indicate the presence of existing service laterals or appurtenances whenever the presence of such 
utilities on the construction site can be inferred from the presence of other visible facilities, such as 
buildings, meter junction boxes, on or adjacent to the site of the construction. 

As part of the work to be performed, CONTRACTOR shall provide the notices and proceed in 
accordance with Government Code Sections 4216.2, 4216.3, 4216.4, and 4216.5, and pay all fees and 
penalties charged pursuant to Government Code Sections 4216 et seq. 

38)  WORK TO COMPLY WITH APPLICABLE LAW 

CONTRACTOR shall give all notices and comply with all laws, ordinances, rules, and regulations 
applicable to the work as indicated and specified. 

If CONTRACTOR observes that drawings or specifications are at variance therewith, 
CONTRACTOR shall promptly notify ARCHITECT in writing and any changes deemed necessary 
by the ARCHITECT shall be adjusted as provided for changes in work.  If CONTRACTOR performs 
any work which it knew, or through exercise of reasonable care should have known, to be contrary to 
such laws, ordinances, rules, or regulations, and without such notice to ARCHITECT, 
CONTRACTOR shall bear all costs arising therefrom.  Where plans, drawings or specifications state 
that materials, processes, or procedures must be approved by DSA, State Fire Marshall, or another 
agency, CONTRACTOR shall be responsible for satisfying the requirements of such agencies. 

39)  ACCESS TO WORK 

DISTRICT shall at all times have access to work wherever it is in preparation or progress. 
CONTRACTOR shall provide safe and proper facilities for such access so that DISTRICT’s 
representatives may perform their functions. 

40)  PAYMENTS BY CONTRACTOR 

CONTRACTOR shall pay: 

For all transportation and utility services not later than the 20th day of the calendar month following 
that in which such services are rendered; 
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For all materials, tools, and other expendable equipment, to the extent of 90% of the cost thereof, not 
later than the 20th day of the calendar month following that in which such materials, tools, and 
equipment are delivered at site of PROJECT and balance of cost thereof not later than the 30th day 
following completion of that part of work in or on which such materials, tools, and equipment are 
incorporated or used; and 

To each of its SUBCONTRACTORS, not later than the 5th day following each payment to 
CONTRACTOR the respective amounts allowed CONTRACTOR on account of work performed by 
the respective SUBCONTRACTOR to the extent of such SUBCONTRACTOR’s interest therein. 

Within seven days from the time that all or any portion of the retentions are received by 
CONTRACTOR from DISTRICT, to each of its SUBCONTRACTORS from whom retention has 
been withheld, each SUBCONTRACTOR’s share of the retention received.  However, if a retention 
payment received by CONTRACTOR is specifically designated for a particular 
SUBCONTRACTOR, payment of the retention shall be made to the designated 
SUBCONTRACTOR, if the payment is consistent with the terms of the subcontract.  
CONTRACTOR may withhold from a SUBCONTRACTOR its portion of the retentions if a bona 
fide dispute exists between the SUBCONTRACTOR and CONTRACTOR.  The amount withheld 
from the retention shall not exceed 150% of the estimated value of the disputed amount. 

41)  INSPECTOR’S FIELD OFFICE 

CONTRACTOR shall provide for the exclusive use of the Inspector a temporary field office to be 
located as directed by the Inspector and to be maintained until removal is authorized by DISTRICT.  
The office shall be of substantial waterproof construction with adequate natural light and ventilation 
by means of stock design windows.  The door shall have a key-type lock or padlock hasp.  A table 
satisfactory for study of plans and two chairs shall be provided by CONTRACTOR.  CONTRACTOR 
shall provide and pay for adequate electric lights, telephone service (not a pay phone), and adequate 
heat for the field office until authorized removal. 

42)  UTILITIES 

All utilities, including but not limited to electricity, water, gas, and telephone used on work shall be 
furnished and paid for by CONTRACTOR.  CONTRACTOR shall furnish and install necessary 
temporary distribution systems, including meters, if necessary, from distribution points to points on 
site where utility is necessary to carry on the work.  When it is necessary to interrupt any existing 
utility service to make connections, a minimum of 48 hours advance notice shall be given to 
DISTRICT and ARCHITECT.  Interruptions in utility services shall be of the shortest possible 
duration for the work at hand and shall be approved by DISTRICT and ARCHITECT.  In the event 
that any utility service is interrupted without the required 48-hour notice, then CONTRACTOR shall 
be liable for all damage suffered by DISTRICT due to the interruption.  Upon completion of work on 
the PROJECT, CONTRACTOR shall remove all temporary distribution systems.   

CONTRACTOR may, with written permission of DISTRICT, use DISTRICT’s existing utilities by 
making prearranged payments to DISTRICT for utilities used by CONTRACTOR for the PROJECT. 

43)  SANITARY FACILITIES 
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CONTRACTOR shall provide sanitary temporary toilet facilities in no fewer numbers than required 
by law and such additional facilities as may be directed by the Inspector for the use of all workers.  
The toilet facilities shall be maintained in a sanitary condition at all times and shall be left at the site 
until removal is directed by the Inspector. Use of toilet facilities in the work under construction shall 
not be permitted. 

44)  CLEANING UP 

CONTRACTOR at all times shall keep work site free from debris such as waste, rubbish, and excess 
materials and equipment caused by this work.  CONTRACTOR shall not leave debris under, in, or 
about the work site, but shall promptly remove same.  Upon completion of work, CONTRACTOR 
shall clean interior and exterior of building, including fixtures, equipment, walls, floors, ceilings, 
roofs, window sills, and ledges, horizontal projections, and any areas where debris has collected. 
CONTRACTOR shall clean and polish all glass, plumbing fixtures, and finish hardware and similar 
finish surfaces and equipment and remove temporary fencing, barricades, planking, sanitary facilities, 
and similar temporary facilities from site.  If CONTRACTOR fails to clean up, then DISTRICT shall 
do so, and the cost thereof shall be charged to CONTRACTOR and deducted from any payment due 
to CONTRACTOR. 

45)  PATENTS, ROYALTIES, AND INDEMNITIES 

The CONTRACTOR shall hold and save DISTRICT, and its trustees, officers, agents, and employees, 
harmless from liability of any nature or kind, including cost and expense, for or on account of any 
patented or unpatented invention, process, article, or appliance manufactured or used in the 
performance of the AGREEMENT, including its use by DISTRICT, unless otherwise specifically 
provided in the PROJECT DOCUMENTS, and unless such liability arises from the sole negligence 
or willful misconduct of DISTRICT. 

46)  GUARANTEE 

CONTRACTOR warrants that the work (which includes any equipment furnished by 
CONTRACTOR as part of the materials) shall: (1) be free from defects in workmanship and material; 
(2) be free from defects in any design performed by CONTRACTOR; (3) be new, and conform and 
perform to the requirements stated in the specifications and where detail requirements are not so 
stated, shall conform to applicable industry standards; and (4) be suitable for the use stated in the 
specifications. 

The warranty period for discovery of defective work shall commence on the date stamped on the 
Notice of Completion verifying County recordation, and shall continue for one year, unless otherwise 
specified in the PROJECT DOCUMENTS.  If, during the warranty period, the work is not available 
for use due to defective work, such time of unavailability shall not be counted as part of the warranty 
period.  The warranty period for corrected defective work shall continue for a duration equivalent to 
the original warranty period. 

DISTRICT shall give CONTRACTOR written notice within a reasonable time after discovery of any 
defective work.  CONTRACTOR shall correct any such defective work, as well as any damage to 
any other part of the work resulting from such defective work, and provide repair, replacement, or 
reimbursement, at its sole expense, in a manner approved by DISTRICT and with due diligence and 
dispatch as required to make the work ready for use by DISTRICT, ordinary wear-and-tear, unusual 
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abuse, or neglect excepted.  Such corrections shall include, but not be limited to, any necessary 
adjustments, modifications, changes of design (unless of DISTRICT’s design), removal, repair, 
replacement, or reinstallation, and shall include all necessary parts, materials, tools, equipment, 
transportation charges, and labor as may be necessary, and cost of removal and replacement of work 
shall be performed at a time and in such a manner so as to minimize the disruption to DISTRICT’s 
use of the work.   

In the event of failure of CONTRACTOR or Surety to commence and pursue with diligence said 
repairs or replacements within ten calendar days after being notified in writing, DISTRICT is hereby 
authorized to proceed to have defects repaired or replaced and made good at expense of 
CONTRACTOR and Surety who hereby agree to pay costs and charges therefore immediately on 
demand. 

If, in the opinion of DISTRICT, defective work creates a dangerous condition or requires immediate 
correction or attention to prevent further loss to DISTRICT or to prevent interruption of operations 
of DISTRICT, DISTRICT will attempt to give the written notice required by this Article.  If 
CONTRACTOR or Surety cannot be contacted or neither complies with DISTRICT’s requirements 
for correction within a reasonable time as determined by DISTRICT, DISTRICT may, 
notwithstanding the provisions of this Article, proceed to make such correction or provide such 
attention and the costs of such correction or attention shall be charged against CONTRACTOR and 
Surety.  Such action by DISTRICT will not relieve CONTRACTOR and Surety of the guarantees 
provided in this Article or elsewhere in the PROJECT DOCUMENTS. 

This Article does not in any way limit the guarantees on any items for which a longer guarantee is 
specified or on any items for which a manufacturer gives a guarantee for a longer period.  
CONTRACTOR shall furnish to DISTRICT all appropriate guarantee or warranty certificates upon 
completion of the PROJECT or upon request by DISTRICT. 

All guarantees required under this Article shall be in writing on the Guarantee form included in the 
PROJECT DOCUMENTS. 

CONTRACTOR shall provide to DISTRICT instruction manuals for all items which require same. 

Nothing herein shall limit any other rights or remedies available to DISTRICT. 

DISTRICT shall collect its reasonable costs and attorneys’ fees in any action to enforce this Article. 

47)  DUTY TO PROVIDE FIT WORKERS 

CONTRACTOR and SUBCONTRACTORS shall at all times enforce strict discipline and good order 
among their employees, and shall not employ on work any unfit person or anyone not skilled in work 
assigned to such person.  It shall be the responsibility of CONTRACTOR to ensure compliance with 
this Article. 

Any person in the employ of CONTRACTOR or SUBCONTRACTORS whom DISTRICT or 
ARCHITECT may deem incompetent, unfit, troublesome, or otherwise undesirable shall be excluded 
from the work site and shall not again be employed on it except with written consent of DISTRICT. 
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48)  WAGE RATES, TRAVEL, AND SUBSISTENCE 

Pursuant to the provisions of Labor Code Sections 1770 et seq. BOARD has obtained the applicable 
general prevailing rate of per diem wages, and the applicable general prevailing rate for holiday and 
overtime work for each craft, classification, or type of worker needed for the PROJECT from the 
California Department of Industrial Relations (“DIR”).  CONTRACTOR shall post a copy of such 
wage rates at the work site.  Labor Code Section 1773.2.  The rates are available on DIR website.  

Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and 
one-half times the above specified rate of per diem wages, unless otherwise specified.  Holidays shall 
be defined in the collective bargaining agreement applicable to each particular craft, classification, or 
type of worker employed. 

CONTRACTOR shall pay and shall cause to be paid each worker engaged in work on the PROJECT 
not less than the general prevailing rate of per diem wages determined by DIR, regardless of any 
contractual relationship which may be alleged to exist between CONTRACTOR or any 
SUBCONTRACTOR and such workers. 

CONTRACTOR shall pay and shall cause to be paid to each worker needed to execute the work on 
the PROJECT travel and subsistence payments, as such travel and subsistence payments are defined 
in the applicable collective bargaining agreements filed with DIR in accordance with Labor Code 
Section 1773.8. 

If during the period this bid is required to remain open, DIR determines that there has been a change 
in any prevailing rate of per diem wages in the locality in which this public work is to be performed, 
such change shall not alter the wage rates in the Notice Calling for Bids or the contract subsequently 
awarded. 

Pursuant to Labor Code Section 1775, CONTRACTOR shall as a penalty to DISTRICT, forfeit $200 
for each calendar day, or portion thereof, for each worker paid less than the prevailing wages, 
determined by the Director, for such craft or classification in which such worker is employed for any 
public work done under the AGREEMENT by CONTRACTOR or by any SUBCONTRACTOR 
under it.  The amount of the penalty shall be determined by DIR and shall be based on consideration 
of CONTRACTOR’s mistake, inadvertence, or neglect in failing to pay the correct prevailing wage, 
or the previous record of the CONTRACTOR in meeting its prevailing wage obligations, or 
CONTRACTOR’s willful failure to pay the correct prevailing wages.  A mistake, inadvertence, or 
neglect in failing to pay the correct prevailing rate of per diem wage is not excusable.  The difference 
between such prevailing wage and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the prevailing wage shall be paid to each worker by 
CONTRACTOR. 

Any worker employed to perform work on the PROJECT, which work is not covered by any craft or 
classification listed in the general prevailing wages determined by DIR shall be paid not less than the 
minimum rate of wages specified therein for the craft or classification which most nearly corresponds 
to work to be performed by them, and such minimum wage rate shall be retroactive to time of initial 
employment of such person in such craft or classification. 

Pursuant to Labor Code Section 1773.1, prevailing wages are deemed to include employer payments 
for health and welfare, pension, vacation, travel time, and subsistence. 
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CONTRACTOR shall post at appropriate conspicuous points on the site of the PROJECT, a schedule 
showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages 
actually earned. 

49)  HOURS OF WORK 

As provided in Labor Code Sections 1810 et seq., eight hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by CONTRACTOR or by any 
SUBCONTRACTOR shall be limited and restricted by the AGREEMENT to eight hours per day, 
and 40 hours during any one week, except as hereinafter provided.  Notwithstanding the provisions 
hereinabove set forth, work performed by employees of CONTRACTOR in excess of eight hours per 
day and 40 hours during any one week, shall be permitted upon compensation for all hours worked 
in excess of eight hours per day at not less than one and one-half times the basic rate of pay. 

The CONTRACTOR shall keep and shall cause each SUBCONTRACTOR to keep an accurate record 
showing the name of and actual hours worked each calendar day and each calendar week by each 
worker employed by CONTRACTOR in connection with the work or any part of the work 
contemplated by the AGREEMENT.  The record shall be kept open at all reasonable hours to the 
inspection of DISTRICT and to DIR.  

Pursuant to Labor Code Section 1813, the CONTRACTOR shall pay to DISTRICT a penalty of $25 
for each worker employed by CONTRACTOR or by any SUBCONTRACTOR for each calendar day 
during which such worker is required or permitted to work more than eight hours in any one calendar 
day and 40 hours in any one calendar week in violation of the provisions of law.  

Any work necessary to be performed after regular working hours or on Sundays or other holidays 
shall be performed without additional expense to DISTRICT. 

50)  LABOR COMPLIANCE PROGRAM  

DISTRICT may elect to and/or may be required to run a Labor Compliance Program (“LCP”) 
pursuant to Labor Code Sections 1771.5 and/or 1771.7, and applicable DIR regulations.  
CONTRACTOR and each SUBCONTRACTOR performing work on the PROJECT shall comply 
with the LCP which is incorporated herein as if fully set forth. 

Pursuant to the provisions of Labor Code Section 1771.4 and 1776, CONTRACTOR shall keep, and 
shall cause all SUBCONTRACTORS to keep, an accurate payroll record, showing the name, address, 
social security number, work classification, straight time, and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed under this Contract.   

CONTRACTOR shall maintain and furnish to the Department of Industrial Relations and the 
DISTRICT, or its designated representative, on a periodic basis as directed by DISTRICT, but in no 
event less frequent than once each month, certified copies of weekly payroll records, signed under 
penalty of perjury.  The Department of Industrial Relations shall monitor and enforce the obligation 
of the Contractor and Subcontractors of every tier to pay laborers performing any portion of Work on 
the Project.  Furthermore, the DISTRICT, or its designated representative, may review the payroll 
records to verify compliance with the general prevailing rates of per diem wages requirements and 
shall conduct audits as it deems necessary.  If the payroll records are delinquent or inadequate, 
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DISTRICT shall withhold contract payments. Additionally, if, after an investigation, it is established 
that an underpayment occurred, DISTRICT shall withhold contract payments equal to the amount of 
underpayment and applicable penalties.  DISTRICT thereafter shall follow the notice requirements 
as provided in Labor Code Section 1771.6. 

Said payroll records shall be certified under penalty of perjury and shall be available for inspection 
at all reasonable hours at the principal office of CONTRACTOR on the following basis: 

A certified copy of an employee’s payroll record shall be made available for inspection or furnished 
to the employee or his or her authorized representative on request. 

A certified copy of all payroll records shall be made available for inspection at no cost, or furnished 
upon request to any representative of DISTRICT, the Division of Labor Standards Enforcement 
(“DLSE”), and the Division of Apprenticeship Standards (“DAS”) of Department of Industrial 
Relations (DIR).  

A certified copy of all payroll records shall be made available upon request by the public for 
inspection or for copies thereof.  However, a request by the public shall be made through DISTRICT, 
DAS, or DIR.  If the requested payroll records have not been provided, the requesting Party shall, 
prior to being provided the records, reimburse the costs of preparation by CONTRACTOR, 
SUBCONTRACTORS, and the entity through which the request was made.  The public shall not be 
given access to the payroll records at the principal office of CONTRACTOR. 

The form of certification shall be as follows: 

I,                                 (Name, the undersigned, am                              (position in business) 
with the authority to act for and on behalf of 

___________________________________________ (Name of business and/or 
CONTRACTOR), certify under penalty of perjury that the records or copies thereof 
submitted and consisting of: ____________________________________ 
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________. 

(description, number of pages) are in compliance with Labor Code Sections 1771, 1811, 
and 1815 and are the originals or true, full and correct copies of the originals which depict 
the payroll record(s) of the actual disbursements by way of cash, check, or whatever form 
to the individual or individuals named.  

Dated: _________________ Signature: ____________________________________                            

The certified payroll records shall be on forms provided by DIR or shall contain the same information 
as the forms provided by DIR.    

CONTRACTOR or any SUBCONTRACTOR shall file a certified copy of the payroll records with 
the entity that requested the records within ten  days after receipt of a written request.  In the event 
that CONTRACTOR or any SUBCONTRACTOR fails to comply within the 10-day period, 
CONTRACTOR or SUBCONTRACTOR shall, as a penalty to DISTRICT, forfeit $100 for each 
calendar day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon the 
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request of the DAS or DLSE, these penalties shall be withheld from progress payments then due.  
Labor Code Section 1776(h). 

Any copy of payroll records made available for inspection as copies and furnished upon request to 
the public or any public agency by DISTRICT, DAS, or DLSE,  shall be marked or obliterated in a 
manner so as to prevent disclosure of an individual’s name, address, and social security number.  The 
name and address of CONTRACTOR or the SUBCONTRACTOR performing work on the 
PROJECT shall not be marked or obliterated. 

CONTRACTOR or SUBCONTRACTOR shall inform DISTRICT of the location of the payroll 
records,  including the street address, city, and county, and shall, within five working days, provide a 
notice of change of location and address. 

It shall be a material obligation of CONTRACTOR to ensure compliance with the provisions of this 
Article and the provisions of Labor Code Section 1771.4 and 1776. 

51)  APPRENTICES 

It shall be the responsibility of CONTRACTOR to ensure compliance with this Article and with Labor 
Code Section 1777.5, as applicable, for all apprenticing occupations. 

Apprentices of any crafts or trades may be employed and, when required by Labor Code Section 
1777.5, shall be employed provided they are properly registered in full compliance with the provisions 
of law. 

Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the 
craft or trade at which he or she is employed, and shall be employed only at the work of the craft or 
trade to which he or she is registered. 

Only apprentices, as defined in Labor Code Section 3077, who are in training under apprenticeship 
standards and written apprentice agreements under Labor Code Sections 3070et seq., are eligible to 
be employed on the PROJECT.  The employment and training of each apprenticeship shall be in 
accordance with the provisions of the apprenticeship standards and apprentice agreements under 
which he or she is training. 

Pursuant to Labor Code Section 1777.5, CONTRACTOR and any SUBCONTRACTORS employing 
workers in any apprenticeship craft or trade in performing any work under the AGREEMENT shall 
employ apprentices in at least the ratio set forth in Labor Code Section 1777.5, and apply to the 
applicable joint apprenticeship committee for a certificate approving CONTRACTOR or 
SUBCONTRACTOR under the applicable apprenticeship standards for the employment and training 
of apprentices.  

CONTRACTOR and SUBCONTRACTORS shall submit contract award information to the 
applicable joint apprenticeship committee which shall include an estimate of journeyman hours to be 
performed under the AGREEMENT, the number of apprentices to be employed, and the approximate 
dates the apprentices will be employed.   

If CONTRACTOR or SUBCONTRACTOR willfully fails to comply with Labor Code Section 
1777.5, then, upon a determination of noncompliance by DAS, CONTRACTOR or 
SUBCONTRACTOR shall be subject to the penalties imposed under Labor Code Section 1777.7.  
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Interpretation and enforcement of these provisions shall be in accordance with the rules and 
procedures of the California Apprenticeship Council.   

CONTRACTOR and all SUBCONTRACTORS shall comply with Labor Code Section 1777.6 which 
section forbids certain discriminatory practices in the employment of apprentices. 

CONTRACTOR shall become fully acquainted with the law regarding apprentices prior to 
commencement of the work.  Special attention is directed to Labor Code Sections 1777.5, 1777.6, 
and 1777.7, and Title 8, California Code of Regulations, Sections 200, et seq.   

52)  LABOR - FIRST AID 

CONTRACTOR shall maintain emergency first aid treatment for CONTRACTOR’s and 
SUBCONTRACTORS’ workers on the PROJECT which complies with the federal Occupational 
Safety and Health Act of 1970 (29 U.S.C.. Sections 651 et seq.). 

53)  PROTECTION OF PERSONS AND PROPERTY 

CONTRACTOR shall be responsible for all damages to persons or property that occur as a result of 
its fault or negligence in connection with the prosecution of this AGREEMENT and shall take all 
necessary measures and be responsible for the proper care and protection of all materials delivered 
and work performed until completion and final acceptance by DISTRICT.  CONTRACTOR shall 
provide such heat, covering, and enclosures as are necessary to protect all work, materials, equipment, 
appliances, and tools against damage by weather conditions.  All work shall be solely at the 
CONTRACTOR’s risk, with the exception of damage to the work caused by “acts of God” as defined 
in Public Contract Code Section 7105(b)(2). 

CONTRACTOR shall take, and require SUBCONTRACTORS to take, all necessary precautions for 
safety of workers and shall comply with all applicable federal, state, local, and other safety laws, 
standards, orders, rules, regulations, and building codes to prevent accidents or injury to persons on, 
about, or adjacent to the work site and to provide a safe and healthful place of employment.  
CONTRACTOR shall furnish, erect, and properly maintain, at all times, as directed by DISTRICT or 
ARCHITECT, or as required by conditions and progress of work, all necessary safety devices, 
safeguards, construction canopies, signs audible devices for protection of the blind, safety rails, belts 
and nets, barriers, lights, and watchmen for protection of workers and the public, and shall post danger 
signs warning against hazards created by such features in the course of construction.  CONTRACTOR 
shall designate a responsible employee, whose duty shall be to post information regarding protection 
and obligations of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the life, safety, and 
health of workers.  The name and position of the person so designated shall be reported in writing to 
DISTRICT by CONTRACTOR.  CONTRACTOR shall correct immediately any violations of safety 
laws, standards, orders, rules, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health of DIR, such violation shall be corrected immediately 
by CONTRACTOR at CONTRACTOR’s sole expense. 

In an emergency affecting the safety of persons or of work or of adjoining property, CONTRACTOR, 
without special instruction or authorization from ARCHITECT or DISTRICT, is hereby permitted to 
act, at its discretion, to prevent such threatened loss or injury; and CONTRACTOR shall so act if so 
authorized or instructed by ARCHITECT or DISTRICT.  Any compensation claimed by 
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CONTRACTOR on account of emergency work shall be determined by written agreement with 
DISTRICT. 

CONTRACTOR shall take adequate precautions to protect existing roads, sidewalks, curbs, 
pavements, utilities, adjoining property and structures (including, without limitation, protection from 
settlement or loss of lateral support), and to avoid damage thereto, and repair any damage thereto 
caused by construction operations. 

CONTRACTOR shall (unless waived by DISTRICT in writing): 

Enclose working area with a substantial barricade;  

Not allow any unauthorized individuals on the work site;  

Require all workers on the PROJECT to be conspicuously identified either by a firm logo on their 
clothing or prominent identification badge; 

Arrange work to cause a minimum amount of inconvenience and danger to DISTRICT students and 
employees; 

Provide substantial barricades around any shrubs or trees indicated by DISTRICT to be preserved. 

Deliver materials to work site over route designated by ARCHITECT. 

Take preventive measures to eliminate objectionable dust. 

Enforce all instructions of DISTRICT and ARCHITECT regarding signs, advertising, fires, and 
smoking, and require that all workers comply with all regulations while on work site. 

Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking 
property boundaries or corners.  If such markers are disturbed by accident, they shall be replaced by 
an approved civil engineer at no cost to DISTRICT. 

54)  NON-DISCRIMINATION 

In the performance of the terms of the AGREEMENT, CONTRACTOR agrees that it will provide 
equal employment opportunities to all qualified applicants, subject to the terms of PROJECT 
DOCUMENTS, and agrees not to engage in, nor permit any SUBCONTRACTOR to engage in, 
unlawful discrimination in employment of workers, such as on account of race, religion, color, 
national origin, ancestry, disability, medical condition, marital status, sexual orientation, genetic 
information, age, or sex. 

55)  SCHEDULE OF VALUES AND PERIODICAL ESTIMATES 

CONTRACTOR shall furnish on forms approved by DISTRICT: 

Provide within ten calendar days of the award of contract, a detailed schedule of values giving 
complete breakdown of contract price for each component of the PROJECT or site which shall include 
all SUBCONTRACTOR and supplier agreements showing dollar amounts of these agreements to 
justify the schedule of values; and 
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Provide a periodical itemized estimate of work done for purpose of making partial payments thereon.  
Change order work shall be clearly identified on a separate schedule of values. 

Provide within ten calendar days of a request by DISTRICT, a schedule of estimated monthly 
payments which shall be due to CONTRACTOR under the AGREEMENT. 

Values employed in making up any of these schedules are subject to the ARCHITECT’s written 
approval and will be used only for determining the basis of partial payments and will not be 
considered as fixing a basis for additions to or deductions from contract price. 

56)  CONTRACTOR CLAIMS 

If CONTRACTOR claims compensation for any damage sustained by reason of the acts of 
DISTRICT or its agents, CONTRACTOR shall, within five calendar days after sustaining such 
damage, submit to ARCHITECT a written statement of the damage sustained.  On or before the 15th 
day of the month succeeding that in which such damage allegedly was sustained, CONTRACTOR 
shall file with DISTRICT an itemized statement of the details and amount of such damage, and unless 
such statement is made in accordance with this section, CONTRACTOR’s claims for compensation 
shall be forfeited and invalidated, and CONTRACTOR shall not be entitled to consideration for 
payment on account of any such damage. 

57)  DISPUTES – ARCHITECT’S DECISIONS 

ARCHITECT shall, within a reasonable time, make decisions on all matters relating to 
CONTRACTOR’s execution and progress of the work on the PROJECT.  The decisions of 
ARCHITECT shall not be binding, but shall be advisory only on CONTRACTOR for the purpose of 
CONTRACTOR’s obligation to proceed with the work. 

Except for tort claims, all claims by CONTRACTOR for a time extension, payment of money or 
damages arising from work done by, or on behalf of, CONTRACTOR pursuant to the AGREEMENT, 
and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled 
to, or as to the amount of payment which is disputed by DISTRICT of $375,000 or less shall be 
subject to the settlement procedures set forth in Public Contract Code Sections 20104, et seq.  

In the event of a dispute between the Parties as to performance of the work, the interpretation of the 
AGREEMENT, or payment or nonpayment for work performed or not performed, the Parties shall 
attempt to resolve the dispute.  Pending resolution of the dispute, CONTRACTOR agrees to continue 
the work diligently to completion.  If the dispute is not resolved, CONTRACTOR agrees that it will 
neither rescind the AGREEMENT nor stop the progress of the work, but CONTRACTOR’s sole 
remedy shall be to submit such controversy to determination by the Superior Court of the State of 
California, in Orange County, after the PROJECT has been completed, and not before. 

58)  PAYMENTS 

BOARD may make a finding that the PROJECT is “substantially complex” within the meaning of 
Public Contract Code Section 7201(b)(4).  In this case, the retention would be increased from 5% to 
10%. 

Unless otherwise specified in writing, each month within 30 days after receipt by DISTRICT of the 
monthly progress schedule and an undisputed, properly submitted payment request from 
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CONTRACTOR which has been certified for payment by ARCHITECT, there shall be paid to 
CONTRACTOR a sum equal to 95% (or 90% if the retention is increased to 10% pursuant to 
subparagraph “a” above) of the value of work performed and of materials delivered to the work site, 
and inspected and approved by the inspector of record, and subject to or under the control of 
DISTRICT and unused up to the last day of the previous month, less aggregate previous payments, 
pursuant to Public Contract Code Section 20104.50.  Monthly payments shall be made only on the 
basis of monthly estimates which shall be prepared by CONTRACTOR on a form approved by 
DISTRICT and filed before the fifth day of the month during which payment is to be made.  Work 
completed as estimated shall be an estimate only and no inaccuracy or error in said estimate shall 
operate to release CONTRACTOR or Surety from any damages arising from such work or from 
enforcing every provision of the AGREEMENT, and DISTRICT shall have the right subsequently to 
correct any error made in any estimate for payment.  CONTRACTOR SHALL NOT BE ENTITLED 
TO HAVE ANY PAYMENT ESTIMATES PROCESSED, OR BE ENTITLED TO HAVE ANY 
PAYMENT FOR WORK PERFORMED, SO LONG AS ANY LAWFUL OR PROPER 
DIRECTION CONCERNING WORK, OR ANY PORTION THEREOF, GIVEN BY DISTRICT OR 
ARCHITECT SHALL REMAIN UNCOMPLIED WITH BY CONTRACTOR.  CONTRACTOR 
AGREES TO A 5% RETENTION ON ALL PROGRESS PAYMENTS (or 10% if the retention is 
increased to 10% pursuant to subparagraph “a” above). 

The CONTRACTOR shall submit with each payment request a Certification of Certified Payroll 
Submittal to Labor Commissioner (Appendix B), declaring under penalty of perjury, that the 
CONTRACTOR and all of its’ Subcontractors have submitted Certified Payroll Records (“CPR”) to 
the Labor Commissioner for all employees engaged in performance of Work for the period of time 
covered by the Pay Application.  Payments to CONTRACTOR shall be contingent upon DISTRICT 
receipt of this certification.   

DISTRICT has discretion to require from CONTRACTOR any of the following information with the 
application for payment: (i) certified payroll covering the period of the prior application for payment; 
(ii) unconditional waivers and releases from all SUBCONTRACTORS and suppliers for which 
payment was requested under the prior application for payment; and (iii) receipts or bills of sale for 
any items.  CONTRACTOR agrees that payment may be contingent upon DISTRICT receiving these 
documents. 

Before payment is made hereunder, a certificate in writing shall be obtained from ARCHITECT 
stating that the work for which the payment is demanded has been performed in accordance with the 
terms of the PROJECT DOCUMENTS, and that the amount stated in the certificate is due under the 
terms of the PROJECT DOCUMENTS, which certificate shall be attached to and made a part of the 
claim made and filed with DISTRICT, provided that if ARCHITECT shall, within three days after 
written demand therefore, fail to deliver such certificate to DISTRICT, CONTRACTOR may file its 
claim with DISTRICT without said certificate, but together with such claim shall be filed a statement 
that demand was made for such certificate and that the same was refused. Thereupon, DISTRICT will 
either allow said claim as presented or shall, by an order entered in the minutes of the meeting of 
BOARD, state the reasons for refusing to allow said claim.  It is understood, moreover, that the 
certificate of ARCHITECT shall not be binding upon DISTRICT, but is advisory only.  

Upon receipt of CONTRACTOR’s payment request, DISTRICT shall review the payment request as 
soon as practicable after receipt for the purpose of determining that the payment request is proper.  
Any payment request determined not to be proper shall be returned to CONTRACTOR as soon as 
practicable, but not later than seven days after receipt, and shall be accompanied by a document 
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setting forth in writing the reasons why the payment request was not proper, pursuant to Public 
Contract Code Section 20104.50(c)(2). 

NO PAYMENT BY DISTRICT HEREUNDER SHALL BE INTERPRETED SO AS TO IMPLY 
THAT DISTRICT HAS INSPECTED, APPROVED, OR ACCEPTED ANY PART OF THE 
WORK.   

Unless otherwise provided, on or before making request for final payment of the undisputed amount 
due under the AGREEMENT, CONTRACTOR shall submit to DISTRICT, in writing a summary of 
all claims for compensation under or arising out of this AGREEMENT which were timely filed.  The 
acceptance by CONTRACTOR of the payment of the final amount shall constitute a waiver of all 
claims against DISTRICT under or arising out of the AGREEMENT, except those previously made, 
in a timely manner and in writing, and identified by CONTRACTOR as unsettled at the time of 
CONTRACTOR’s final request for payment.  

CONTRACTOR shall pay each of its SUBCONTRACTORS from whom retention has been withheld 
each SUBCONTRACTOR’s share of the retention received within seven days from the time that all 
or any portion of the retention are received by CONTRACTOR, subject to any limitations set forth 
in Public Contract Code Section 7107. 

The final payment of the retention, if unencumbered, shall be made within 35 days after recording by 
DISTRICT of the Notice of Completion at the County Recorder’s Office.  APPROVAL OF 
COMPLETION OF THE PROJECT WILL BE MADE ONLY BY ACTION OF BOARD. 

59)  CHANGES AND EXTRA WORK 

DISTRICT may, as provided by law and without affecting the validity of the AGREEMENT, order 
changes, modifications, deletions, and extra work by issuance of written change orders from time to 
time during the progress of the PROJECT, contract sum being adjusted accordingly.  All such work 
shall be executed under conditions of the original AGREEMENT except that any extension of time 
caused thereby shall be adjusted at time of ordering such change.  DISTRICT has discretion to order 
changes on a “time and material” basis with adjustments to time made after CONTRACTOR has 
justified through documentation the impact on the critical path of the PROJECT. 

Notwithstanding any other provision in the PROJECT DOCUMENTS, the adjustment in the contract 
sum, if any, and the adjustment in the contract time, if any, set out in a change order shall constitute 
the entire compensation and adjustment in the contract time due CONTRACTOR arising out of the 
change in the work covered by the change order unless otherwise provided in the change order.  The 
amount of the compensation due CONTRACTOR shall be calculated pursuant to this Article.  The 
entire compensation shall not include any additional charges not set forth in this Article, and shall not 
include delay damages (due to processing of a change order or refusal to sign a change order) indirect, 
consequential, or incidental costs, including any PROJECT management costs, extended home office 
and field office overhead, administrative costs and profit other than those amounts authorized under 
this Article. 

In giving instructions, ARCHITECT shall have authority to make minor changes in work, not 
involving change in cost, and not inconsistent with purposes of the PROJECT.  DISTRICT’s Vice 
Chancellor of Administrative Services may authorize changes in work involving a change in cost that 
does not exceed $15,000, subject to BOARD ratification.  Otherwise, except in an emergency 



 

36 
 

endangering life or property, no extra work or change shall be made unless in pursuance of a written 
order from DISTRICT, authorized by action of the BOARD, and no claim for addition to contract 
sum shall be valid unless so ordered. 

If ARCHITECT determines that work required to be done constitutes extra work outside the scope of 
the AGREEMENT, ARCHITECT shall send a request for a detailed proposal to CONTRACTOR.  
CONTRACTOR will respond with a detailed proposal within five calendar days of receipt of the 
Request for Proposal which shall include a complete itemized cost breakdown of all labor and 
materials showing actual quantities, hours, unit prices, and the wage rates required for the change.  If 
the change order involves a change in construction time, a request for the time change shall 
accompany the change order cost breakdown.  All such requests for time shall be specified by 
CONTRACTOR as either “work days” or “calendar days.”  Any request for time received with only 
the designation of “days” shall be considered calendar days.  The term “work days” as used in this 
Article shall mean Monday through Friday, excluding Saturdays, Sundays, and federal or State of 
California observed holidays.  If the work is to be performed by a SUBCONTRACTOR, 
CONTRACTOR must include a bid from the SUBCONTRACTOR containing the same detailed 
information as required for CONTRACTOR.  No extensions of time will be granted for change orders 
that, in the opinion of ARCHITECT, do not affect the critical path of the PROJECT. 

Value of any such extra work, change, or deduction shall be determined at the discretion of 
DISTRICT in one or more of the following ways: 

By mutual written acceptance of a lump sum proposal from CONTRACTOR properly itemized and 
supported by sufficient substantiating data to permit evaluation by DISTRICT and ARCHITECT. 

By unit prices contained in CONTRACTOR’s original bid and incorporated in the PROJECT 
DOCUMENTS, or fixed by subsequent agreement between DISTRICT and CONTRACTOR. 

By cost of material and labor and percentage for overhead and profit (“time and material”).  If the 
value is determined by this method the following requirements shall apply: 

(A) Daily Reports by CONTRACTOR. 

General.  At the close of each working day, CONTRACTOR shall submit a daily report to the 
Construction Manager and the Inspector, on forms approved by DISTRICT, together with applicable 
delivery tickets, listing all labor, materials, and equipment involved for that day, and for other services 
and expenditures when authorized concerning extra work items.  An attempt shall be made to 
reconcile the report daily, and it shall be signed by the Construction Manager and CONTRACTOR.  
In the event of disagreement, pertinent notes shall be entered by each Party to explain points which 
cannot be resolved immediately.  Each Party shall retain a signed copy of the report.  Reports by 
SUBCONTRACTORS or others shall be submitted through CONTRACTOR. 

Labor.  The report shall show names of workers, classifications, and hours worked and hourly rate.  
Superintendent expenses are not allowed. 

Materials.  The report shall describe and list quantities of materials used and unit cost. 

Equipment.  The report shall show type of equipment, size, identification number, and hours of 
operation, including loading and transportation, if applicable, and hourly/daily cost. 
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Other Services and Expenditures.  Other services and expenditures shall be described in such detail 
as DISTRICT may require. 

(B) Basis for Establishing Costs 

(i) Labor.  The costs of labor will be the actual cost for wages prevailing 
locally for each craft classification or type of workers at the time the extra work is done, plus employer 
payments of payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship funds, 
and other direct costs resulting from federal, state, or local laws, as well as assessments or benefits 
required by lawful collective bargaining agreements.  The use of labor classification which would 
increase the extra work cost will not be permitted unless CONTRACTOR establishes the necessity 
for such additional costs.  Labor costs for equipment operators and helpers shall be reported only 
when such costs are not included in the invoice for equipment rental. 

Materials.  The cost of materials reported shall be at invoice or lowest current price at which such 
materials are locally available and delivered to the work site in the quantifies involved, plus sales tax, 
freight and delivery.  DISTRICT reserves the right to approve materials and sources of supply, or to 
supply materials to CONTRACTOR if necessary for the progress of the work.  No markup shall be 
applied to any material provided by DISTRICT. 

Tool and Equipment Rental.  No payment will be made for the use of tools which have a replacement 
value of $250 or less or where an invoice is not provided. 

Regardless of ownership, the rates to be used in determining equipment rental costs shall not 
exceed listed rates prevailing locally at equipment rental source, or distributors, at the time the work 
is performed.  The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, 
necessary attachments, repairs, and maintenance of any kind, depreciation, storage, insurance, and all 
incidentals.  Necessary loading and transportation costs for equipment used on the extra work shall 
be included. If equipment is used intermittently and, when not in use, could be returned to its rental 
source at less expense to DISTRICT than holding it at the work site, it shall be returned, unless 
CONTRACTOR elects to keep it at the work site at no expense to DISTRICT. 

All equipment shall be acceptable to ARCHITECT, in good working condition, and suitable 
for the purpose for which it is to be used.  Manufacturer’s ratings and manufacturer’s approved 
modifications shall be used to classify equipment and it shall be powered by a unit of at least the 
minimum rating recommended by the manufacturer. 

Other Items.  DISTRICT may authorize other items which may be required on the extra work.  Such 
items include labor, services, material, and equipment which are different in their nature from those 
required by the work and which are of a type not ordinarily available from CONTRACTOR or any 
of the SUBCONTRACTORS.  Invoices covering all such items in detail shall be submitted with the 
request for payment. 

Invoices.  Vendors’ invoices for material, equipment rental, and other expenditures, shall be 
submitted with the request for payment.  If the request for payment is not substantiated by invoices 
or other documentation, DISTRICT may establish the cost of the item involved at the lowest price 
which was current at the time of the report. 
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(C) The following form shall be used as applicable by DISTRICT and 
CONTRACTOR to communicate proposed additions and deductions to the 
AGREEMENT. 

EXTRA CREDIT 

(ii) Material/Equipment (attach  

itemized quantity and unit  

cost plus sales tax)     _______ _______ 

(iii) Labor (attach itemized 

hours and rates)      _______ _______ 

(iv) Subtotal    _______ _______ 

(v) If SUBCONTRACTOR performed 

work, add SUBCONTRACTOR’s 

overhead and profit to portions 

performed by it, not to exceed  

15% of Item iii. above    _______ _______ 

(vi) Subtotal     _______ _______ 

(vii) CONTRACTOR’s overhead 

and profit, not to exceed 15% of  

Item v if CONTRACTOR performed the  

work.  If SUBCONTRACTOR performed  

the work, not to exceed 5% of Item v.   

Of portions performed by CONTRACTOR  

and SUBCONTRACTORS, portions performed  

by CONTRACTOR shall not exceed 15%  

of Item V, and portions performed  

by SUBCONTRACTOR shall not exceed  

5% of Item v.      _______ _______ 

(viii) Subtotal    _______ _______ 

(ix) Bond and Liability Insurance 

Premium, if in fact additional 

bonds or insurance were actually 

purchased, not to exceed 1% of 

Item vii.     _______ _______ 

(x) Total     _______ _______ 

 



 

39 
 

IT IS EXPRESSLY UNDERSTOOD THAT THE VALUE OF SUCH EXTRA WORK OR 
CHANGES, AS DETERMINED BY ANY OF THE AFOREMENTIONED METHODS, 
EXPRESSLY INCLUDES ALL OF CONTRACTOR’S COSTS AND EXPENSES, BOTH DIRECT 
AND INDIRECT, RESULTING FROM ADDITIONAL TIME REQUIRED ON THE PROJECT, 
OR RESULTING FROM DELAYS TO THE PROJECT.  ANY COSTS OR EXPENSES NOT 
INCLUDED ARE DEEMED WAIVED.  FOR PURPOSES OF DETERMINING THE COST, IF 
ANY, OF ANY EXTRA WORK, CHANGE, ADDITION, OR OMISSION HEREUNDER, ALL 
TRADE DISCOUNTS, REBATES, REFUNDS, AND ALL RETURNS FROM THE SALE OF 
SURPLUS MATERIALS AND EQUIPMENT SHALL ACCRUE AND BE CREDITED TO 
CONTRACTOR, AND CONTRACTOR SHALL ENSURE THAT SUCH DISCOUNTS, 
REBATES, REFUNDS, AND RETURNS MAY BE SECURED, AND THE AMOUNT THEREOF 
SHALL BE ALLOWED AS A REDUCTION OF CONTRACTOR’S COST IN DETERMINING 
THE ACTUAL COST OF CONSTRUCTION FOR PURPOSES OF ANY EXTRA WORK, 
CHANGE, ADDITION, OR OMISSIONS IN THE WORK AS PROVIDED HEREIN. 

If CONTRACTOR should claim that any instruction, request, drawing, specification, action, 
condition, omission, default, or other situation obligates DISTRICT to pay additional compensation 
to CONTRACTOR or to grant an extension of time, or constitutes a waiver of any provision in the 
AGREEMENT, CONTRACTOR shall notify DISTRICT, in writing, of such claim within five 
calendar days from the date CONTRACTOR has actual or constructive notice of the factual basis 
supporting the claim.  The notice shall state the factual bases for the claim and cite in detail the 
PROJECT DOCUMENTS (including plans and specifications) upon which the claim is based.  
CONTRACTOR’s failure to notify DISTRICT within such five-day period shall be deemed a waiver 
and relinquishment of such a claim.  If such notice be given within the specified time, the procedure 
for its consideration shall be as stated above in these General Conditions. 

“PROHIBITED USAGE OF CONTRACTOR QUALIFYING LANGUAGE STAMPS ON 
DISTRICT DRAWINGS OR CONTRACT FORMS.”    CONTRACTOR shall not countersign or 
endorse any form, drawing, change order, contract, or other documents with any conditions not 
mutually agreed to in advance by DISTRICT and CONTRACTOR.  Endorsement of a contract, 
change order, specification, drawing, or form with language such as, or similar to the following:  “This 
change order is being executed without waiver of the right to seek additional compensation for such 
services,” shall be of no legal force or effect. 

60)  COMPLETION 

DISTRICT shall accept completion of the PROJECT and have the Notice of Completion recorded 
within ten days of acceptance of completion of the PROJECT when the entire work including punch 
list items shall have been completed to the satisfaction of DISTRICT, pursuant to Civil Code Section 
3093.  The work may be accepted as complete only by action of BOARD. 

However, DISTRICT, at its sole option, may accept completion of the PROJECT and have the Notice 
of Completion recorded when the entire work, including individual portions of the work, shall have 
been completed to the satisfaction of DISTRICT, except for minor corrective items, as distinguished 
from incomplete items. 

A final walk through of the PROJECT to determine completion and to record the Notice of 
Completion shall occur only upon a valid claim by CONTRACTOR that the PROJECT is complete 
except for minor corrective items.  Any erroneous claims of completion by CONTRACTOR resulting 
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in a premature walk through shall be at CONTRACTOR’s sole cost and expense, and DISTRICT 
shall make adjustments to the contract price by reducing the amount thereof to pay for any costs 
incurred by DISTRICT due to the erroneous claims by CONTRACTOR that the PROJECT is 
complete.  Minor corrective items shall be identified in the final walk through of the PROJECT. 

If CONTRACTOR fails to complete the minor corrective items prior to the expiration of the 35-day 
period immediately following recording of the Notice of Completion, DISTRICT shall withhold from 
the final payment an amount equal to 150%, as determined by DISTRICT, of the amount of each item 
until such time as the item is completed, pursuant to Public Contract Code Section 7107.  At the end 
of the 35-day period, if there are items remaining to be corrected, DISTRICT may elect to proceed as 
provided in these General Conditions. 

61)  ADJUSTMENTS TO CONTRACT PRICE 

If CONTRACTOR defaults or neglects to carry out the work in accordance with the PROJECT 
DOCUMENTS, or fails to perform any provision thereof, DISTRICT may, after ten days written 
notice to CONTRACTOR, and without prejudice to any other remedy it may have, make good such 
deficiencies. 

DISTRICT shall adjust the total contract price by reducing the amount thereof by the cost of making 
good such deficiencies.  If DISTRICT deems it inexpedient to correct work not done in accordance 
with the PROJECT DOCUMENTS, an equitable reduction in the contract price shall be made 
therefore. 

62)  CORRECTION OF WORK 

CONTRACTOR shall promptly remove all work identified by DISTRICT as failing to conform to 
the PROJECT DOCUMENTS, whether incorporated or not.  CONTRACTOR shall promptly replace 
and re-execute its own work to comply with the PROJECT DOCUMENTS without additional 
expense to DISTRICT and shall bear the expense of making good all work of other contractors 
destroyed or damaged by such removal or replacement. 

If CONTRACTOR does not remove such work within a reasonable time, fixed by written notice, 
DISTRICT may remove it and may store the material at CONTRACTOR’s expense.  If 
CONTRACTOR does not pay expenses of such removal within ten days t, DISTRICT may, upon 10 
days written notice, sell such materials at auction or at private sale and shall account for net proceeds 
thereof, after deducting all costs and expenses that should have been borne by CONTRACTOR. 

63)  EXTENSION OF TIME - LIQUIDATED DAMAGES 

CONTRACTOR and DISTRICT hereby agree that the exact amount of damages for failure to 
complete the work within the time specified is extremely difficult or impossible to determine.  
CONTRACTOR shall be assessed liquidated damages for each and every day the work required under 
the PROJECT DOCUMENTS remains unfinished past the time for completion, as set forth in the 
AGREEMENT, and any extensions of time granted by DISTRICT to CONTRACTOR under the 
terms of the PROJECT DOCUMENTS.  CONTRACTOR will pay to DISTRICT, or DISTRICT may 
retain from amounts otherwise payable to CONTRACTOR, said amount for each day after failure to 
meet the requirements of the contract completion as scheduled in the AGREEMENT, pursuant to 
Government Code Section 53069.85.  For purposes of this Article, the work shall be considered 
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“complete” in accordance with other provisions of these General Conditions,  except that the work 
may be considered complete without formal acceptance by BOARD so long as BOARD, at its next 
regularly scheduled meeting, accepts the work. 

CONTRACTOR shall not be charged for liquidated damages, as set forth above, because of any 
delays in completion of work which are not the fault or negligence of CONTRACTOR, including but 
not restricted to acts of God.  CONTRACTOR shall, within ten days of beginning of any such delay, 
notify DISTRICT in writing of causes of delay.  CONTRACTOR shall provide documentation and 
justification to substantiate the delay and its relation to the PROJECT’s critical path. DISTRICT shall 
ascertain the facts and extent of delay and grant extension of time for completing work when, in its 
judgment, the findings of fact justify such an extension.  DISTRICT’s finding of fact thereon shall be 
final and conclusive on the Parties.  Extension of time shall apply only to that portion of work affected 
by the delay, and shall not apply to other portions of work not so affected. 

64)  PAYMENTS WITHHELD 

In addition to amount which DISTRICT may retain under other provisions of the PROJECT 
DOCUMENTS,  DISTRICT may withhold a sufficient amount or amounts of any payment or 
payments otherwise due to CONTRACTOR, as in its judgment may be necessary to cover: 

Payments which may be past due and payable for just claims against CONTRACTOR or any 
SUBCONTRACTORS, or against and about the performance of work on the PROJECT, including, 
without limitation, payments made pursuant to other provisions of the PROJECT DOCUMENTS.   

The cost of defective work which CONTRACTOR has not remedied. 

Liquidated damages assessed against CONTRACTOR. 

Penalties for violation of labor laws. 

The cost of materials ordered by DISTRICT pursuant to these General Conditions. 

The cost of completion of this AGREEMENT if there exists a reasonable doubt that this 
AGREEMENT can be completed for the balance then unpaid to CONTRACTOR. 

Damage to DISTRICT, another contractor, or SUBCONTRACTOR. 

Site cleanup as provided in elsewhere in the PROJECT DOCUMENTS. 

Payments to indemnify, defend, or hold harmless DISTRICT. 

Any payments due to DISTRICT, including but not limited to payments for failed tests, utilities, or 
imperfections. 

Extra services for ARCHITECT. 

Extra services for the Inspector, including but not limited to re-inspection required due to 
CONTRACTOR’s failed tests or installation of unapproved or defective materials, CONTRACTOR’s 
requests for inspection, or CONTRACTOR’s failure to attend the inspection.  
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Failure of CONTRACTOR to submit on a timely basis, proper and sufficient documentation required 
by the PROJECT DOCUMENTS, including without limitation, monthly progress schedules, shop 
drawings, submittal schedules, schedule of values, product data and samples, proposed product lists, 
executed change orders, and verified reports. 

Any other obligation of DISTRICT which DISTRICT is authorized or compelled by law to perform.   

If the above grounds are in the opinion of DISTRICT removed by or at the expense of 
CONTRACTOR, payment shall be made for amounts withheld because of them. 

DISTRICT may apply such withheld amount or amounts to payment of such claims or obligations at 
its discretion.  In so doing, DISTRICT shall make such payments on behalf of CONTRACTOR.  If 
any payment is so made by DISTRICT, then such amount shall be considered as a payment made 
under contract by DISTRICT to CONTRACTOR and DISTRICT shall not be liable to 
CONTRACTOR for such payments made in good faith.  Such payments may be made without prior 
judicial determination of claim or obligations.  DISTRICT will render CONTRACTOR an accounting 
of such funds disbursed on behalf of CONTRACTOR. 

As an alternative to payment of such claims or obligations, DISTRICT, in its sole discretion, may 
reduce the total contract price as provided elsewhere in these General Conditions. 

65)  TAXES 

CONTRACTOR will pay all applicable federal, state, and local taxes on all materials, labor, or 
services furnished by it, and all taxes arising out of its operations under the PROJECT 
DOCUMENTS. 

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise 
tax is imposed and the sale is exempt from such excise tax because it is a sale to a state or local 
government for its exclusive use, DISTRICT, upon request, will execute documents necessary to 
show (1) that DISTRICT is a political subdivision of the State for the purposes of such exemption 
and (2) that the sale is for the exclusive use of DISTRICT.  No excise tax for such materials shall be 
included in any bid price. 

66)  NO ASSIGNMENT 

CONTRACTOR shall not assign, transfer, convey, sublet, or otherwise dispose of the 
AGREEMENT, or of its rights, title, or interest in or to the AGREEMENT or any part thereof.  If 
CONTRACTOR shall assign, transfer, convey, sublet, or otherwise dispose of the AGREEMENT or 
its right, title, or interest therein, or any part thereof,  such attempted or purported assignment, transfer, 
conveyance, sublease, or other disposition shall be null, void, and of no legal effect whatsoever; and 
the AGREEMENT may, at the option of DISTRICT, be terminated, revoked, and annulled, and 
DISTRICT shall thereupon be relieved and discharged from any and all liability and obligations 
growing out of the same to CONTRACTOR, or to its purported assignee or transferee. 

67)  NOTICES  

Any notice from one Party to the other, or otherwise under the AGREEMENT, shall be in writing 
and shall be dated and signed by Party giving such notice or by a duly authorized representative of 
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such Party.  Any such notice shall not be effective for any purpose whatsoever unless served in one 
of the following manners: 

If notice is given to DISTRICT, by personal delivery thereof to DISTRICT, or by depositing same in 
United States mail, enclosed in a sealed envelope addressed to DISTRICT, and sent by registered or 
certified mail with postage prepaid; 

If notice is given to CONTRACTOR, by personal delivery thereof to said CONTRACTOR, or to 
CONTRACTOR’s superintendent at the site of the PROJECT, or by depositing same in United States 
mail, enclosed in a sealed envelope addressed to said CONTRACTOR at its regular place of business 
or at such address as may have been established for the conduct of work under this AGREEMENT, 
and sent by registered or certified mail with postage prepaid; 

If notice is given to surety or other persons, by personal delivery to such surety or other person, or by 
depositing same in United States mail, enclosed in a sealed envelope, addressed to such surety or 
person at the address of such surety or person last communicated by surety or other person to Party 
giving notice, and sent by registered or certified mail with postage prepaid. 

68)  NO WAIVER 

The failure of DISTRICT in any one or more instances to insist upon strict performance of any of the 
terms of this AGREEMENT or to exercise any option herein conferred shall not be construed as a 
waiver or relinquishment to any extent of the right to assert or rely upon any such terms or option on 
any future occasion. 

69)  NON-UTILIZATION OF ASBESTOS MATERIAL  

CONTRACTOR will be required to execute and submit the Certificate Regarding Non-Asbestos 
Containing Materials. 

Should asbestos-containing materials be installed by CONTRACTOR in violation of this 
certification, or if removal of asbestos-containing materials is part of the PROJECT, 
decontaminations and removals will meet the following criteria: 

Decontamination and removal of work found to contain asbestos or work installed with asbestos 
containing equipment shall be done only under the supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency (“EPA”). 

The asbestos removal CONTRACTOR shall be an EPA-accredited CONTRACTOR qualified in the 
removal of asbestos, and shall be chosen and approved by the asbestos consultant who shall have sole 
discretion and final determination in this matter. 

The asbestos consultant shall be chosen and approved by DISTRICT who shall have sole discretion 
and final determination in this matter. 

The work will not be accepted until asbestos contamination is reduced to levels deemed acceptable 
by the asbestos consultant. 
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Cost of all asbestos removal, including, but not necessarily limited to the cost of the asbestos removal 
CONTRACTOR, the cost of the asbestos consultant, analytical and laboratory fees, time delays, and 
additional costs as may be incurred by DISTRICT. shall be borne entirely by CONTRACTOR. 

Hold Harmless: Interface of work for the PROJECT with work containing asbestos shall be executed 
by CONTRACTOR at its risk and at its discretion with full knowledge of the currently accepted 
standards, hazards, risks, and liabilities associated with asbestos work and asbestos containing 
products.  By execution of the AGREEMENT,  CONTRACTOR acknowledges the above and agrees 
to hold harmless DISTRICT, its trustees, employees, and agents, and ARCHITECT, for all asbestos 
liability which may be associated with this work.  CONTRACTOR further agrees to instruct its 
employees with respect to the these standards, hazards, risks, and liabilities. 

70)  LEAD 

Pursuant to the Lead-Safe Schools Protection Act, Education Code Sections 32240, et seq.) and other 
applicable law, CONTRACTOR shall not use lead-based paint, lead plumbing or solders, or other 
potential sources of lead contamination in its work on the PROJECT. 

71)  TOBACCO-FREE WORK SITE 

CONTRACTOR understands, pursuant to the AGREEMENT, that neither CONTRACTOR nor its 
SUBCONTRACTORS, or any of its respective employees or agents, may smoke or use tobacco 
products anywhere on DISTRICT property.  CONTRACTOR shall be responsible for the 
enforcement of this Article.   CONTRACTOR understands and agrees that should any employee or 
agent of a SUBCONTRACTOR or CONTRACTOR violate this Article after having been warned,  
CONTRACTOR shall remove the individual for the duration of the PROJECT.  CONTRACTOR 
shall not be entitled to any additional compensation or time for completing the PROJECT due to such 
removal. 

72)  GOVERNING LAW 

The laws of the State of California shall govern the PROJECT and the AGREEMENT. 

73)  INSURANCE 
 
See also Contractor Agreement insurance requirements.  CONTRACTOR shall obtain and maintain, 
and shall require each of its Subcontractors of all tiers to obtain and maintain, the insurance coverage 
specified herein in a form and from insurance companies reasonably acceptable to DISTRICT.  The 
insurance limits may be provided through a combination of primary and excess policies, including 
the umbrella form of policy.  Each policy required herein, except the Workers’ Compensation policy, 
shall name the DISTRICT, members of the Board of Trustees, and the officers, agents, employees, 
and volunteers of the District, the State Allocation Board, if applicable, the Architect, and the 
Architect’s consultants, and any additional entities as DISTRICT may request as additional insureds.  
The additional insured endorsement shall state that the coverage provided to the additional insureds 
is primary and non-contributory with respect to any other insurance available to the additional 
insureds.  CONTRACTOR shall provide certificates of insurance evidencing all required coverage 
prior to commencement of Work.  The additional insured endorsement to the general liability policy 
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shall be provided by issuance of both ISO Form CG 2010 1001 and ISO Form CG 2037 1001 
additional insured endorsements, or such other endorsement as acceptable to DISTRICT.  Should any 
policy of insurance be canceled before Final Acceptance of the Work by the DISTRICT and the 
CONTRACTOR fails to immediately procure replacement insurance as required, the DISTRICT 
reserves the right to procure such insurance and to deduct the premium cost thereof and other costs 
incurred by the DISTRICT in connection therewith from any sum then or thereafter due the 
CONTRACTOR under the Contract Documents.  
 
All insurance referred to herein to be carried by CONTRACTOR or any Subcontractor shall be 
maintained by such parties at their sole expense, with insurance carriers qualified to do business in 
California and having a rating of not less than A -; VI from A.M. Best & Co., unless DISTRICT, in 
writing, in its sole discretion, accepts a lower Best’s rating. 
  
DISTRICT reserves the right to require (1) higher limits and (2) additional insurance coverages if 
DISTRICT determines in its sole discretion that such higher limits and/or additional coverages are 
reasonably necessary for the protection of DISTRICT.  Such additional coverages shall be in a form 
and with limits of liability, additional insured endorsements, and deductibles or self-insured retentions 
acceptable to DISTRICT. 
 
Waiver of Subrogation.  Where permitted by law, CONTRACTOR hereby waives all rights of 
recovery by subrogation because of deductible clauses, inadequacy of limits of any insurance policy, 
limitations or exclusions of coverage, or any other reason against DISTRICT, members of the Board 
of Trustees, and the officers, agents, employees, and volunteers of the District, the Architect, and the 
Architect’s consultants, and any other Subcontractor performing Work or rendering services on behalf 
of DISTRICT in connection with the planning, development and construction of the Project.  
CONTRACTOR also agrees that all additional insurance maintained by CONTRACTOR or any 
Subcontractor shall include clauses providing that each insurer shall waive all of its rights of recovery 
by subrogation against DISTRICT, CONTRACTOR, or any Subcontractor.  A waiver of subrogation 
shall be effective as to any individual or entity even if such individual or entity (a) would otherwise 
have a duty of indemnification, contractual or otherwise, (b) did not pay the insurance premium 
directly or indirectly, and (c) whether or not such individual or entity has an insurable interest in the 
property damaged. 
 
Prior to commencing work at the project, CONTRACTOR shall deliver to DISTRICT the 
endorsements and waivers of subrogation referred to herein, as well as certificates of insurance 
evidencing the coverages required herein.  Promptly upon DISTRICT’s request, CONTRACTOR 
shall deliver to DISTRICT a copy of any and all of the insurance policies and other insurance 
documents required hereunder.  In the case of policies expiring while work is in progress, a renewal 
certificate with all applicable endorsements must be delivered to DISTRICT prior to the expiration 
of the existing policy or policies.  Permitting CONTRACTOR or any Subcontractor to start work, or 
continue work, prior to compliance with these requirements shall not constitute a waiver of any of the 
requirements set forth herein.  All certificates of insurance must provide DISTRICT with thirty (30) 
days advance written notice of cancellation, intent to non-renew, or adverse material change in or 
reduction of coverage. Failure or refusal to provide evidence of coverage as described herein may be 
deemed by the DISTRICT to be a default of a material obligation of the CONTRACTOR under the 
Contract Documents, and thereupon the DISTRICT may proceed to exercise any right or remedy 
provided for under the Contract Documents or at law. 
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74)  STUDENTS 

Considering the educational mission of DISTRICT, CONTRACTOR, in consultation with 
DISTRICT, shall make good faith efforts to provide employment and apprenticeship opportunities to 
students of the COLLEGES.   

75)  EMPLOYMENT OF DISTRICT RESIDENTS 

In further recognition of DISTRICT’s mission to serve its residents, CONTRACTOR agrees, to the 
fullest extent allowed by law, and so long as these workers have the requisite skills and qualifications, 
to use its best efforts to hire residents of the Coast Community College District as workers on the 
PROJECT, in terms of both employees of CONTRACTOR and employees of SUBCONTRACTORS.   

BOARD may adopt a Resolution concerning specific local hiring goals, identifying the specific 
parameters of these hiring goals, including a breakdown of the percentages of workers to be residents 
Orange County and of the Coast Community College District, and this Resolution shall be applicable 
to CONTRACTOR. 

76)  HIRING VETERANS   

CONTRACTOR and its SUBCONTRACTORS, to the fullest extent allowed by law, and so long as 
these workers have the requisite skills and qualifications, to use its best efforts to hire veterans as 
workers on the PROJECT, in terms of both employees of CONTRACTOR and employees of 
SUBCONTRACTORS.  

77)  PROJECT SAFETY 
 
CONTRACTOR is solely responsible for all construction means, methods, safety, techniques, 
sequences, and procedures. Each subcontractor, of any tier, is responsible for all safety precautions 
and programs in connection with work under CONTRACTOR’s agreement.  The requirements of 
Cal/OSHA, state, county and city laws, statutes, regulations, codes, ordinances, and orders of those 
governing bodies having jurisdiction over the work, including the OCIP specific safety specifications 
listed below, establish the  guidelines for this project  that safety and loss prevention programs must 
meet or exceed.  In the event of a conflict or inconsistency, the most stringent standard will govern.   
 
Project Safety Team Monthly meetings. The Project Safety Team is a safety committee for the project. 
Each project shall have a committee comprised of CONTRACTOR, Subcontractor, Project Manager 
and/or DISTRICT Safety Representative. On a monthly basis the group shall meet to discuss the 
projects safety program. These meetings may be incorporated into project coordination meetings. 
 
Safety Representative.  Each Contractor/Subcontractor shall have a designated Safety Representative 
available at the site assigned the responsibilities of managing all aspects of safety related to employees 
under their direct control.  These duties may be performed by a Field Superintendent or Foreman 
having the required training, experience and qualifications listed below. These employees may have 
duties other than safety provided appropriate adherence to State, Local Laws, Ordinances, Codes, 
Regulations and these Safety Specifications are followed by personal under their direct control.  
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CONTRACTOR/Sub-Contractor Safety Representative (CSR/SSR) must have the following 
minimum qualifications: 

 
The CSR/SSR shall have a minimum of 3 -5 years of qualified project safety experience 
on similar type construction projects. 
 
Evidence of completing the OSHA 10 or 30 Hour Construction Outreach Training or 
equivalent with the past 3 years. 
 
Current First Aid/CPR certification provided by The American National Red Cross or 
equivalent training. 
 
Ability to stop work in the event of a workplace hazard, until corrective action has been 
implemented. 
 
Understanding of Federal and/or State Safety and OCIP Safety Regulations 
 
Ability to conduct appropriate incident investigations. 
 
Ability to communicate with field personal and project staff on relevant Health and Safety 
items. 
 

Orientation.  One of the requirements of all contractors/subcontractors and their safety representative 
or designees is to ensure that a complete basic safety orientation is conducted for all their employees 
new to the site. A Project Orientation by CONTRACTOR is required before an employee can receive 
a project ID and enter the field. At a minimum, the orientation shall include: 

 
Employee safety requirements and policies. 
 
Site Specific Safety and Health rules. 
 
Permitting procedures, including work permits, excavation, confined space entry, lock-
out, etc. 
 
Hazard communication. 
 
Emergency alarms and evacuation procedures. 

 
All employees will complete and sign a Safety Orientation form supplied by 
CONTRACTOR. Upon successful the employee will receive a hard hat sticker with an 
identification number to be worn on the employees hard hat at all times while on the 
project. 
 

Fall Protection.  100% Fall Protection shall be implemented by all trades for all fall exposures of six 
(6) feet or more. (Exception: Work from ladders and work around excavations, within Cal/OSHA 
specifications) 
 
Excavation. Trenching or excavating activities must be under the supervision of a competent person 
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at all times. 
 
PPE (Personal Protective Equipment): 
 

Employees must at all times wear an ANSI Z89.1 approved hard hat on the jobsite. 
 
Employers must supply all personal protective equipment. 
 
Safety glasses with permanently affixed side shields are required at all times. All safety 
glasses, goggles, and face shields must have the ANSI-Z87 approval. 
 
Sturdy work boots are required at all times on the jobsite. Employees on the jobsite shall 
not wear tennis  or running shoes, street shoes, sandals or shoes of other thin material. 
At minimum a Class ll High Visibility reflective vest or equivalent shall be worn at all 
times while on-site.  
 

Hazard Communication. CONTRACTOR shall maintain a copy of all Material Safety Data Sheets, 
and a chemical inventory list, for all hazardous substances used at the jobsite by their firm, as well as 
for all hazardous substances used at the jobsite by all Subcontractors regardless of tier. 
 
Return to Work Program. Each Employing Contractor should have a written Early Return to Work 
Program that should be implemented on this project.  
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Appendix A 
 Verification of Contractor and Subcontractor DIR Registration 

 
I am the _______________________of _____________________________________(“Bidder”) 
 (Title/Position)  (Bidder Name) 
Submitting the accompanying Bid proposal for the work described as OCC Field House Roof 
Rehabilitation; Bid No. 2101.   
 
1. The bidder is currently registered as a contractor with the Department of Industrial Relations 

(DIR). 
 
2. The Bidder’s DIR Registration Number is _________________.  The expiration date of the 

Bidder’s DIR Registration is June 30, 20___. 
 

3. If the Bidder is awarded the contract for the work and the expiration date of the Bidder’s DIR 
Registration will occur:  (i) prior to expiration of the Contract time for the Work; or (ii) prior to 
the Bidder completing all obligations under the Contract for the Work, the Bidder will take all 
measures necessary to renew the Bidder’s DIR Registration so that there is no lapse in the Bidder’s 
DIR Registration while performing Work under the Contract.  

 
4. The Bidder, if awarded the Contract for the Work will remain a DIR registered contractor for the 

entire duration of the Work.  
 

5. The Bidder has independently verified that each Subcontractor identified in the Subcontractors 
List submitted with the Bid Proposal of the Bidder is currently a DIR registered contractor 

 
6. The Bidder has provided the DIR Registration Number for each subcontractor identified in the 

Bidder’s subcontractor’s list or within twenty-four (24) hours of the opening of Bid Proposals for 
the Work, the Bidder will provide the District with the DIR Registration Number for each 
subcontractor identified in the Bidder’s subcontractor list.   

 
7. The Bidder’s solicitation of subcontractor bids included notice to prospective subcontractor that: 

(i) all sub-tier subcontractors must be DIR Registered contractors at all times during performance 
of the Work; and (ii) prospective subcontractors may only solicit sub-bids from and contract with 
lower-tier subcontractors who are DIR registered contractors.   

 
8. If any of the statements herein are false or omit material facts rendering a statement to be false or 

misleading, the Bidder’s Bid Proposal is subject to rejection for non-responsiveness.   
 

9. I have personal firsthand knowledge of all of the forgoing.   
 

I declare under penalty of perjury under California law that the foregoing is true and correct. 
 
Executed this ____ day of _______________, 20___ at ________________________________ 
    (City and State) 
 
____________________________________        _______________________________________ 
(Signature)                                                                              (Name, typed or printed) 
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Appendix B 
Certification of Certified Payroll Submittal To Labor Commissioner 

 
I am the __________________________for _____________________________in connection with                            
Project Manager)                                                     (Contractor) 
 
 OCC Field House Roof Rehabilitation; Bid No. 2101. 
 
This Certification is submitted to the District concurrently with the Contractor’s submittal of an 
Application for Progress Payment to the District, identified as Application for Progress Payment No. 
______________ (“the Pay Application”). 
 
1. The Pay Application requests the District’s disbursement of a Progress Payment covering 

Work performed for the period between ___________________, 20 ___ and 
____________________, 20__.  

 
2. The Contractor has submitted Certified Payroll Records (“CPR”) to the Labor Commissioner 

for all employees of the Contractor engaged in performance of Work subject to prevailing 
wage rate requirements for the period of time covered by the Pay Application.   
 

3. All subcontractors who are entitled to any portion of payment to be disbursed pursuant to the 
Pay Application have submitted their CPRs to the Labor Commissioner for all of their 
employees performing Work subject to prevailing wage rate requirements for the period of 
time covered by the Pay Application.  Copies of all CPRs submitted by Subcontractors to the 
Labor Commissioner relating to the Pay Application are attached hereto.  
 

4. I have reviewed the Contractors’ CPRs submitted to the Labor Commissioner; the CPRs 
submitted to the Labor Commissioner by the Contractor are complete and accurate for the 
period of time covered by the Pay Application.  
 

5. I have reviewed the Subcontractors’ CPRs submitted to the Labor Commissioner; the CPRs 
submitted to the Labor Commissioner by the Subcontractors are complete and accurate for the 
period of time covered by the Pay Application.   
 

6. The copies of the Contractor’s CPRs and Subcontractors’ CPRs attached hereto are true and 
correct copies of the CPRs submitted to the Labor Commissioner for the period of time 
covered by the Pay Application.   
 

I declare under penalty of perjury under California law that the forgoing is true and correct.  I executed 
this Certification on the ____ day of ___________________, 20____ at 
___________________________. 
              (City and State) 
 
   By:  _____________________________ 
    (Signature) 
 
            ___________________________________ 
    (Typed or Printed Name) 
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COAST COMMUNITY COLLEGE DISTRICT 
CONTRACTOR AGREEMENT 

(Non-OCIP Projects) 
 
This Contractor Agreement ("Agreement") is made in the County of Orange, State of California, 
between the Owner, COAST COMMUNITY COLLEGE DISTRICT, a public educational agency, 
hereinafter referred to as "DISTRICT," and _________________________________,  a 
__________________________, hereinafter referred to as "CONTRACTOR." "DISTRICT and 
CONTRACTOR are referred to herein as "Party" and collectively as "Parties." 
 
 WHEREAS, DISTRICT desires to obtain contractor services For the 
___________________________________ (“PROJECT”); and 
 

WHEREAS, CONTRACTOR warrants and represents to DISTRICT that CONTRACTOR  
is  properly  licensed  (license no. ____________________) and  has  the  requisite  and necessary 
experience, expertise, and resources to successfully complete work on the PROJECT, and will 
provide timely contractor services in conformity direction from DISTRICT and in compliance with 
the laws of the State of California; 
 
NOW, THEREFORE, the Parties agree as follows: 
 

ARTICLE I – CONTRACTOR’S SERVICES AND RESPONSIBILITIES 
 

1. By this AGREEMENT, CONTRACTOR accepts the relationship of trust and confidence 
established between CONTRACTOR and DISTRICT.  CONTRACTOR covenants with DISTRICT 
to furnish its professional skill and judgment in accordance with the level of care and skill exercised 
by members of the profession or occupation currently practicing under similar conditions and in 
similar locations, and under California law applicable to those specializing in providing 
CONTRACTOR services for projects of the type, scope, and complexity of the PROJECT in 
performing all services under this AGREEMENT. CONTRACTOR shall use its best professional 
efforts to complete the PROJECT in an expeditious and economical manner consistent with the 
interests and goals of DISTRICT. DISTRICT expects that CONTRACTOR shall take all precautions 
necessary to protect CONTRACTOR’s employees, DISTRICT’s employees, and members of the 
public from risk of harm arising out the nature of the work. 

 
2. CONTRACTOR, by this AGREEMENT, agrees to complete the PROJECT known 
as____________________________________ Bid No.__________  according to all the terms and 
conditions set forth in the Project Documents, including, but not limited to, , following documents, 
as applicable to the PROJECT: 
 
Notice Calling for Bids Workers’ Compensation 

Certificate 
Guarantees 

Information for Bidders Faithful Performance Bond Certificate Regarding Non-
Asbestos Containing 
Materials 
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Contractor Bid Form Payment Bond Contractor registration with 
DIR for Labor Compliance 
and prevailing wages 

Bid Bond or  Bid Security Escrow Agreement, if 
applicable 

General  Conditions 

Designation of 
Subcontractors 

Drug-Free Workplace 
Certification 

Special  Conditions 

Information Required of 
Bidder 

Change orders Drawings and specifications 

All prequalification forms 
submitted pursuant to Public 
Contract Code 20111.5 

Shop drawings and 
transmittals 

Modifications, addenda, and 
amendments to any of the 
above documents 

Noncollusion Affidavit Insurance certificates and 
endorsements 

 

 
Collectively, the above documents shall be referred to as the PROJECT Documents.  What is called 
for by any one shall be as binding as if called for by all and all and each shall constitute a part of this 
AGREEMENT.  CONTRACTOR shall secure Performance and Payment Bonds as required by 
DISTRICT at DISTRICT'S sole discretion. 
 
3. CONTRACTOR  shall  perform  within  the  time  set  forth  in  Paragraph 4 of Article I  of  
this AGREEMENT everything required to be performed, and shall provide, furnish, and pay for all 
the labor, materials, tools, expendable equipment, taxes, utilities, and transportation services 
required for construction of the Project. All of said work shall be performed and completed in a good 
workmanlike manner in strict accordance with the drawings, specifications, and all provisions of this 
AGREEMENT.   CONTRACTOR shall be liable to DISTRICT for any damages arising as a result 
of a failure to fully comply with these obligations, and CONTRACTOR shall not be excused with 
respect to any failure to so comply by any act or omission of  CONTRACTOR, engineers, inspectors, 
Division of State Architects, or representatives of any of them, unless such act or omission actually 
prevents CONTRACTOR from fully complying with the requirements of the Project Documents, 
and unless CONTRACTOR protests at the time of such alleged prevention that the act or omission 
is preventing CONTRACTOR from fully complying with the Project Documents. Such protest shall 
not be effective unless reduced to writing and filed with DISTRICT within three working days of 
the date of occurrence of the  act  or  omission preventing CONTRACTOR  from  fully complying 
with  the Project Documents. 
 

4. CONTRACTOR’s work  shall  be  commenced  on  or  before  the  fifteenth  day  after  
receiving DISTRICT'S Notice to Proceed and shall be completed within _________ consecutive 
calendar days from the date specified in the Notice to Proceed. 
 

5. TIME IS OF THE ESSENCE.  If the work is not completed in accordance with Paragraph 
4 of Article I above, it is understood that DISTRICT will suffer damage. It being impractical and 
infeasible to determine the amount of actual damage, in accordance with Government Code Section 
53069.85, it is agreed that CONTRACTOR shall pay to DISTRICT as fixed and liquidate damages, 
and not as a penalty, the sum of $_________________ for each  calendar day of delay until work is 
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completed and accepted. Time extensions may be granted by  DISTRICT as provided in the General 
Conditions.   Liquidated damages shall be imposed as set forth in  the General Conditions. 
 

6. CONTRACTOR agrees that the work required to be performed by CONTRACTOR and each 
subcontractor on the Project shall be subject to the payment of general prevailing rates of per diem 
wages, as described in the Labor Code.   CONTRACTOR is required to adhere to the requirements 
of California Labor Code Section 1725.5 (DIR Contractor Registration) as a prerequisite to any work 
being performed under this Agreement.  CONTRACTOR shall adhere to the requirements of 
California Labor Code Sections 1771 through 1776, and to California Education Code Section 81704, 
as applicable.  CONTRACTOR acknowledges that it shall register with the California Department of 
Industrial Relations (DIR) by utilizing DIR's on-line application registry link located at: 
          http://www.dir.ca.gov/PublicWorks/PublicWorks.html 
 
CONTRACTOR understands that public works, for DIR registration purposes, refers to 
“construction, alteration, demolition and installation, or repair work (including maintenance) 
performed under a contract utilizing public funds that exceeds $1,000.00. 
 
7. CONTRACTOR warrants to DISTRICT that it is not now, nor has it or any of its officers 
been for five years preceding, been involved in arbitration or litigation concerning CONTRACTOR's 
professional performance or the furnishing of materials or services. 
 
8. CONTRACTOR shall comply with all applicable federal, state, county, and city statutes, 
regulations, and ordinances, and shall maintain all necessary licenses and permits. CONTRACTOR 
represents that it is an equal opportunity employer and it shall not unlawfully discriminate against 
any employee or applicant for employment. 
 

9. If CONTRACTOR is a corporation, the undersigned hereby represents and warrants that the 
corporation is duly incorporated and in good standing in the State of ____________________, and 
that __________________, whose title is _____________, is authorized to act to bind the 
corporation.  
10. The General Conditions and other documents identified in Paragraph 2 of Article I of this 
AGREEMENT are incorporated herein by reference as though set forth at length and 
CONTRACTOR agrees to abide by all the terms and conditions contained therein.   In the event of 
a conflict between the provisions of this AGREEMENT and the General Conditions or other 
documents, the provisions of this AGREEMENT shall govern. 
 
11. DISTRICT may retain, or has retained, a construction manager (“CONSTRUCTION 
MANAGER”) whose services, duties, and responsibilities will be described in a written Construction 
Management Agreement by and between DISTRICT and Construction Manager.  
CONSTRUCTION MANAGER is or will be DISTRICT’s agent in providing the services specified 
in the Construction Management Agreement. CONTRACTOR must perform its services in 
cooperation with CONSTRUCTION MANAGER, consistent with this AGREEMENT and the 
Construction Management Agreement, and in accordance with the planning and scheduling 
requirements and budgetary restraints of the PROJECT as determined by DISTRICT and 
documented by the architect on the PROJECT (“ARCHITECT”). DISTRICT will provide to 
CONTRACTOR a copy of the Construction Management Agreement between DISTRICT and 
CONSTRUCTION MANAGER. 
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ARTICLE II – DISTRICT’S RESPONSIBILITIES 
 
1.  DISTRICT shall pay to CONTRACTOR, as full consideration for the faithful performance 
of this AGREEMENT, subject to any additions or deductions as provided in the Project Documents, 
the sum of $ ______________________________.  No additional compensation shall be paid to 
CONTRACTOR without notice to DISTRICT prior to any additional work commencing.   
Additional compensation requires the approval of the DISTRICT'S governing board prior to 
commencement of additional work. 
 
2. DISTRICT  will  make  reasonable  efforts  to  see  that  agreements  between DISTRICT, 
ARCHITECT,  and  CONSTRUCTION   MANAGER (when applicable),   are  compatible  and 
consistent with this AGREEMENT.  DISTRICT will provide a copy of this AGREEMENT to 
ARCHITECT and CONSTRUCTION MANAGER.  
 
3. DISTRICT shall secure, submit, and pay for necessary approvals, easements, assessments, 
building permits and charges required for the construction, use or occupancy of permanent structures 
or for permanent changes in existing facilities.   CONSTRUCTION MANAGER shall assist, 
cooperate, and coordinate in DISTRICT’s efforts to obtain such approvals, easements, assessments, 
permits, and charges. 
 
4. DISTRICT,  its  representatives,  and  consultants shall  generally communicate with 
CONTRACTOR only through CONSTRUCTION MANAGER, if the PROJECT requires a 
CONSTRUCTION MANAGER. 
 

ARTICLE III – TERM, TERMINATION, SUSPENSION, OR ABANDONMENT 
 
1. This AGREEMENT shall commence on _________________________,  and  continue 
through final completion of the PROJECT, which shall include obtaining the Certificate of 
Beneficial Occupancy and the Certificate of Substantial Completion in accordance with the 
PROJECT documents and final acceptance by DISTRICT’s Board of Trustees. 
 
2.  DISTRICT shall have the right to suspend the PROJECT at any time at its sole discretion.  
If the PROJECT is suspended by DISTRICT for more than 90 consecutive days, CONTRACTOR 
shall be compensated for services performed prior to notice of such suspension and shall not be 
compensated for any unearned fees or costs or anticipated profits on non-performed services. 
 
3. This AGREEMENT may be terminated by either Party upon not less than seven days written 
notice should the other Party fail substantially to perform in accordance with the terms of this 
AGREEMENT through no fault of the Party initiating the termination. 
 
4. In the event CONTRACTOR defaults in the performance of the AGREEMENT as set forth 
in the General Conditions, or if there is a non-appropriation of funds or insufficient funds as set forth 
in the General Conditions,  then this AGREEMENT shall terminate or be suspended as set forth in 
the General Conditions. 
 
5. DISTRICT also shall have the right to terminate this AGREEMENT at any time in its sole 
discretion and without cause upon not less than seven days written notice to CONTRACTOR.  In 
that event, CONTRACTOR shall be compensated for services performed prior to notice of 
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termination and shall not be compensated for any unearned fees, costs, or anticipated profits on non-
performed services.  Upon receipt of written notice from DISTRICT of such termination for 
DISTRICT’s convenience, CONTRACTOR shall: 
 
 a. Cease operations as directed by DISTRICT in the notice; 
 
 b. Take any actions necessary, or that DISTRICT may  direct, for the 
protection and preservation of the work; and 
 
 c. Not terminate any insurance provisions required by the Project 
 Documents. 
 
6.  In the event of termination due to the fault of CONTRACTOR, CONTRACTOR shall not 
be entitled to any unearned fees or costs and shall be liable for damages suffered by DISTRICT due 
to CONTRACTOR’s failure to perform pursuant to this AGREEMENT. 
 
7. In  the  event  of  termination  of this AGREEMENT by  either  Party  for  any  reason, 
DISTRICT reserves the right to receive, and CONTRACTOR shall promptly provide to DISTRICT, 
all drawings, specifications, models, and other documents and materials prepared by 
CONTRACTOR or others for the PROJECT.   In the event of termination, any dispute regarding the 
amount to be paid shall not alter DISTRICT’s unequivocal right to receive and use any such 
documents or materials upon termination. 
 

ARTICLE IV – INDEMNITY AND   INSURANCE 
 
1. CONTRACTOR agrees, to the fullest extent permitted by law, to indemnify and hold 
harmless DISTRICT, and its officers, trustees, agents, and employees, against all damages, liabilities 
or costs, including reasonable attorneys’ fees and defense costs, to the extent caused by 
CONTRACTOR’s negligent or wrongful performance of professional services under this 
AGREEMENT, or acts or omissions in connection with the PROJECT, or any actions of 
CONTRACTOR’s consultants, subcontractors, or anyone for whom CONTRACTOR is legally 
liable. 
 
2. The scope of CONTRACTOR’s duties under Paragraph I of Article IV of this AGREEMENT 
shall include, without limitation, reasonable attorneys’ fees and court costs incurred by DISTRICT, 
and shall survive the expiration or termination of this AGREEMENT.  
 
3.  CONTRTACTOR’s obligation to defend shall arise regardless of any claim or assertion that 
DISTRICT caused or contributed to the losses.  CONTRACTOR’s reasonable defense costs 
(including attorney and expert fees) incurred solely in providing a defense for DISTRICT shall be 
reimbursed by DISTRICT, except to the extent such defense costs arise, under principles of 
comparative fault, from CONTRACTOR’s (a) negligent acts or omissions; (b) breach of any of the 
provisions of this AGREEMENT; or (c) willful misconduct. 
 
4.  Review,   approval,   or   acceptance   of   CONTRACTOR’s   work   whether   by DISTRICT 
or others, and whether in the Construction Documents Phase, Bidding Phase, Construction Phase, 
Guarantee to Repair Period, or otherwise, shall not relieve CONTRACTOR from responsibility for 
errors and omissions in CONTRACTOR’s work. 
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5. Nothing in this AGREEMENT, including the provisions of this Article, shall constitute a 
waiver or limitation of any rights which DISTRICT may have under applicable law, including 
without limitation, the right to implied indemnity. 
 
6. CONTRACTOR   shall   purchase   and   maintain   during   the   term   of   this AGREEMENT, 
with insurance companies duly licensed by the State of California with a rating by Best’s Insurance 
Rating Service of not less than AVII, policies of insurance which will protect CONTRACTOR and 
DISTRICT from claims which may arise out of or result from them, or by anyone for whose acts any 
of them may be liable.   
 
The aforementioned insurance shall include coverage for: 
 
 a.  Commercial bodily injury and property damage liability insurance in the combined 
single   limit   of   not   less   than   $1,000,000.00 for each occurrence for personal injury or death 
and $250,000.00  as  to  property damage including, but not limited to, personal injury liability, broad 
form property damage liability, blanket contractual liability and products liability, covering   the   
activities   of   CONTRACTOR under this AGREEMENT, and shall provide DISTRICT with a 
Certificate of Insurance and Additional Insured Endorsement evidencing such policies. The 
insurance policies shall contain covenants by the issuing company that the policies shall not be 
cancelled without 30 days’ prior written notice to DISTRICT.   DISTRICT and DISTRICT’S Board 
of Trustees, shall be named as additional insureds under such policy of insurance to be maintained 
pursuant to this section, and such policy shall contain a cross-liability endorsement. 
 
 b.  Worker’s  Compensation  and  Employers’  Liability  Insurance  in  the amounts 
required by law covering all personnel employed on the premises during the term of this 
AGREEMENT whether said personnel are employed by CONTRACTOR or supplied by persons or 
entities other than DISTRICT. CONTRACTOR  shall  maintain  during  the  term  of  this 
AGREEMENT, Workers’ Compensation insurance with an insurance company duly licensed and 
admitted by the State of California with a rating by Best’s Insurance Rating Service of not less than 
AVII. 
 
 c.  Comprehensive General and Auto Liability Insurance with an insurance company 
duly licensed and admitted by the State of California with a rating by Best’s Insurance Rating Service 
of not less than AVII.  Said insurance shall have limits of not less than $1,000,000 combined single 
limit, bodily injury and property damage liability per occurrence with no annual aggregate limits, 
including: 
 
 1) Owned, Non-owned, and Hired Vehicles 
 
 2) Blanket Contractual 
 
 3) Broad Form Property Damage 
 
 4) Products/Completed Operation 
 
 5)  Personal Injury 
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  d.  Insurance Covering Special Hazards:  The following special hazards shall be 
covered by rider or riders to above-mentioned public liability insurance or property damage 
insurance policy or policies of insurance, or by special policies of insurance in amounts as follows:  
Automotive and truck where operated in amounts as above, and Material hoist where used in 
amounts as above. 
 
 e.  Professional  Liability  insurance,  including  Contractual  Liability,  with limits of 
$1,000,000.  Such insurance shall be maintained during the term of this AGREEMENT and renewed 
for a period of at least five years thereafter. In the event that CONTRACTOR  subcontracts or  
assigns  any portion of its duties, it shall require any such subcontractor to purchase and maintain 
insurance coverage as provided in this subparagraph. 
 

f.  CONTRACTOR’s  Builder’s  Risk  Insurance.    CONTRACTOR  shall obtain and 
maintain Builder’s Risk “All Risk” Insurance, in accordance with Article 17 of the General 
Conditions; as set forth in  the General Conditions; the coverage under CONTRACTOR’s Builder’s 
Risk Insurance shall include coverage for damage arising out of earthquakes. 
 

g.  Each policy of insurance required in subparagraphs ”a” through “f” above (with 
the exception of Worker’s Compensation) shall name DISTRICT and its trustees, officers, agents, 
and employees as additional insureds; shall state that, with respect to the operations of 
CONTRACTOR hereunder, such policy is primary and any insurance carried by DISTRICT is 
excess and non-contributing with such primary insurance, shall state that not less than 30 days 
written notice shall be given to DISTRICT prior to cancellation, and shall waive all rights of 
subrogation against DISTRICT and its trustees, agents, and employees.   CONTRACTOR shall 
notify DISTRICT in the event of material change in, or failure to renew, each policy.  PRIOR TO 
COMMENCING WORK, CONTRACTOR shall deliver to DISTRICT certificates of insurance 
and additional insured endorsements as evidence of compliance with the requirements herein to be 
attached hereto as  EXHIBIT “C,”  or  this  AGREEMENT  will  automatically be canceled. 
 

h.  In the event CONTRACTOR fails to secure or maintain any policy of insurance 
required, DISTRICT may, at its sole discretion, secure such policy of insurance in the name of and 
for the account of CONTRACTOR and in such event, CONTRACTOR shall reimburse DISTRICT 
upon demand for the cost thereof. 
 
7. DISTRICT’s  exercise  of  any  of  its  rights  or  remedies  prescribed  in  this AGREEMENT 
shall not relieve CONTRACTOR from responsibility for damages or other losses incurred  or  to  be  
incurred  by  DISTRICT  as  a  result  of  CONTRACTOR’s  breach  of  its obligations under this 
AGREEMENT. 
 
8. Public Contract Code Section 22300 permits the substitution of securities for any retention 
monies withheld by DISTRICT to ensure performance under this AGREEMENT.  At the request 
and expense of CONTRACTOR, securities equivalent to the amount withheld as retention shall be 
deposited with DISTRICT, or with a state or federally chartered bank in California as the escrow 
agent, who shall then pay such monies to CONTRACTOR.  DISTRICT retains the sole discretion 
to approve the bank selected by CONTRACTOR to serve as escrow agent.  Upon satisfactory 
completion of this AGREEMENT, the securities shall be returned to CONTRACTOR.  Securities 
eligible for investment shall include those listed in Government Code Section 16430 or bank or 
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savings and loan certificates of deposit.  CONTRACTOR shall be the beneficial owner of any 
securities substituted for monies withheld and shall receive any interest thereon. 
 
In the alternative, under Public Contract Code Section 22300, CONTRACTOR may request 
DISTRICT to make payment of earned retention monies directly to the escrow agent at the expense 
of  CONTRACTOR.   Also at CONTRACTOR’s expense, CONTRACTOR may direct investment 
of the payments into securities, and CONTRACTOR shall receive interest earned on such investment 
upon the same conditions as provided for securities deposited by CONTRACTOR.   Upon 
satisfactory completion of the AGREEMENT, CONTRACTOR shall receive from the escrow agent 
all securities, interest, and payments received by escrow agent from DISTRICT pursuant to the terms 
of Public Contract Section 22300. 
 

ARTICLE V – ALTERNATIVE DISPUTE RESOLUTION 
 

Disputes arising from this AGREEMENT or related in any manner to the same shall be 
resolved as follows: 

 
1. In the event of any dispute, claim, question, or disagreement arising out of or relating to this 
AGREEMENT, prior to initiating arbitration or any other legal action and as a condition precedent 
to being entitled to file such legal action or demand for arbitration, the Parties  shall use their best 
good faith efforts to settle such disputes, claims, questions, or disagreements, consulting and 
negotiating with each other in good faith and recognizing their mutual interests in attempting to reach 
a just and equitable solution satisfactory to both Parties. 
 
2. In the event that the Parties are unable to resolve their dispute through the meet and confer 
procedure provided for in Paragraph 1 of Article V of this AGREEMENT, any dispute arising under 
or relating to this AGREEMENT, whether based on contract, tort, statute, or other legal or equitable 
theory, will be  submitted  to  arbitration  in  the  County  of  Orange,  State  of  California,  before  
a  retired California Superior Court Judge or retired California Appellate Court or Supreme Court 
Justice or before a retired Federal Court Judge or Justice.  If the parties are unable to agree as to an 
arbitrator, the arbitration shall be submitted before the Judicial Arbitration and Mediation Services, 
Inc. (“JAMS”), or the American Arbitration Association (“AAA”). The Parties may agree on an 
arbitrator from the selected entity’s panel.  If they are unable to agree, the selected entity will provide 
a list of three available arbitrators and each Party may strike one.  The arbitration tribunal shall select 
the arbitrator from the remaining names.  The arbitration shall be held in accordance with the rules 
of the selected entity and California substantive law shall apply. The arbitrator shall award costs and 
attorneys’ fees to the prevailing party. The Parties shall be entitled to only the following limited 
discovery: 
 

a. Each Party shall exchange all documents relevant to the subject matter of the 
dispute. 

 
b. Each Party shall be entitled to one deposition limited to four hours.  
 
c. Each Party may serve one set of interrogatories limited to 25 
 interrogatories, including subparts. 
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d. Each Party may make application to the arbitrator to order the deposition of 
a witness to be taken for use as evidence and not for discovery if the witness 
cannot be compelled to attend the hearing or as such exceptional 
circumstances exist as to make it desirable in the interest of justice and with 
due regard to the importance of presenting the testimony of witnesses at the 
hearing to allow the deposition to be taken. 

 
e. Each Party shall advance one-half of the cost of the arbitration proceedings, 

including any administrative costs and arbitrator expenses subject to being 
reimbursed by an award of the arbitrator of costs. 

 
3. If any claim arises under the construction contract documents for the PROJECT which is 
submitted to arbitration, and either CONTRACTOR or DISTRICT claims that the acts or omissions 
of CONTRACTOR are involved in whole or in part in any claim by or against DISTRICT, such may 
be asserted at the option of DISTRICT against CONTRACTOR in the same arbitration  proceeding  
involving  DISTRICT  and  CONTRACTOR  which  shall  be conducted under the procedure 
specified in the General Conditions. 
 
4. Concurrent disputes under this AGREEMENT shall be consolidated into a single arbitration 
unless the parties otherwise agree in writing and no hearing shall be held prior to final completion 
of the PROJECT, unless DISTRICT and CONTRACTOR otherwise agree in writing. 
 
5. Any arbitration award shall be subject to confirmation, vacation or correction under the 
procedures and on the grounds specified in the California Code of Civil Procedure, including, 
without limitation, Section 1296. 
 

ARTICLE VI – MISCELLANEOUS PROVISIONS 
 
1. This AGREEMENT shall be interpreted and governed by the laws of the State of California. 
 

2. An inducement to DISTRICT for entering into this AGREEMENT is the professional 
reputation and competence of CONTRACTOR and its employees. Neither this AGREEMENT nor 
any interest therein may be assigned by CONTRACTOR without the prior written consent of 
DISTRICT, which consent may be withheld by DISTRICT in its sole and absolute discretion. Any 
attempt by CONTRACTOR to assign this AGREEMENT shall be void and a material breach of this 
AGREEMENT and DISTRICT may immediately terminate this AGREEMENT. 
 
3. CONTRACTOR warrants to DISTRICT that it is not now, nor has it, or any of its officers, 
for five years preceding this AGREEMENT, been involved in arbitration or litigation concerning 
CONTRACTOR’s professional performance or the furnishing of materials or services relating 
thereto. 
 
4. DISTRICT and CONTRACTOR, respectively, bind themselves, their partners, successors, 
assigns and legal representatives to the other Party to this AGREEMENT and to the partners, 
successors, assigns, and legal representatives of such other Party with respect to all covenants of this 
AGREEMENT. 
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5. This AGREEMENT represents the entire and integrated agreement between DISTRICT and 
CONTRACTOR and supersedes all prior negotiations, representations or agreements, either written 
or oral. This AGREEMENT may be amended only by written instrument signed by both DISTRICT 
and CONTRACTOR and approved by DISTRICT’s Board of Trustees. All change orders must be 
in writing and approved in writing by DISTRICT. 
 
6. Nothing contained in this AGREEMENT shall create a contractual relationship with or a 
cause of action in favor of a third party against either DISTRICT or CONTRACTOR. 
 
7. TIME IS OF THE ESSENCE FOR THIS AGREEMENT. CONTRACTOR 
acknowledges that all time limits stated in this AGREEMENT and in the project schedule 
(“PROJECT SCHEDULE”) are of the utmost importance to DISTRICT. CONTRACTOR shall 
comply with the PROJECT SCHEDULE, which may be revised from time to time by mutual 
agreement, for completion of CONTRACTOR’s services. The total time schedule for full completion 
of CONTRACTOR’s services for each phase of the PROJECT shall not exceed the durations listed, 
unless mutually agreed upon in writing by CONTRACTOR and DISTRICT.  The durations for 
DISTRICT review period listed in the PROJECT SCHEDULE shall be computed from the date on 
which a clear, complete submittal is received by DISTRICT.  DISTRICT’s failure to meet its 
commitment to provide written requested information or to review within the stipulated time frames 
shall be cause for an adjustment in the PROJECT SCHEDULE. However, submittals received for 
review which are rejected, in writing, as not meeting the deliverables required by submittal 
requirements of this AGREEMENT and the attachments thereto, shall not be cause for adjustment 
of the PROJECT SCHEDULE, and any such delay caused by such rejected submittals shall be the 
sole responsibility of CONTRACTOR. 
 
8. Notwithstanding anything to the contrary, to the extent allowed by law, DISTRICT shall not 
be liable for any special, indirect, exemplary, punitive, consequential, or incidental damages, 
including, without limitation, lost revenues, anticipated revenues, or profits relating to the same 
arising from any claim relating directly or indirectly to this AGREEMENT whether a claim for such 
damages is based on warranty, contract or tort (including, without limitation, negligence or strict 
liability) even if the parties are advised of the likelihood or possibility of the same. 
 
9. CONTRACTOR’s sole and exclusive remedy in the event CONTRACTOR makes any claim 
for breach of this AGREEMENT or seeks damages under any theory of law whether based on 
warranty, contract or tort, including without limitation, negligence or strict liability, shall be against 
DISTRICT and not its trustees,  agents or employees. No trustee, agent, or employee shall be sued 
or named as a party in any such suit or action and no judgment shall be taken against any trustee, 
agent, or employee. No writ of execution will be levied against the assets of any trustee, agent, or 
employee of DISTRICT pursuant to this AGREEMENT. This covenant and agreement contained in 
this Paragraph are enforceable by DISTRICT’s trustees, agents, and employees. 
 
10. CONTRACTOR, in the performance of this AGREEMENT, shall be and act as an 
independent contractor. CONTRACTOR understands and agrees that CONTRACTOR and all of 
CONTRACTOR’s employees shall not be considered employees or agents of DISTRICT, and are 
not entitled to benefits of any kind or nature normally provided employees of DISTRICT or to which 
DISTRICT’s employees are normally entitled, including, but not limited to, State Unemployment 
Compensation or Worker’s Compensation.  CONTRACTOR assumes the full responsibility for the 
acts and/or omissions of CONTRACTOR’s employees and agents as they relate to the services to be 
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provided under this AGREEMENT. CONTRACTOR shall assume full responsibility for payment 
of all federal, State, and local taxes or contributions, including unemployment insurance, social 
security, and income taxes for the respective CONTRACTOR’s employees. 
 
11. No changes or alterations to this AGREEMENT shall be made without a written request from 
CONTRACTOR and specific prior written approval by DISTRICT and in no event shall all proposed 
changes or alterations cumulatively exceed the sum of 10% of the amount of the original proposal 
and/or purchase order or exceed bid limits. 
 
12. In case of a conflict between specifications and drawings and/or actual site conditions, work 
shall immediately cease until the conflict is resolved by DISTRICT representative. DISTRICT shall 
not be responsible for any cost/expenses incurred by CONTRACTOR due to any delays caused in 
whole, or part, by CONTRACTOR. 
 
13. The Parties shall be excused from performance hereunder during the time and to the extent 
that they are prevented from obtaining, delivering, or performing by act of God, fire, strike, lock-out 
terrorism, commandeering of materials, products, plants, or facilities by the government. Satisfactory 
evidence shall be presented to DISTRICT or CONTRACTOR to establish that the non-performance 
is not due to the fault or neglect of the Party not performing. 
 
14. Unless otherwise specified, CONTRACTOR shall submit invoices in duplicate for materials 
delivered or services performed under this AGREEMENT. DISTRICT shall make payment for 
materials, supplies, or other services furnished under this AGREEMENT within a reasonable and 
proper time after acceptance thereof by the authorized DISTRICT representative. 
 
15. DISTRICT shall have the right to conduct periodic audits of CONTRACTOR'S records 
relating to CONTRACTOR'S Services and of the PROJECT.   DISTRICT shall provide 
CONTRACTOR will no less than five days’ notice prior to the conduct of any audit.  
CONTRACTOR shall fully and promptly assist DISTRICT with any audit, including the production 
of records relating to CONTRACTOR'S Services and to the PROJECT. 
 
16.       This AGREEMENT shall be binding on and inure to the benefit of the successors and assigns 
of the Parties. 
 
17. In  the  event  of  a  conflict  between  the  provisions  of  any  exhibit  to  this AGREEMENT 
and this AGREEMENT, the provisions of this AGREEMENT shall govern. 
 

ARTICLE VII – NOTICES 
 

Any notice or communication required or permitted to be given hereunder or by law shall 
be in writing and served personally, delivered by courier, or sent by United States certified mail, 
postage  prepaid  with  return  receipt  requested,  addressed  to  the  other  party  as  follows: 

TO DISTRICT: Coast Community College District 
        Attn: Director, Risk Services 
        1370 Adams Avenue 
        Costa Mesa, CA 92626 
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        Coast Community College DISTRICT 
        Attn: Sr. Director, Facilities, Planning and Construction 
        1370 Adams Avenue 
        Costa Mesa, CA 92626 
 
 TO CONTRACTOR:       ______________________________________ 
        Attn: _________________________________ 
        [Address] ______________________________ 
 

Any such notices personally served or delivered by courier shall be effective when received.  
All notices sent by certified mail shall be effective 48 hours after being deposited in the U.S. mail.  
Each Party shall make a reasonable, good faith effort to ensure that it will accept or receive notices 
that are given in accordance with this Paragraph. A Party may change its address for purposes of 
this Paragraph by giving the other party written notice of a new address in the manner set forth 
above. 

 
IN  WITNESS  WHEREOF,  DISTRICT  and  CONTRACTOR  have  executed  this 

AGREEMENT as of the date indicated below. 
 
DISTRICT CONTRACTOR 
 
___________________________________ _________________________________ 
Chancellor, or President, Board of Trustees  [Name] __________________________ 
       [Title] ___________________________ 
 
Dated: ____________________________  Dated: ___________________________ 
 

  
 
 
 
CCCD Board Approval Date:  _________________ 
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SECTION 070150 - PREPARATION FOR RE-ROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Roof tear-off. 

2. Roof replacement preparation. 

3. Division 07 Section " "075419 - Polyvinyl-Chloride (TPA) Roofing" " for reroofing 
requirements. 

1.3 MATERIALS OWNERSHIP 

A. Except for items or materials indicated to be reused, reinstalled, or otherwise indicated to 
remain Owner's property, demolished materials shall become Contractor's property and shall be 
removed from Project site. 

1.4 DEFINITIONS 

A. Roofing Terminology: Refer to ASTM D 1079 and glossary in NRCA's "The NRCA Roofing 
and Waterproofing Manual" for definition of terms related to roofing work in this Section. 

B. Roof Tear-Off: Removal of existing membrane roofing system from deck. 

C. Remove: Detach items from existing construction and legally dispose of them off-site unless 
indicated to be removed and reinstalled. 

D. Existing to Remain: Existing items of construction that are not indicated to be removed. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Temporary Roofing: Include Product Data and description of temporary roofing system. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 
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B. Photographs or Videotape: Show existing conditions of adjoining construction and site 
improvements, including exterior and interior finish surfaces, which might be misconstrued as 
having been damaged by reroofing operations. Submit before Work begins. 

C. Landfill Records: Indicate receipt and acceptance of hazardous wastes, such as asbestos-
containing material, by a landfill facility licensed to accept hazardous wastes. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: Installer of new membrane roofing system. 

B. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning membrane roofing removal. Comply with hauling and disposal regulations of 
authorities having jurisdiction. 

C. Reroofing Conference: Conduct conference at Project site. 

1. Meet with Owner; roofing system manufacturer's representative; deck Installer; roofing 
Installer including project manager, superintendent, and foreman; and installers whose 
work interfaces with or affects reroofing including installers of roof accessories and roof-
mounted equipment. 

2. Review methods and procedures related to roofing system tear-off and replacement 
including, but not limited to, the following: 

a. Reroofing preparation, including membrane roofing system manufacturer's written 
instructions. 

b. Temporary protection requirements for existing roofing system that is to remain 
during and after installation. 

c. Existing roof drains and roof drainage during each stage of reroofing, and roof 
drain plugging and plug removal requirements. 

d. Construction schedule and availability of materials, Installer's personnel, 
equipment, and facilities needed to make progress and avoid delays. 

e. Existing deck removal procedures and Owner notifications. 

f. Condition and acceptance of existing roof deck and base flashing substrate for 
reuse. 

g. Structural loading limitations of deck during reroofing. 

h. Base flashings, special roofing details, drainage, penetrations, equipment curbs, 
and condition of other construction that will affect reroofing. 

i. HVAC shutdown and sealing of air intakes. 

j. Shutdown of fire-suppression, -protection, and -alarm and -detection systems. 

k. Asbestos removal and discovery of asbestos-containing materials. 
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1.8 PROJECT CONDITIONS 

A. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing 
so Owner's operations will not be disrupted. Provide Owner with not less than 48 hours' notice 
of activities that may affect Owner's operations. 

1. Coordinate work activities daily with Owner so Owner can place protective dust or water 
leakage covers over sensitive equipment or furnishings, shut down HVAC and fire-alarm 
or -detection equipment if needed, and evacuate occupants from below the work area. 

B. Protect building to be reroofed, site improvements, exterior plantings, and landscaping from 
damage or soiling from reroofing operations. 

C. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 

D. Limit construction loads on roof to rooftop equipment wheel loads and uniformly distributed 
loads not exceeding recommendations of Contractor's professional engineer based upon site 
inspection and analysis. 

E. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted 
weather conditions permit Work to proceed without water entering existing roofing system or 
building. 

F. Daily Protection: Coordinate installation of roofing so insulation and other components of 
roofing system not permanently exposed are not subjected to precipitation or left uncovered at 
the end of the workday or when rain is forecast. 

PART 2 - PRODUCTS 

2.1 TEMPORARY ROOFING MATERIALS 

A. Design and selection of materials for temporary roofing are responsibilities of Contractor. 

2.2 AUXILIARY REROOFING MATERIALS 

A. General: Auxiliary reroofing preparation materials recommended by roofing system 
manufacturer for intended use and compatible with components of new membrane roofing 
system. 

PART 3 - EXECUTION 

3.1 PREPARATION, GENERAL 

A. Existing Roof Protection: Protect existing membrane roofing system that is indicated not to be 
reroofed. 

1. Limit traffic and material storage to areas of existing roofing membrane that have been 
protected. 

2. Maintain temporary protection and leave in place until replacement roofing has been 
completed. Remove temporary protection on completion of reroofing. 
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B. Air Intake Shutdown: Coordinate with Owner to shut down air-intake equipment in the vicinity 
of the Work. Cover air-intake louvers before proceeding with reroofing work that could affect 
indoor air quality or activate smoke detectors in the ductwork. 

C. Temporary Weather Protection: During removal operations, have sufficient and suitable 
materials on-site to facilitate rapid installation of temporary protection in the event of 
unexpected rain. 

D. Verify that rooftop utilities and service piping have been shut off before beginning the Work. 

3.2 ROOF TEAR-OFF 

A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain 
authorization to proceed. 

B. Roof Tear-Off: Remove existing roofing membranes and other membrane roofing system 
components down to the deck. 

1. Remove flashings, cover boards, and roof insulation. 

3.3 DECK PREPARATION 

A. Inspect deck after tear-off of membrane roofing system. 

B. Roof Deck: If broken or loose fasteners that secure deck panels to one another or to structure 
are observed or if deck appears or feels inadequately attached, immediately notify Owner. Do 
not proceed with installation until directed by Owner. 

1. Unsuitable Deck: If deck surface is not suitable for receiving new roofing or if structural 
integrity of deck is suspect, immediately notify Owner. Do not proceed with installation 
until directed by Owner. 

3.4 TEMPORARY ROOFING MEMBRANE 

A. Install approved temporary roofing membrane over area to be reroofed as required to keep 
watertight until the new roof system can be installed. 

B. Remove temporary roofing membrane before installing new roofing membrane. 

3.5 DISPOSAL 

A. Collect demolished materials and place in containers. Promptly dispose of demolished 
materials. Do not allow demolished materials to accumulate on-site. 

1. Storage or sale of demolished items or materials on-site is not permitted. 

B. Transport and legally dispose of demolished materials off Owner's property. 

END OF SECTION 070150
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SECTION 075419 - POLYVINYL-CHLORIDE (PVC/TPA) ROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Adhered thermoplastic PVC/TPA roofing system on wood deck, including: 

2. Roof insulation cover board. 

3. Walkway material. 

B. Related Sections: 

1. Division 07 Section "Preparation for Re-Roofing". 

1.3 DEFINITIONS 

A. Roofing Terminology: See ASTM D 1079 and glossary in NRCA's "The NRCA Roofing and 
Waterproofing Manual" for definition of terms related to roofing work in this Section. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Shop Drawings: For roofing system. Include plans, elevations, sections, details, and attachments 
to other work. 

1. Base flashings and membrane terminations. 

a. Indicate details meet requirements of NRCA required by this Section. 

2. Insulation fastening patterns for corner, perimeter, and field-of-roof locations. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Product Certificate: Submit certificate, indicating products intended for Work of 
this Section, including product names and numbers and manufacturers' names, with statement 
indicating that products to be provided meet the requirements of the Contract Documents. 

B. Qualification Data: For Installer, Manufacturer, and Roofing Inspector. 
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1. Include letter from Manufacturer written for this Project indicating approval of Installer. 

C. Manufacturer Certificates: Signed by roofing manufacturer certifying that roofing system 
complies with requirements specified in "Performance Requirements" Article. 

1. Submit evidence of compliance with performance requirements. 

2. Product Compatibility: Indicate manufacturer has verified compatibility of roofing 
system components, including but not limited to: Roofing membrane, flashing sheets, 
adhesives, and sealants. 

D. Product Test Reports: Based on evaluation of comprehensive tests performed by manufacturer 
and witnessed by a qualified testing agency, for components of membrane roofing system. 

E. Warranties: Unexecuted sample copies of special warranties. 

F. Inspection Reports: Daily reports of Roofing Inspector. Include weather conditions, description 
of work performed, tests performed, defective work observed, and corrective actions taken to 
correct defective work. 

1.6 INFORMATIONAL SUBMITTALS 

A. Maintenance Data: To include in maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: An employer of workers trained and certified by manufacturer, 
including a full-time on-site supervisor with a minimum of five years' experience installing 
products comparable to those specified, able to communicate verbally with Contractor, and 
employees, and qualified by the manufacturer to install manufacturer's product and furnish 
warranty of type specified. 

B. Manufacturer Qualifications: Approved manufacturer listed in this Section, UL listed for 
roofing systems identical to that specified for this Project, with minimum five years’ experience 
in manufacture of specified products in successful use in similar applications. 

1. Approval of Comparable Products: Submit the following in accordance with project 
substitution requirements, within time allowed for substitution review: 

a. Product data, including certified independent test data indicating compliance with 
requirements. 

b. Samples of each component. 

c. Sample submittal from similar project. 

d. Project references: Minimum of five installations of specified products not less 
than five years old, with Owner and Architect contact information. 

e. Sample warranty. 

2. Approved manufacturers must meet separate requirements of Submittals Article. 
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C. Roofing Inspector Qualifications: A technical representative of manufacturer not engaged in the 
sale of products and experienced in the installation and maintenance of the specified roofing 
system, qualified to perform roofing observation and inspection specified in Field Quality 
Control Article, to determine Installer's compliance with the requirements of this Project, and 
approved by the manufacturer to issue warranty certification. The Roofing Inspector shall be 
one of the following: 

1. An authorized full-time technical employee of the manufacturer. 

2. An independent party certified as a Registered Roof Observer by the Roof Consultants 
Institute, retained by the Contractor or the Manufacturer and approved by the 
Manufacturer. 

D. Preinstallation Roofing Conference: Conduct conference at Project site. 

1. Meet with Owner, roofing Installer, roofing system manufacturer's representative, and 
installers whose work interfaces with or affects roofing, including installers of roof 
accessories and roof-mounted equipment. 

2. Review methods and procedures related to roofing installation, including manufacturer's 
written instructions. 

3. Review and finalize construction schedule and verify availability of materials, Installer's 
personnel, equipment, and facilities needed to make progress and avoid delays. 

4. Examine substrate conditions and finishes for compliance with requirements, including 
flatness and fastening. 

5. Review structural loading limitations of roof deck during and after roofing. 

6. Review base flashings, special roofing details, roof drainage, roof penetrations, 
equipment curbs, and condition of other construction that will affect roofing system. 

7. Review governing regulations and requirements for insurance and certificates if 
applicable. 

8. Review temporary protection requirements for roofing system during and after 
installation. 

9. Review roof observation and repair procedures after roofing installation. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled 
with manufacturer's name, product brand name and type, date of manufacture, approval or 
listing agency markings, and directions for storing and mixing with other components. 

B. Store liquid materials in their original undamaged containers in a clean, dry, protected location 
and within the temperature range required by roofing system manufacturer. Protect stored liquid 
material from direct sunlight. 
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1. Discard and legally dispose of liquid material that cannot be applied within its stated 
shelf life. 

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, 
moisture, soiling, and other sources. Store in a dry location. Comply with insulation 
manufacturer's written instructions for handling, storing, and protecting during installation. 

D. Handle and store roofing materials and place equipment in a manner to avoid permanent 
deflection of deck. 

1.9 PROJECT CONDITIONS 

A. Weather Limitations: Proceed with installation only when existing and forecasted weather 
conditions permit roofing system to be installed according to manufacturer's written instructions 
and warranty requirements. 

B. Daily Protection: Coordinate installation of roofing so insulation and other components of 
roofing system not permanently exposed are not subjected to precipitation or left uncovered at 
the end of the workday or when rain is forecast. 

1. Provide tie-offs at end of each day's work to cover exposed roofing and insulation with a 
course of roofing sheet securely in place with joints and edges sealed. 

2. Complete terminations and base flashings and provide temporary seals to prevent water 
from entering completed sections of roofing. 

3. Remove temporary plugs from roof drains at end of each day. 

4. Remove and discard temporary seals before beginning work on adjoining roofing. 

1.10 WARRANTY 

A. Warranty, General: Warranties specified shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

B. Manufacturer's Warranty: Manufacturer's standard or customized form, in which manufacturer 
agrees to repair or replace components of roofing system that fail in materials or workmanship 
within specified warranty period. Failure includes roof leaks. 

1. Manufacturer's warranty includes roofing membrane, base flashings, fasteners, roofing 
membrane accessories and other components of roofing system specified in this Section. 

2. Warranty Period: 20 years from date of Substantial Completion. 

C. Installer's Warranty: Submit roofing Installer's warranty, covering the Work of this Section and 
related Sections indicated above, including all components of membrane roofing such as single 
ply roofing membrane, base flashing, roof insulation, fasteners, cover boards, and walkway 
products, for the following warranty period: 

1. Warranty Period: Two years from date of Substantial Completion. 
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D. Manufacturer Inspection and Preventive Maintenance Requirement:  By manufacturer's 
technical representative, to report maintenance responsibilities to Owner necessary for 
preservation of Owner's warranty rights. The cost of manufacturer's annual inspections and 
preventive maintenance is included in the Contract Sum. Inspections to occur in Years 2, 5, 10 
and 15 following completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Manufacturer/Product:   The roof system specified in this Section is based 
upon products of Tremco, Inc., Beachwood, OH, (800) 562-2728, www.tremcoroofing.com that 
are named in other Part 2 articles. 

B. Source Limitations:  Obtain components for roofing system from same manufacturer as 
membrane roofing or manufacturer approved by membrane roofing manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. General Performance:  Installed membrane roofing and base flashings shall withstand specified 
uplift pressures, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction.  Membrane 
roofing and base flashings shall remain watertight. 

1. Accelerated Weathering:  Roofing system shall withstand 2000 hours of exposure when 
tested according to ASTM G 152, ASTM G 154, or ASTM G 155. 

2. Impact Resistance:  Roofing system shall resist impact damage when tested according to 
ASTM D 3746 or ASTM D 4272. 

B. Material Compatibility:  Provide roofing materials that are compatible with one another under 
conditions of service and application required, as demonstrated by membrane roofing 
manufacturer based on testing and field experience. 

C. Flashings and Fastening: Provide base flashings, perimeter flashings, detail flashings and 
component materials and installation techniques that comply with requirements and 
recommendations of the following: 

1. NRCA Roofing Manual (Sixth Edition) for construction details and recommendations. 

2. SMACNA Architectural Sheet Metal Manual (Seventh Edition) for construction details. 

D. Exterior Fire-Test Exposure: ASTM E 108, Class A; for application and roof slopes indicated, 
as determined by testing identical membrane roofing materials by a qualified testing agency. 
Materials shall be identified with appropriate markings of applicable testing agency. 

E. Fire-Resistance Ratings: Comply with fire-resistance-rated assembly designs indicated on 
Drawings. Identify products with appropriate markings of applicable testing agency. 

F. Solar Reflectance Index:  Not less than 78 when calculated according to ASTM E 1980, based 
on testing identical products by a qualified testing agency. 
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G. Energy Performance:  Roofing system shall have an initial solar reflectance index of not less 
than 0.70 and an emissivity of not less than 0.75 when tested according to CRRC-1. 

2.3 BASE SHEET MATERIALS 

A. Sheathing Paper: Red-rosin type, minimum 3 lb/100 sq. ft. 

2.4 THERMOPLASTIC MEMBRANE MATERIALS 

A. Thermoplastic PVC/TPA sheet, fleece-backed, ASTMD 4434 Type IV internally fabric 
reinforced, Energy Star qualified, CRRC listed, and California Title 24 Energy Code compliant. 

1. Tensile Strength at 0 deg. F (-18 deg. C), minimum, ASTM D 6509: 350 lbf/in (61 
kN/m). 

2. Tear Strength at 77 deg. F (25 deg. C), minimum, ASTM D 6509: 100 lbf (440 N). 

3. Elongation at 0 deg. F (-18 deg. C), minimum at fabric break, ASTM D 6509: Machine 
direction, 35 percent; Cross machine direction, 33 percent. 

4. Minimum Thickness, nominal, less backing, ASTM D 751: 45 mils (1.1 mm). 

5. Exposed Face Color: White. 

6. Reflectance, ASTM C 1549: 86 percent. 

7. Thermal Emittance, ASTM C 1371: 0.86. 

8. Solar Reflectance Index (SRI), ASTM E 1980: 108. 

9. Recycled Content, minimum: 25 percent preconsumer. 

B. Sheet Flashing:  Manufacturer's standard sheet flashing of same material, type, reinforcement, 
thickness, and color as PVC/TPA sheet membrane. 

2.5 AUXILIARY ROOFING MATERIALS 

A. General:  Auxiliary membrane roofing materials recommended by roofing system manufacturer 
for intended use, and compatible with membrane roofing. 

1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having 
jurisdiction. 

2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply 
with the following limits for VOC content when calculated according to 40 CFR 59, 
Subpart D (EPA Method 24): 

a. Plastic Foam Adhesives:  50 g/L. 

b. Gypsum Board and Panel Adhesives:  50 g/L. 

c. Multipurpose Construction Adhesives:  70 g/L. 
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d. Fiberglass Adhesives:  80 g/L. 

e. Contact Adhesive:  80 g/L. 

f. Other Adhesives:  250 g/L. 

g. PVC Welding Compounds:  510 g/L. 

h. Adhesive Primer for Plastic:  650 g/L 

i. Single-Ply Roof Membrane Sealants:  450 g/L. 

j. Nonmembrane Roof Sealants:  300 g/L. 

k. Sealant Primers for Nonporous Substrates:  250 g/L. 

l. Sealant Primers for Porous Substrates:  775 g/L. 

B. Membrane Bonding Adhesive: 

1. Elastomeric low-VOC solvent-based contact-type adhesive for bonding TPA flashings to 
substrates. 

a. VOC, maximum, ASTM D 3960: <200 g/L. 

2. Elastomeric low-VOC water-based contact-type adhesive for bonding TPA fleece-backed 
single ply membranes and flashings to substrates. 

a. VOC, maximum, ASTM D 3960: 200 g/L. 

C. TPA Coated metal:  TPA membrane laminated to 24 gauge G-90 galvanized steel with acrylic 
backwash coating. 

D. Metal Termination Bars:  Manufacturer's standard, predrilled stainless-steel or aluminum bars, 
approximately 1 by 1/8 inch (25 mm by 3 mm) thick; with anchors. 

E. Metal Battens:  Manufacturer's standard, aluminum-zinc-alloy-coated or zinc-coated steel sheet, 
approximately 1 inch wide by 0.05 inch (25 mm wide by 1.3 mm) thick, prepunched. 

F. Fasteners:  Factory-coated steel fasteners and metal plates complying with corrosion-resistance 
provisions in FM Approvals 4470, designed for fastening components to substrate, and 
acceptable to membrane roofing system manufacturer. 

G. Termination Joint Sealant: Silicone, S, NS, 25 or 50, NT: Single-component, nonsag, plus 25 to 
50 percent and minus 25 to 50 percent movement capability, nontraffic-use, neutral-curing 
silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 25, Use NT, and compatible with 
adjacent materials. 

H. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet flashings, 
preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination 
reglets, and other accessories. 
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2.6 ROOF INSULATION MATERIALS 

A. General:  Preformed roof insulation boards manufactured or approved by roofing manufacturer, 
selected from manufacturer's standard sizes suitable for application, of thicknesses indicated. 

B. Polyisocyanurate board insulation, high density,ASTM C 1289 Type II Class 4 CFC- and 
HCFC- free, with recycled content glass-fiber mat facer on both major surfaces. CCMC listed. 

1. Compressive Strength, ASTM C 1621: Grade 4: Not less than 80 psi (550 kPa). 

2. Conditioned Thermal Resistance at 75 deg. F (24 deg. C): 2.5 at 0.5 inches (13 mm) 
thick. 

C. Insulation Cant Strips:  ASTM C 208, Type II, Grade 1, cellulosic-fiber insulation board. 

D. Glass-mat-faced gypsum panel, primed, ASTMC 1177/C 1177M. 

1. Thickness: 1/2 inch. 

E. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where 
indicated for sloping to drain. 

2.7 WALKWAY MATERIALS 

A. Walkway roll, reinforced PVC/TPA membrane roll with serrated slip-resistant surface, 
fabricated for heat welding to compatible PVC/TPA membrane surface. 

1. Roll Size: 36 inches by 60 foot (914 mm by 18.3 m). 

2. Thickness: 0.08 inch (2 mm). 

3. Color: Grey. 

B. Rubber Blocks: 100% rubber blocks with steel channels and reflective strips designed for 
supporting conduit. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with the 
following requirements and other conditions affecting performance of roofing system: 

1. Verify that roof openings and penetrations are in place and curbs are set and braced and 
that roof drain bodies are securely clamped in place. 

2. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at 
penetrations and terminations and that nailers match thicknesses of insulation. 

3. Wood Roof Deck: Verify that wood deck is securely fastened with no projecting 
fasteners and with no adjacent units in excess of 1/16 inch (1.6 mm) out of plane relative 
to adjoining deck. 
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4. Existing Prepared Roof Substrate: Verify that existing insulation and substrate is sound 
and dry. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation 
according to roofing system manufacturer's written instructions.  Remove sharp projections. 

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or 
migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking 
place or when rain is forecast. 

C. Complete terminations and base flashings and provide temporary seals to prevent water from 
entering completed sections of roofing system at the end of the workday or when rain is 
forecast.  Remove and discard temporary seals before beginning work on adjoining roofing. 

3.3 INSTALLATION, GENERAL 

A. Install roofing system in accordance with manufacturer’s recommendations. 

B. Install new wood nailers around the perimeter of the building matching height of the new 
insulation. 

C. NRCA Installation Details: Install roofing system in accordance with the following NRCA 
Manual Plates and NRCA recommendations: 

1. Perimeter Edge, Draining: Plates TP-3A and TP-3AS. 

2. Curb Detail at Rooftop HVAC Units, Premanufactured: Plates TP-12 and TP-12S. 

3. Curb Detail at Rooftop HVAC Units, Job-Built, Wood: Plates TP-13 and TP-13S. 

4. Curb Detail at Skylight, Roof Hatch, and Smoke Vents: Plates TP-14 and TP-14S. 

5. Penetration, Sheet Metal Enclosure: Plates TP-16 and TP-16S. 

6. Penetration, Plumbing Vent: Plates TP-18 and TP-18S. 

7. Penetration, Plumbing Vent, Premanufactured Boot: Plates TP-18A and TP-18AS. 

3.4 INSULATION INSTALLATION 

A. Coordinate installing membrane roofing system components so insulation is not exposed to 
precipitation or left exposed at the end of the workday. 

B. Comply with membrane roofing system and insulation manufacturer's written instructions for 
installing roof insulation. 

C. Install insulation under area of roofing to achieve required thickness.  Where overall insulation 
thickness is 2.7 inches (68 mm) or greater, install two or more layers with joints of each 
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succeeding layer staggered from joints of previous layer a minimum of 6 inches (150 mm) in 
each direction. 

1. Install red rosin sheet of cleaned deck. 

2. Install insulation at minimum thickness of 1 inches. 

D. Install insulation with long joints of insulation in a continuous straight line with end joints 
staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 1/4 inch 
(6 mm) with insulation. 

1. Cut and fit insulation within 1/4 inch (6 mm) of nailers, projections, and penetrations. 

2. Install crickets on the high side of all curbs. 

E. Cover Boards: Install cover boards over insulation with long joints in continuous straight lines 
with end joints staggered between rows.  Offset joints of insulation below a minimum of 6 
inches (150 mm) in each direction.  Loosely butt cover boards together and mechanically fasten 
to roof deck. 

F. Mechanically Fastened Insulation and Cover Board:  Install each layer of insulation and cover 
board and secure to deck using mechanical fasteners specifically designed and sized for 
fastening specified board-type roof insulation to deck type. 

1. Fasten insulation to resist uplift pressure at corners, perimeter, and field of roof.  Check 
underside of decking to insure fasteners do not penetrate through.  As needed, hit deck 
supports to insure required securement. 

3.5 ADHERED MEMBRANE ROOFING INSTALLATION 

A. Adhere membrane roofing over area to receive roofing and install according to membrane 
roofing system manufacturer's written instructions. 

1. Install sheet according to ASTM D 5036. 

B. Start installation of membrane roofing in presence of membrane roofing system manufacturer's 
technical personnel. 

C. Accurately align membrane roofing and maintain uniform side and end laps of minimum 
dimensions required by manufacturer.  Stagger end laps. 

D. Water-Based Bonding Adhesive:  Apply to substrate at rate required by manufacturer. Install 
membrane immediately into adhesive, avoiding any air entrapment; do not allow adhesive to 
dry. Roll membrane into wet adhesive. Do not apply adhesive to splice area of membrane. 

E. In addition to adhering, mechanically fasten membrane roofing securely at terminations, 
penetrations, and perimeter of roofing. 

F. Apply membrane roofing with side laps shingled with slope of roof deck where possible. 
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G. Welded Seams:  Clean seam areas, overlap membrane roofing, and hot-air weld side and end 
laps of membrane roofing and sheet flashings according to manufacturer's written instructions to 
ensure a watertight seam installation. 

1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to seal cut 
edges of sheet membrane. 

2. Verify field strength of seams a minimum of twice daily and repair seam sample areas. 

3. Repair tears, voids, and lapped seams in roofing that does not comply with requirements. 

3.6 BASE FLASHING INSTALLATION 

A. Install sheet flashings and preformed flashing accessories and adhere to substrates according to 
membrane roofing system manufacturer's written instructions. 

B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate and allow 
to partially dry.  Do not apply to seam area of flashing. 

C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet 
flashing.  Counterflash penetration flashings with TPA umbrellas clamped and sealed. 

D. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side 
and end laps to ensure a watertight seam installation. 

E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through 
termination bars. 

3.7 WALKWAY INSTALLATION 

A. Flexible Walkways:  Install walkway products in locations indicated.  Heat weld to substrate or 
adhere walkway products to substrate with compatible adhesive according to roofing system 
manufacturer's written instructions.  Install walkways surrounding all serviceable equipment. 

B. Rubber Blocks:  Replace all wood blocks with new rubber blocks.  Add new rubber blocks to 
insure support every 6 feet with additional blocks at turns and terminations. 

3.8 FIELD QUALITY CONTROL 

A. Roofing Inspector:  Owner will engage a qualified roofing inspector to perform roof tests and 
inspections and to prepare test reports. 

B. Roofing Inspector:  Contractor shall engage a qualified roofing inspector for a minimum of 3 
full-time days on site to perform roof tests and inspections and to prepare start up, interim, and 
final reports.  

C. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to 
inspect roofing installation on completion.  Clean roof system prior to final inspection. 

D. Repair or remove and replace components of membrane roofing system where inspections 
indicate that they do not comply with specified requirements. 
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E. Additional inspections, at Contractor's expense, will be performed to determine compliance of 
replaced or additional work with specified requirements. 

3.9 PROTECTING AND CLEANING 

A. Protect membrane roofing system from damage and wear during remainder of construction 
period.  When remaining construction will not affect or endanger roofing, inspect roofing for 
deterioration and damage, describing its nature and extent in a written report, with copy to 
Owner. 

B. Correct deficiencies in or remove membrane roofing system that does not comply with 
requirements; repair substrates; and repair or reinstall membrane roofing system to a condition 
free of damage and deterioration at time of Substantial Completion and according to warranty 
requirements. 

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures 
recommended by manufacturer of affected construction. 

END OF SECTION 075419 
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	8)  ARCHITECT’S STATUS
	ARCHITECT shall be DISTRICT’s representative during construction and shall observe the progress and quality of the work on behalf of DISTRICT.  ARCHITECT shall have the authority to act on behalf of DISTRICT only to the extent provided in the PROJECT ...
	ARCHITECT shall be, in the first instance, the judge of the performance of the work.  ARCHITECT shall exercise authority under the PROJECT DOCUMENTS to enforce CONTRACTOR’s faithful performance.
	ARCHITECT shall have all authority and responsibility established by law.   ARCHITECT has the authority to enforce compliance with the PROJECT DOCUMENTS, and CONTRACTOR shall promptly comply with instructions from ARCHITECT or an authorized representa...
	On all questions related to the quantities, the acceptability of material, equipment or workmanship, the execution, progress or sequence of work, the interpretation of plans, specifications or drawings, or the acceptable performance  of CONTRACTOR pur...
	General supervision and direction of the work by ARCHITECT shall in no way imply that ARCHITECT is in any way responsible for the safety of CONTRACTOR or its employees, or that ARCHITECT will maintain supervision over CONTRACTOR’s construction methods...

	9)  NOTICE OF TAXABLE POSSESSORY INTEREST
	10)  ASSIGNMENT OF ANTITRUST ACTIONS
	11)  OTHER CONTRACTORS
	DISTRICT reserves the right to let other contracts in connection with the work on the PROJECT.  CONTRACTOR shall afford other contractors reasonable opportunity for introduction and storage of their materials and execution of their work, and shall pro...
	If any part of CONTRACTOR’s work depends for proper execution or results upon work of any other contractor, CONTRACTOR shall inspect and promptly report to ARCHITECT in writing any defects in such work that render it unsuitable for such proper executi...
	In order to ensure proper execution of its subsequent work, CONTRACTOR shall measure and inspect work already in place and shall at once report to ARCHITECT in writing any discrepancy between executed work and the PROJECT DOCUMENTS.
	CONTRACTOR shall ascertain to its own satisfaction the scope of the PROJECT and nature of any other contracts that have been or may be awarded by DISTRICT related to  the PROJECT to the end that CONTRACTOR may perform this AGREEMENT in the light of su...
	Nothing herein contained shall be interpreted as granting to CONTRACTOR exclusive occupancy to the site of the PROJECT.  CONTRACTOR shall not cause any unnecessary hindrance or delay to any other contractor working on the PROJECT.  If simultaneous exe...
	DISTRICT shall not be responsible for any damages suffered or extra costs incurred by CONTRACTOR resulting directly or indirectly from the award, performance, or attempted performance of any other contract on the PROJECT, or caused by any decision or ...

	12)  OCCUPANCY
	13)  DISTRICT’S RIGHT TO TERMINATE AGREEMENT
	Termination for Cause.  If CONTRACTOR refuses or fails to complete the work or any separable part thereof with such diligence as will insure its completion within the time specified or any extension thereof, or fails to complete said work within such ...
	In the event of any such termination, Surety shall have the right to take over and perform the AGREEMENT, provided, however, that if Surety, within five calendar days after service upon it of the notice of termination, does not give DISTRICT written n...
	The expense of finishing the work, including compensation for additional architectural, managerial, and administrative services, shall be a charge against CONTRACTOR, and CONTRACTOR agrees that the charge may be deducted from any money due or becoming...
	Nonappropriation of Funds/Insufficient Funds.  In the event that sufficient funds are not appropriated to complete the PROJECT, or DISTRICT determines that sufficient funds are not available to complete the PROJECT, DISTRICT may terminate or suspend t...
	The foregoing provisions are in addition to and not a limitation of any other rights or remedies available to DISTRICT.

	14)  BONDS
	15)  SUBSTITUTION OF SECURITIES
	Pursuant to the requirements of Public Contract Code Section 22300, upon CONTRACTOR’s request, DISTRICT will make payment to CONTRACTOR of any earned retention funds withheld from payments under the AGREEMENT if CONTRACTOR deposits with DISTRICT or in...
	CONTRACTOR shall be the beneficial owner of any securities substituted for retention funds withheld and shall receive any interest thereon.
	All expenses relating to the substitution of securities under Public Contract Code Section 22300 and under this Article, including, but not limited to DISTRICT’s overhead and administrative expenses, and expenses of escrow agent, shall be the responsi...
	If CONTRACTOR shall choose to enter into an escrow agreement, such agreement shall be in the form as set forth in Public Contract Code Section 22300(f), attached hereto as part of the PROJECT DOCUMENTS, and which shall allow for the conversion to cash...
	Securities, if any, shall be returned to CONTRACTOR only upon satisfactory completion of the AGREEMENT.

	To minimize the expense caused by such substitution of securities, CONTRACTOR shall, prior to or at the time CONTRACTOR requests to substitute security, deposit sufficient security to cover the entire amount to be then withheld and to be withheld unde...
	In the alternative, under Public Contract Code Section 22300, CONTRACTOR, at its own expense, may request DISTRICT to make payment of earned retention funds directly to the escrow agent.  Also at the expense of CONTRACTOR, CONTRACTOR may direct invest...
	If any provision of this Article shall be found to be illegal or unenforceable, then, notwithstanding, this Article otherwise shall remain in full force and effect, and such provision shall be deemed stricken.

	16)  FIRE INSURANCE
	17)  PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE
	Unless the Project is insured through the DISTRICT's Owner Controlled Insurance Program, CONTRACTOR shall take out and maintain during the life of the AGREEMENT such public liability and property damage insurance as shall protect CONTRACTOR and DISTRI...
	CONTRACTOR shall require its SUBCONTRACTORS to take out and maintain similar public liability and property damage insurance in like amounts or insure the activities of its SUBCONTRACTORS in CONTRACTOR’s own policy.
	CONTRACTOR, during the progress of the work on the PROJECT, and until notified in writing by DISTRICT that CONTRACTOR may cease insurance coverage, shall maintain Builder’s Risk/“All Risk,” course-of-construction insurance in an amount not less than a...

	18)  WORKERS’ COMPENSATION INSURANCE
	Unless the Project is insured through the DISTRICT's Owner Controlled Insurance Program, in accordance with the provisions of Labor Code Section 3700, CONTRACTOR and every SUBCONTRACTOR shall be required to secure the payment of compensation to its em...
	CONTRACTOR shall provide, during the term of the AGREEMENT, workers’ compensation insurance for all of its employees engaged in work under the AGREEMENT, on or at the site of the PROJECT, and CONTRACTOR shall require the SUBCONTRACTORS similarly to pr...

	19)  PROOF OF INSURANCE
	CONTRACTOR shall not commence work, nor shall it allow any SUBCONTRACTOR to commence work, under the AGREEMENT until all required insurance certificates and endorsements from admitted surety insurers have been obtained and delivered in duplicate to an...
	Certificates and insurance policies shall include the following:
	A clause stating:  “This policy shall not be canceled or reduced in required limits of liability or amount of insurance until notice has been mailed to DISTRICT stating date of cancellation or reduction.  Date of cancellation or reduction may not be l...
	Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.
	Statement that DISTRICT is an additional insured under the policy described and that such insurance policy shall be primary to any insurance or self-insurance maintained by DISTRICT.

	In case of CONTRACTOR’s failure to provide insurance as required by the AGREEMENT, DISTRICT may, at DISTRICT’s option, take out and maintain at the expense of CONTRACTOR, such insurance in the name of CONTRACTOR, or SUBCONTRACTOR, as DISTRICT may deem...

	20)  DRAWINGS AND SPECIFICATIONS
	Drawings and Specifications are intended to delineate and describe the PROJECT and its component parts to such a degree as will enable skilled and competent contractors to intelligently bid upon the work, and to carry the work to a successful conclusion.
	Drawings and Specifications are intended to comply with all laws, ordinances, rules, and regulations of constituted authorities having jurisdiction, and where referred to in the PROJECT DOCUMENTS, said laws, ordinances, rules, and regulations shall be...
	Questions regarding interpretation of Drawings and Specifications shall be clarified by ARCHITECT upon request.  Before commencing any portion of the work, CONTRACTOR shall carefully examine all Drawings and Specifications and other information given ...
	Figured dimensions on drawings shall govern, but work not dimensioned shall be as directed.  Work not particularly shown or specified shall be the same as similar parts that are shown or specified.  Large scale drawings shall take precedence over smal...
	Materials or work described in words which so applied has a well known technical or trade meaning shall be deemed to refer to such recognized standards.
	It is not the intention of the AGREEMENT to go into detailed descriptions of any materials or methods commonly known to the trade under “trade name” or “trade term.”  The mere mention or notation of such trade name or trade term shall be considered a ...
	The naming of any material or equipment shall mean furnishing and installing of same, including all incidental and accessory items thereto and labor necessary to achieve full and complete functioning of the material and/or equipment as per best practi...
	ARCHITECT will furnish to CONTRACTOR one complete set of blue-line prints for posting of changes. Additional blue-line prints shall be provided by ARCHITECT upon payment by CONTRACTOR.  During the construction period, CONTRACTOR shall maintain the set...

	21)  OWNERSHIP OF DRAWINGS
	22)  DETAIL DRAWINGS AND INSTRUCTIONS
	In case of ambiguity, conflict, or lack of information, ARCHITECT shall furnish additional instructions by means of drawings or otherwise, necessary for proper execution of work.  All such drawings and instructions shall be consistent with PROJECT DOC...
	Work shall be executed in conformity therewith and CONTRACTOR shall do no work without proper drawings and instructions.
	ARCHITECT will furnish necessary additional details to more fully explain the work, which details shall be considered as part of the PROJECT DOCUMENTS.
	Should any details be more elaborate, in the opinion of CONTRACTOR, than scale Drawings and Specifications warrant, CONTRACTOR shall give written notice thereof to ARCHITECT within five days of the receipt of same.  In case no notice is given to ARCHI...
	All parts of the described and shown construction shall be of the best quality of their respective kinds, and CONTRACTOR is hereby advised to use all diligence to become fully involved as to the required construction and finish, and in no case to proc...
	If it is found at any time, before or after completion of the work, that the CONTRACTOR has varied from the Drawings and Specifications, in materials, quality, form, or finish, or in the amount or value of the materials and labor used, ARCHITECT shall...

	23)  SHOP DRAWINGS
	CONTRACTOR shall check and verify all field measurements and shall submit to ARCHITECT within the time periods identified in the project plans and specifications, all shop or setting list drawings, schedules, and materials list required for the work o...
	All submittals of shop drawings, catalog cuts, data sheets, schedules, and material lists shall be complete and shall conform to Drawings and Specifications.
	The term “shop drawing” as used herein shall be understood to include, but not be limited to, detail design calculations, fabrication and installation drawings, lists, graphs, and operating instructions.
	Shop drawings shall be submitted at a time sufficiently early to allow review of same by the Division of State Architect (“DSA”), if required, and ARCHITECT, and to accommodate the rate of construction progress required under the PROJECT DOCUMENTS.  C...
	All shop drawing submittals shall be accompanied by an accurately completed transmittal form using the format bound herein.  Any shop drawing submittal not accompanied by such a form, or where all applicable items on the form are not completed, will b...
	Normally, a separate transmittal form shall be used for each specific item or class of material or equipment for which a submittal is required.  Transmittal of shop drawings on various items using a single transmittal form will be permitted only when ...
	CONTRACTOR’s review and approval of shop drawings shall include the following stamp:
	ARCHITECT will return one or more prints of each drawing to CONTRACTOR with its comments noted thereon.  CONTRACTOR shall make a complete and acceptable submittal to ARCHITECT by the second submission of drawings.  DISTRICT shall withhold funds due to...
	If prints of the shop drawing are returned to CONTRACTOR marked “NO EXCEPTIONS TAKEN,” formal revision of said drawing will not be required.  If prints of the drawing are returned to CONTRACTOR marked “MAKE CORRECTIONS NOTED,” formal resubmittal of sa...
	Fabrication of an item shall not be commenced before ARCHITECT has reviewed the pertinent shop drawings and returned copies to CONTRACTOR marked with “NO EXCEPTIONS TAKEN,” or “MAKE CORRECTIONS NOTED.”  Revisions indicated on shop drawings shall be co...
	No work represented by required shop drawings shall be purchased or commenced until the applicable submittal has been approved.  The work shall conform to the approved shop drawings and all other requirements of the PROJECT DOCUMENTS.  CONTRACTOR shal...
	Except where the preparation of a shop drawing is dependent upon the approval of a prior shop drawing, all shop drawings pertaining to the same class or portion of the work shall be submitted simultaneously.
	Calculations of a structural nature must be approved by DSA.
	CONTRACTOR SHALL HAVE NO CLAIM FOR DAMAGES OR EXTENSION OF TIME DUE TO ANY DELAY RESULTING FROM  CONTRACTOR HAVING TO MAKE REQUIRED REVISIONS TO SHOP DRAWINGS UNLESS REVIEW BY ARCHITECT OF SAID DRAWINGS IS DELAYED BEYOND THE TIME PROVIDED HEREIN AND  ...

	24)  LAYOUT AND FIELD ENGINEERING
	25)  SOILS INVESTIGATION REPORT
	When a soils investigation report has been obtained from test holes at the site, such report is available for CONTRACTOR’s use in preparing its bid and work under the AGREEMENT, but such report shall not be part of the AGREEMENT.  Any information obta...
	CONTRACTOR agrees that no claim against DISTRICT will be made by CONTRACTOR for damages, and CONTRACTOR hereby waives any rights to damages in the event that during progress of work CONTRACTOR encounters subsurface or latent conditions at the worksite...

	26)  TESTS AND INSPECTIONS
	Tests and inspections will comply with California Code of Regulations and with all other laws, ordinances, rules, regulations, and orders of public authorities having jurisdiction over the PROJECT.
	If the AGREEMENT, DISTRICT’s instructions, laws, ordinances, or any public authority require any work to be specially tested or approved, CONTRACTOR shall give notice in accordance with such authority of its readiness for observation or inspection at ...

	27)  TRENCHES
	CONTRACTOR shall provide adequate sheeting, shoring, and bracing, or equivalent method, for the protection of life and limb in trenches and open excavation which conform to applicable safety standards.
	If the AGREEMENT  involves the excavation of any trench or trenches five  feet or more in depth, and the PROJECT cost is in excess of $25,000, CONTRACTOR shall, in advance of excavation, submit to DISTRICT for acceptance, or to whomever DISTRICT desig...
	If the AGREEMENT involves the digging of trenches or excavations that extend deeper than four feet below the surface, the following shall apply pursuant to Public Contract Code Section 7104:
	CONTRACTOR shall promptly, and before the following conditions are disturbed, notify DISTRICT, in writing, of any:
	Material that CONTRACTOR believes may be material that is hazardous waste, as defined in Health and Safety Code Section 25117, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions of existing ...
	Subsurface or latent physical conditions at the site different from those indicated.
	Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the contract.

	DISTRICT shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in CONTRACTOR’s cost of, or the time required for, performance of any part...
	In the event a dispute arises between DISTRICT and CONTRACTOR, whether the conditions materially differ or involve hazardous waste, or cause a decrease or increase in CONTRACTOR’s cost of, or time required for, performance of any part of the work, CON...


	28)  PROJECT DOCUMENTS AT WORK SITE
	29)  STATE AUDIT
	30)  SUBSTITUTIONS
	Prior to Bid Opening.  Should the bidder wish to request prior to bid opening, any substitution for the materials, process, service, or equipment specified, the bidder shall submit a written request at least ten working days before the bid opening dat...
	After Bid Opening and Prior to Award of Contract.  If the bidder clearly indicates in its bid that it is proposing to use an “equal” product, the brand name or trade name, if any, of a proposed substitute item shall be inserted in the space provided i...
	Whenever in specifications any materials, process, service, or equipment is indicated or specified by brand name, trade name, proprietary name or by name of manufacturer, such specification shall be deemed to be used for the purpose of facilitating de...
	If material, process, service, or equipment offered by CONTRACTOR is not, in opinion of ARCHITECT or DISTRICT, substantially equal or better in every respect to that specified, then CONTRACTOR shall furnish the material, process, service, or equipment...
	In the event that CONTRACTOR furnishes material, process, service, or equipment other than what was specified by DISTRICT and which has been accepted by DISTRICT and which later is found to be defective, then CONTRACTOR, at its sole cost and expense, ...
	In the event that CONTRACTOR furnishes material, process service, or equipment more expensive than that specified, difference in cost of such material, process, service, or equipment so furnished shall be borne by CONTRACTOR.  Any engineering, design ...
	Price, fitness, and quality being equal with regard to supplies, DISTRICT may prefer supplies grown, manufactured, or produced in California and next prefer supplies partially manufactured, grown, or produced in California, provided that the bids of s...

	31)  SAMPLES
	CONTRACTOR shall furnish for approval, all samples as required in specifications together with catalogs and supporting data required by ARCHITECT.  This provision shall not authorize any extension of time for performance of the work.  ARCHITECT shall ...
	Unless specified otherwise, sampling, preparation of samples, and tests shall be in accordance with the latest standards of the American Society for Testing and Materials.
	Samples shall, upon demand of ARCHITECT or DISTRICT, be submitted for tests or examinations and considered before incorporation of same into the work.  CONTRACTOR shall be solely responsible for delays due to samples not being submitted in time to all...

	32)  PROGRESS SCHEDULE
	Within five calendar days after being awarded the contract, CONTRACTOR shall submit a progress schedule for DISTRICT’s approval.  The schedule shall indicate the beginning and completion dates of all phases of construction and shall use the “critical ...
	The scheduling is necessary for DISTRICT’s adequate monitoring of the progress of the work, and shall be prepared in accordance with the time frame described in the AGREEMENT.  DISTRICT may disapprove such a schedule and require modification to it if,...
	CONTRACTOR will exchange scheduling information with SUBCONTRACTORS and suppliers.  CONTRACTOR will order work, equipment, and materials with sufficient lead time to avoid interruption of the work.
	CONTRACTOR shall submit to DISTRICT a monthly schedule to reflect the actual sequence of the work which shall be totally separate and apart from the original progress schedule.
	Also, CONTRACTOR, if requested by ARCHITECT or DISTRICT, shall provide revised schedules within ten calendar days if, at any time, ARCHITECT or DISTRICT, consider the completion date to be in jeopardy.  The revised schedule shall be designed to show h...
	CONTRACTOR shall submit a revised schedule within ten calendar days of CONTRACTOR’s request for any extension of time.  Failure to submit such schedule will result in CONTRACTOR waiving its right to obtain any extension of time.
	IT IS AGREED THAT DISTRICT OWNS THE “FLOAT” ON THIS PROJECT. IF CONTRACTOR SUBMITS A REVISED SCHEDULE SHOWING AN EARLIER COMPLETION DATE FOR THE PROJECT, DISTRICT’s ACCEPTANCE OF THIS REVISED SCHEDULE SHALL NOT ENTITLE CONTRACTOR TO ANY DELAY CLAIM OR...
	CONTRACTOR agrees that failure to timely submit the progress schedule, the monthly schedule, or any revised progress schedule requested by ARCHITECT or DISTRICT may result in delay in payment to CONTRACTOR.

	33)  MATERIALS AND WORK
	Except as otherwise specifically stated in the AGREEMENT, CONTRACTOR shall provide and pay for all materials, supplies, tools, equipment, labor transportation, superintendence, temporary constructions of every nature, and all other services and facili...
	Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.
	Materials shall be furnished in sufficient quantities and at such times as to insure uninterrupted progress of work, and shall be stored properly and protected as required.  DISTRICT has no obligation to pay for any prefabricated material stored offsi...
	CONTRACTOR shall, after issuance of the Notice to Proceed by DISTRICT, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the work. CONTRACTOR shall, upon demand from ARCHITECT, furnish to A...
	DISTRICT reserves the right, for any neglect in not complying with the above instructions, to place orders for such materials and equipment as it may deem advisable in order that the work may be completed at the date specified in the AGREEMENT, and al...
	No materials, supplies, or equipment for work under the AGREEMENT shall be purchased subject to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by seller or supplier. ...
	Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing material or labor under any bond given by CONTRACTOR for their protection or any rights under any law permitting such persons to look to funds due CONT...
	The title to new materials and/or equipment and attendant liability for its protection and safety, shall remain in CONTRACTOR until incorporated in the work and accepted by DISTRICT; no part of said materials or equipment shall be removed from its pla...

	34)  INTEGRATION OF WORK
	CONTRACTOR shall do all cutting, fitting, patching, and preparation of work as required to make its several parts come together properly, and fit it to receive or be received by work of other contractors or existing conditions showing upon, or reasona...
	All costs caused by defective or ill-timed work shall be borne by CONTRACTOR.
	CONTRACTOR shall not endanger any work by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor without the written consent of ARCHITECT.  CONTRACTOR shall be solely responsible for protecting existing...
	When modifying existing work or installing new work adjacent to existing work, CONTRACTOR shall match, as closely as conditions of site and materials will allow, the finishes, textures, and colors of the original work, refinishing existing work as req...
	CONTRACTOR is aware that the PROJECT may be split into several phases.  If the PROJECT is split into phases, then CONTRACTOR has made allowances for any delays or damages which may arise from coordination with other contractors for other phases.  If a...

	35)  OBTAINING OF PERMITS, LICENSES, AND EASEMENTS
	Permits, licenses, and certificates necessary for the work on the PROJECT shall be secured and paid for by CONTRACTOR, unless otherwise specified.  All such permits, licenses, and certificates shall be delivered to ARCHITECT before demand is made for ...
	Easements for permanent structures or permanent changes in existing facilities shall be secured and paid for by DISTRICT, unless otherwise specified.
	Permits and charges for installation, and inspection thereof, of utility services by serving utilities shall be secured and paid for by DISTRICT.

	36)  SURVEYS
	37)  EXISTING UTILITY LINES; REMOVAL, RESTORATION
	Pursuant to Government Code Section 4215, DISTRICT assumes the responsibility for removal, relocation, and protection of utilities located on the construction site at the time of commencement of construction under the AGREEMENT with respect to any suc...
	This Article shall not be construed to preclude assessment against the CONTRACTOR for any other delays in completion of the work. Nothing in this Article shall be deemed to require DISTRICT to indicate the presence of existing service laterals or appu...
	As part of the work to be performed, CONTRACTOR shall provide the notices and proceed in accordance with Government Code Sections 4216.2, 4216.3, 4216.4, and 4216.5, and pay all fees and penalties charged pursuant to Government Code Sections 4216 et seq.

	38)  WORK TO COMPLY WITH APPLICABLE LAW
	CONTRACTOR shall give all notices and comply with all laws, ordinances, rules, and regulations applicable to the work as indicated and specified.
	If CONTRACTOR observes that drawings or specifications are at variance therewith, CONTRACTOR shall promptly notify ARCHITECT in writing and any changes deemed necessary by the ARCHITECT shall be adjusted as provided for changes in work.  If CONTRACTOR...

	39)  ACCESS TO WORK
	40)  PAYMENTS BY CONTRACTOR
	For all transportation and utility services not later than the 20th day of the calendar month following that in which such services are rendered;
	For all materials, tools, and other expendable equipment, to the extent of 90% of the cost thereof, not later than the 20th day of the calendar month following that in which such materials, tools, and equipment are delivered at site of PROJECT and bal...
	To each of its SUBCONTRACTORS, not later than the 5th day following each payment to CONTRACTOR the respective amounts allowed CONTRACTOR on account of work performed by the respective SUBCONTRACTOR to the extent of such SUBCONTRACTOR’s interest therein.
	Within seven days from the time that all or any portion of the retentions are received by CONTRACTOR from DISTRICT, to each of its SUBCONTRACTORS from whom retention has been withheld, each SUBCONTRACTOR’s share of the retention received.  However, if...

	41)  INSPECTOR’S FIELD OFFICE
	42)  UTILITIES
	All utilities, including but not limited to electricity, water, gas, and telephone used on work shall be furnished and paid for by CONTRACTOR.  CONTRACTOR shall furnish and install necessary temporary distribution systems, including meters, if necessa...
	CONTRACTOR may, with written permission of DISTRICT, use DISTRICT’s existing utilities by making prearranged payments to DISTRICT for utilities used by CONTRACTOR for the PROJECT.

	43)  SANITARY FACILITIES
	44)  CLEANING UP
	45)  PATENTS, ROYALTIES, AND INDEMNITIES
	46)  GUARANTEE
	CONTRACTOR warrants that the work (which includes any equipment furnished by CONTRACTOR as part of the materials) shall: (1) be free from defects in workmanship and material; (2) be free from defects in any design performed by CONTRACTOR; (3) be new, ...
	The warranty period for discovery of defective work shall commence on the date stamped on the Notice of Completion verifying County recordation, and shall continue for one year, unless otherwise specified in the PROJECT DOCUMENTS.  If, during the warr...
	DISTRICT shall give CONTRACTOR written notice within a reasonable time after discovery of any defective work.  CONTRACTOR shall correct any such defective work, as well as any damage to any other part of the work resulting from such defective work, an...
	In the event of failure of CONTRACTOR or Surety to commence and pursue with diligence said repairs or replacements within ten calendar days after being notified in writing, DISTRICT is hereby authorized to proceed to have defects repaired or replaced ...
	If, in the opinion of DISTRICT, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to DISTRICT or to prevent interruption of operations of DISTRICT, DISTRICT will attempt to give the writ...
	This Article does not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  CONTRACTOR shall furnish to DISTRICT all appropriate guarante...
	All guarantees required under this Article shall be in writing on the Guarantee form included in the PROJECT DOCUMENTS.
	CONTRACTOR shall provide to DISTRICT instruction manuals for all items which require same.
	Nothing herein shall limit any other rights or remedies available to DISTRICT.
	DISTRICT shall collect its reasonable costs and attorneys’ fees in any action to enforce this Article.

	47)  DUTY TO PROVIDE FIT WORKERS
	CONTRACTOR and SUBCONTRACTORS shall at all times enforce strict discipline and good order among their employees, and shall not employ on work any unfit person or anyone not skilled in work assigned to such person.  It shall be the responsibility of CO...
	Any person in the employ of CONTRACTOR or SUBCONTRACTORS whom DISTRICT or ARCHITECT may deem incompetent, unfit, troublesome, or otherwise undesirable shall be excluded from the work site and shall not again be employed on it except with written conse...

	48)  WAGE RATES, TRAVEL, AND SUBSISTENCE
	Pursuant to the provisions of Labor Code Sections 1770 et seq. BOARD has obtained the applicable general prevailing rate of per diem wages, and the applicable general prevailing rate for holiday and overtime work for each craft, classification, or typ...
	Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half times the above specified rate of per diem wages, unless otherwise specified.  Holidays shall be defined in the collective bargaining agreement ...
	CONTRACTOR shall pay and shall cause to be paid each worker engaged in work on the PROJECT not less than the general prevailing rate of per diem wages determined by DIR, regardless of any contractual relationship which may be alleged to exist between ...
	CONTRACTOR shall pay and shall cause to be paid to each worker needed to execute the work on the PROJECT travel and subsistence payments, as such travel and subsistence payments are defined in the applicable collective bargaining agreements filed with...
	If during the period this bid is required to remain open, DIR determines that there has been a change in any prevailing rate of per diem wages in the locality in which this public work is to be performed, such change shall not alter the wage rates in ...
	Pursuant to Labor Code Section 1775, CONTRACTOR shall as a penalty to DISTRICT, forfeit $200 for each calendar day, or portion thereof, for each worker paid less than the prevailing wages, determined by the Director, for such craft or classification i...
	Any worker employed to perform work on the PROJECT, which work is not covered by any craft or classification listed in the general prevailing wages determined by DIR shall be paid not less than the minimum rate of wages specified therein for the craft...
	Pursuant to Labor Code Section 1773.1, prevailing wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, and subsistence.
	CONTRACTOR shall post at appropriate conspicuous points on the site of the PROJECT, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned.

	49)  HOURS OF WORK
	As provided in Labor Code Sections 1810 et seq., eight hours of labor shall constitute a legal day’s work.  The time of service of any worker employed at any time by CONTRACTOR or by any SUBCONTRACTOR shall be limited and restricted by the AGREEMENT t...
	The CONTRACTOR shall keep and shall cause each SUBCONTRACTOR to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by CONTRACTOR in connection with the work or any part ...
	Pursuant to Labor Code Section 1813, the CONTRACTOR shall pay to DISTRICT a penalty of $25 for each worker employed by CONTRACTOR or by any SUBCONTRACTOR for each calendar day during which such worker is required or permitted to work more than eight h...
	Any work necessary to be performed after regular working hours or on Sundays or other holidays shall be performed without additional expense to DISTRICT.

	50)  LABOR COMPLIANCE PROGRAM
	DISTRICT may elect to and/or may be required to run a Labor Compliance Program (“LCP”) pursuant to Labor Code Sections 1771.5 and/or 1771.7, and applicable DIR regulations.  CONTRACTOR and each SUBCONTRACTOR performing work on the PROJECT shall comply...
	Pursuant to the provisions of Labor Code Section 1771.4 and 1776, CONTRACTOR shall keep, and shall cause all SUBCONTRACTORS to keep, an accurate payroll record, showing the name, address, social security number, work classification, straight time, and...
	CONTRACTOR shall maintain and furnish to the Department of Industrial Relations and the DISTRICT, or its designated representative, on a periodic basis as directed by DISTRICT, but in no event less frequent than once each month, certified copies of we...
	Said payroll records shall be certified under penalty of perjury and shall be available for inspection at all reasonable hours at the principal office of CONTRACTOR on the following basis:
	A certified copy of an employee’s payroll record shall be made available for inspection or furnished to the employee or his or her authorized representative on request.
	A certified copy of all payroll records shall be made available for inspection at no cost, or furnished upon request to any representative of DISTRICT, the Division of Labor Standards Enforcement (“DLSE”), and the Division of Apprenticeship Standards ...
	A certified copy of all payroll records shall be made available upon request by the public for inspection or for copies thereof.  However, a request by the public shall be made through DISTRICT, DAS, or DIR.  If the requested payroll records have not ...
	The form of certification shall be as follows:

	The certified payroll records shall be on forms provided by DIR or shall contain the same information as the forms provided by DIR.
	CONTRACTOR or any SUBCONTRACTOR shall file a certified copy of the payroll records with the entity that requested the records within ten  days after receipt of a written request.  In the event that CONTRACTOR or any SUBCONTRACTOR fails to comply withi...
	Any copy of payroll records made available for inspection as copies and furnished upon request to the public or any public agency by DISTRICT, DAS, or DLSE,  shall be marked or obliterated in a manner so as to prevent disclosure of an individual’s nam...
	CONTRACTOR or SUBCONTRACTOR shall inform DISTRICT of the location of the payroll records,  including the street address, city, and county, and shall, within five working days, provide a notice of change of location and address.
	It shall be a material obligation of CONTRACTOR to ensure compliance with the provisions of this Article and the provisions of Labor Code Section 1771.4 and 1776.

	51)  APPRENTICES
	It shall be the responsibility of CONTRACTOR to ensure compliance with this Article and with Labor Code Section 1777.5, as applicable, for all apprenticing occupations.
	Apprentices of any crafts or trades may be employed and, when required by Labor Code Section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of law.
	Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he or she is employed, and shall be employed only at the work of the craft or trade to which he or she is registered.
	Only apprentices, as defined in Labor Code Section 3077, who are in training under apprenticeship standards and written apprentice agreements under Labor Code Sections 3070et seq., are eligible to be employed on the PROJECT.  The employment and traini...
	Pursuant to Labor Code Section 1777.5, CONTRACTOR and any SUBCONTRACTORS employing workers in any apprenticeship craft or trade in performing any work under the AGREEMENT shall employ apprentices in at least the ratio set forth in Labor Code Section 1...
	CONTRACTOR and SUBCONTRACTORS shall submit contract award information to the applicable joint apprenticeship committee which shall include an estimate of journeyman hours to be performed under the AGREEMENT, the number of apprentices to be employed, a...
	If CONTRACTOR or SUBCONTRACTOR willfully fails to comply with Labor Code Section 1777.5, then, upon a determination of noncompliance by DAS, CONTRACTOR or SUBCONTRACTOR shall be subject to the penalties imposed under Labor Code Section 1777.7.  Interp...
	CONTRACTOR and all SUBCONTRACTORS shall comply with Labor Code Section 1777.6 which section forbids certain discriminatory practices in the employment of apprentices.
	CONTRACTOR shall become fully acquainted with the law regarding apprentices prior to commencement of the work.  Special attention is directed to Labor Code Sections 1777.5, 1777.6, and 1777.7, and Title 8, California Code of Regulations, Sections 200,...

	52)  LABOR - FIRST AID
	53)  PROTECTION OF PERSONS AND PROPERTY
	CONTRACTOR shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this AGREEMENT and shall take all necessary measures and be responsible for the proper care ...
	CONTRACTOR shall take, and require SUBCONTRACTORS to take, all necessary precautions for safety of workers and shall comply with all applicable federal, state, local, and other safety laws, standards, orders, rules, regulations, and building codes to ...
	In an emergency affecting the safety of persons or of work or of adjoining property, CONTRACTOR, without special instruction or authorization from ARCHITECT or DISTRICT, is hereby permitted to act, at its discretion, to prevent such threatened loss or...
	CONTRACTOR shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property and structures (including, without limitation, protection from settlement or loss of lateral support), and to avoid damage...
	CONTRACTOR shall (unless waived by DISTRICT in writing):
	Enclose working area with a substantial barricade;
	Not allow any unauthorized individuals on the work site;
	Require all workers on the PROJECT to be conspicuously identified either by a firm logo on their clothing or prominent identification badge;
	Arrange work to cause a minimum amount of inconvenience and danger to DISTRICT students and employees;
	Provide substantial barricades around any shrubs or trees indicated by DISTRICT to be preserved.
	Deliver materials to work site over route designated by ARCHITECT.
	Take preventive measures to eliminate objectionable dust.
	Enforce all instructions of DISTRICT and ARCHITECT regarding signs, advertising, fires, and smoking, and require that all workers comply with all regulations while on work site.
	Take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed by accident, they shall be replaced by an approved civil engineer at no cost to DISTRICT.


	54)  NON-DISCRIMINATION
	55)  SCHEDULE OF VALUES AND PERIODICAL ESTIMATES
	CONTRACTOR shall furnish on forms approved by DISTRICT:
	Provide within ten calendar days of the award of contract, a detailed schedule of values giving complete breakdown of contract price for each component of the PROJECT or site which shall include all SUBCONTRACTOR and supplier agreements showing dollar...
	Provide a periodical itemized estimate of work done for purpose of making partial payments thereon.  Change order work shall be clearly identified on a separate schedule of values.
	Provide within ten calendar days of a request by DISTRICT, a schedule of estimated monthly payments which shall be due to CONTRACTOR under the AGREEMENT.

	Values employed in making up any of these schedules are subject to the ARCHITECT’s written approval and will be used only for determining the basis of partial payments and will not be considered as fixing a basis for additions to or deductions from co...

	56)  CONTRACTOR CLAIMS
	57)  DISPUTES – ARCHITECT’S DECISIONS
	ARCHITECT shall, within a reasonable time, make decisions on all matters relating to CONTRACTOR’s execution and progress of the work on the PROJECT.  The decisions of ARCHITECT shall not be binding, but shall be advisory only on CONTRACTOR for the pur...
	Except for tort claims, all claims by CONTRACTOR for a time extension, payment of money or damages arising from work done by, or on behalf of, CONTRACTOR pursuant to the AGREEMENT, and payment of which is not otherwise expressly provided for or the cl...
	In the event of a dispute between the Parties as to performance of the work, the interpretation of the AGREEMENT, or payment or nonpayment for work performed or not performed, the Parties shall attempt to resolve the dispute.  Pending resolution of th...

	58)  PAYMENTS
	BOARD may make a finding that the PROJECT is “substantially complex” within the meaning of Public Contract Code Section 7201(b)(4).  In this case, the retention would be increased from 5% to 10%.
	Unless otherwise specified in writing, each month within 30 days after receipt by DISTRICT of the monthly progress schedule and an undisputed, properly submitted payment request from CONTRACTOR which has been certified for payment by ARCHITECT, there ...
	DISTRICT has discretion to require from CONTRACTOR any of the following information with the application for payment: (i) certified payroll covering the period of the prior application for payment; (ii) unconditional waivers and releases from all SUBC...
	Before payment is made hereunder, a certificate in writing shall be obtained from ARCHITECT stating that the work for which the payment is demanded has been performed in accordance with the terms of the PROJECT DOCUMENTS, and that the amount stated in...
	Upon receipt of CONTRACTOR’s payment request, DISTRICT shall review the payment request as soon as practicable after receipt for the purpose of determining that the payment request is proper.  Any payment request determined not to be proper shall be r...
	NO PAYMENT BY DISTRICT HEREUNDER SHALL BE INTERPRETED SO AS TO IMPLY THAT DISTRICT HAS INSPECTED, APPROVED, OR ACCEPTED ANY PART OF THE WORK.
	Unless otherwise provided, on or before making request for final payment of the undisputed amount due under the AGREEMENT, CONTRACTOR shall submit to DISTRICT, in writing a summary of all claims for compensation under or arising out of this AGREEMENT ...
	CONTRACTOR shall pay each of its SUBCONTRACTORS from whom retention has been withheld each SUBCONTRACTOR’s share of the retention received within seven days from the time that all or any portion of the retention are received by CONTRACTOR, subject to ...
	The final payment of the retention, if unencumbered, shall be made within 35 days after recording by DISTRICT of the Notice of Completion at the County Recorder’s Office.  APPROVAL OF COMPLETION OF THE PROJECT WILL BE MADE ONLY BY ACTION OF BOARD.

	59)  CHANGES AND EXTRA WORK
	DISTRICT may, as provided by law and without affecting the validity of the AGREEMENT, order changes, modifications, deletions, and extra work by issuance of written change orders from time to time during the progress of the PROJECT, contract sum being...
	Notwithstanding any other provision in the PROJECT DOCUMENTS, the adjustment in the contract sum, if any, and the adjustment in the contract time, if any, set out in a change order shall constitute the entire compensation and adjustment in the contrac...
	In giving instructions, ARCHITECT shall have authority to make minor changes in work, not involving change in cost, and not inconsistent with purposes of the PROJECT.  DISTRICT’s Vice Chancellor of Administrative Services may authorize changes in work...
	If ARCHITECT determines that work required to be done constitutes extra work outside the scope of the AGREEMENT, ARCHITECT shall send a request for a detailed proposal to CONTRACTOR.  CONTRACTOR will respond with a detailed proposal within five calend...
	Value of any such extra work, change, or deduction shall be determined at the discretion of DISTRICT in one or more of the following ways:
	By mutual written acceptance of a lump sum proposal from CONTRACTOR properly itemized and supported by sufficient substantiating data to permit evaluation by DISTRICT and ARCHITECT.
	By unit prices contained in CONTRACTOR’s original bid and incorporated in the PROJECT DOCUMENTS, or fixed by subsequent agreement between DISTRICT and CONTRACTOR.
	By cost of material and labor and percentage for overhead and profit (“time and material”).  If the value is determined by this method the following requirements shall apply:
	General.  At the close of each working day, CONTRACTOR shall submit a daily report to the Construction Manager and the Inspector, on forms approved by DISTRICT, together with applicable delivery tickets, listing all labor, materials, and equipment inv...
	Labor.  The report shall show names of workers, classifications, and hours worked and hourly rate.  Superintendent expenses are not allowed.
	Materials.  The report shall describe and list quantities of materials used and unit cost.
	Equipment.  The report shall show type of equipment, size, identification number, and hours of operation, including loading and transportation, if applicable, and hourly/daily cost.
	Other Services and Expenditures.  Other services and expenditures shall be described in such detail as DISTRICT may require.
	(i) Labor.  The costs of labor will be the actual cost for wages prevailing locally for each craft classification or type of workers at the time the extra work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension...
	Materials.  The cost of materials reported shall be at invoice or lowest current price at which such materials are locally available and delivered to the work site in the quantifies involved, plus sales tax, freight and delivery.  DISTRICT reserves th...
	Tool and Equipment Rental.  No payment will be made for the use of tools which have a replacement value of $250 or less or where an invoice is not provided.
	Other Items.  DISTRICT may authorize other items which may be required on the extra work.  Such items include labor, services, material, and equipment which are different in their nature from those required by the work and which are of a type not ordi...
	Invoices.  Vendors’ invoices for material, equipment rental, and other expenditures, shall be submitted with the request for payment.  If the request for payment is not substantiated by invoices or other documentation, DISTRICT may establish the cost ...
	(ii) Material/Equipment (attach
	(iii) Labor (attach itemized
	(iv) Subtotal    _______ _______
	(v) If SUBCONTRACTOR performed
	(vi) Subtotal     _______ _______
	(vii) CONTRACTOR’s overhead
	(viii) Subtotal    _______ _______
	(ix) Bond and Liability Insurance
	(x) Total     _______ _______

	IT IS EXPRESSLY UNDERSTOOD THAT THE VALUE OF SUCH EXTRA WORK OR CHANGES, AS DETERMINED BY ANY OF THE AFOREMENTIONED METHODS, EXPRESSLY INCLUDES ALL OF CONTRACTOR’S COSTS AND EXPENSES, BOTH DIRECT AND INDIRECT, RESULTING FROM ADDITIONAL TIME REQUIRED O...

	If CONTRACTOR should claim that any instruction, request, drawing, specification, action, condition, omission, default, or other situation obligates DISTRICT to pay additional compensation to CONTRACTOR or to grant an extension of time, or constitutes...
	“PROHIBITED USAGE OF CONTRACTOR QUALIFYING LANGUAGE STAMPS ON DISTRICT DRAWINGS OR CONTRACT FORMS.”    CONTRACTOR shall not countersign or endorse any form, drawing, change order, contract, or other documents with any conditions not mutually agreed to...

	60)  COMPLETION
	DISTRICT shall accept completion of the PROJECT and have the Notice of Completion recorded within ten days of acceptance of completion of the PROJECT when the entire work including punch list items shall have been completed to the satisfaction of DIST...
	However, DISTRICT, at its sole option, may accept completion of the PROJECT and have the Notice of Completion recorded when the entire work, including individual portions of the work, shall have been completed to the satisfaction of DISTRICT, except f...
	A final walk through of the PROJECT to determine completion and to record the Notice of Completion shall occur only upon a valid claim by CONTRACTOR that the PROJECT is complete except for minor corrective items.  Any erroneous claims of completion by...
	If CONTRACTOR fails to complete the minor corrective items prior to the expiration of the 35-day period immediately following recording of the Notice of Completion, DISTRICT shall withhold from the final payment an amount equal to 150%, as determined ...

	61)  ADJUSTMENTS TO CONTRACT PRICE
	If CONTRACTOR defaults or neglects to carry out the work in accordance with the PROJECT DOCUMENTS, or fails to perform any provision thereof, DISTRICT may, after ten days written notice to CONTRACTOR, and without prejudice to any other remedy it may h...
	DISTRICT shall adjust the total contract price by reducing the amount thereof by the cost of making good such deficiencies.  If DISTRICT deems it inexpedient to correct work not done in accordance with the PROJECT DOCUMENTS, an equitable reduction in ...

	62)  CORRECTION OF WORK
	CONTRACTOR shall promptly remove all work identified by DISTRICT as failing to conform to the PROJECT DOCUMENTS, whether incorporated or not.  CONTRACTOR shall promptly replace and re-execute its own work to comply with the PROJECT DOCUMENTS without a...
	If CONTRACTOR does not remove such work within a reasonable time, fixed by written notice, DISTRICT may remove it and may store the material at CONTRACTOR’s expense.  If CONTRACTOR does not pay expenses of such removal within ten days t, DISTRICT may,...

	63)  EXTENSION OF TIME - LIQUIDATED DAMAGES
	CONTRACTOR and DISTRICT hereby agree that the exact amount of damages for failure to complete the work within the time specified is extremely difficult or impossible to determine.  CONTRACTOR shall be assessed liquidated damages for each and every day...
	CONTRACTOR shall not be charged for liquidated damages, as set forth above, because of any delays in completion of work which are not the fault or negligence of CONTRACTOR, including but not restricted to acts of God.  CONTRACTOR shall, within ten day...

	64)  PAYMENTS WITHHELD
	In addition to amount which DISTRICT may retain under other provisions of the PROJECT DOCUMENTS,  DISTRICT may withhold a sufficient amount or amounts of any payment or payments otherwise due to CONTRACTOR, as in its judgment may be necessary to cover:
	Payments which may be past due and payable for just claims against CONTRACTOR or any SUBCONTRACTORS, or against and about the performance of work on the PROJECT, including, without limitation, payments made pursuant to other provisions of the PROJECT ...
	The cost of defective work which CONTRACTOR has not remedied.
	Liquidated damages assessed against CONTRACTOR.
	Penalties for violation of labor laws.
	The cost of materials ordered by DISTRICT pursuant to these General Conditions.
	The cost of completion of this AGREEMENT if there exists a reasonable doubt that this AGREEMENT can be completed for the balance then unpaid to CONTRACTOR.
	Damage to DISTRICT, another contractor, or SUBCONTRACTOR.
	Site cleanup as provided in elsewhere in the PROJECT DOCUMENTS.
	Payments to indemnify, defend, or hold harmless DISTRICT.
	Any payments due to DISTRICT, including but not limited to payments for failed tests, utilities, or imperfections.
	Extra services for ARCHITECT.
	Extra services for the Inspector, including but not limited to re-inspection required due to CONTRACTOR’s failed tests or installation of unapproved or defective materials, CONTRACTOR’s requests for inspection, or CONTRACTOR’s failure to attend the in...
	Failure of CONTRACTOR to submit on a timely basis, proper and sufficient documentation required by the PROJECT DOCUMENTS, including without limitation, monthly progress schedules, shop drawings, submittal schedules, schedule of values, product data an...
	Any other obligation of DISTRICT which DISTRICT is authorized or compelled by law to perform.

	If the above grounds are in the opinion of DISTRICT removed by or at the expense of CONTRACTOR, payment shall be made for amounts withheld because of them.
	DISTRICT may apply such withheld amount or amounts to payment of such claims or obligations at its discretion.  In so doing, DISTRICT shall make such payments on behalf of CONTRACTOR.  If any payment is so made by DISTRICT, then such amount shall be c...
	As an alternative to payment of such claims or obligations, DISTRICT, in its sole discretion, may reduce the total contract price as provided elsewhere in these General Conditions.

	65)  TAXES
	CONTRACTOR will pay all applicable federal, state, and local taxes on all materials, labor, or services furnished by it, and all taxes arising out of its operations under the PROJECT DOCUMENTS.
	If under federal excise tax law any transaction hereunder constitutes a sale on which a federal excise tax is imposed and the sale is exempt from such excise tax because it is a sale to a state or local government for its exclusive use, DISTRICT, upon...

	66)  NO ASSIGNMENT
	67)  NOTICES
	If notice is given to DISTRICT, by personal delivery thereof to DISTRICT, or by depositing same in United States mail, enclosed in a sealed envelope addressed to DISTRICT, and sent by registered or certified mail with postage prepaid;
	If notice is given to CONTRACTOR, by personal delivery thereof to said CONTRACTOR, or to CONTRACTOR’s superintendent at the site of the PROJECT, or by depositing same in United States mail, enclosed in a sealed envelope addressed to said CONTRACTOR at...
	If notice is given to surety or other persons, by personal delivery to such surety or other person, or by depositing same in United States mail, enclosed in a sealed envelope, addressed to such surety or person at the address of such surety or person ...

	68)  NO WAIVER
	69)  NON-UTILIZATION OF ASBESTOS MATERIAL
	CONTRACTOR will be required to execute and submit the Certificate Regarding Non-Asbestos Containing Materials.
	Should asbestos-containing materials be installed by CONTRACTOR in violation of this certification, or if removal of asbestos-containing materials is part of the PROJECT, decontaminations and removals will meet the following criteria:
	Decontamination and removal of work found to contain asbestos or work installed with asbestos containing equipment shall be done only under the supervision of a qualified consultant, knowledgeable in the field of asbestos abatement and accredited by t...
	The asbestos removal CONTRACTOR shall be an EPA-accredited CONTRACTOR qualified in the removal of asbestos, and shall be chosen and approved by the asbestos consultant who shall have sole discretion and final determination in this matter.
	The asbestos consultant shall be chosen and approved by DISTRICT who shall have sole discretion and final determination in this matter.
	The work will not be accepted until asbestos contamination is reduced to levels deemed acceptable by the asbestos consultant.

	Cost of all asbestos removal, including, but not necessarily limited to the cost of the asbestos removal CONTRACTOR, the cost of the asbestos consultant, analytical and laboratory fees, time delays, and additional costs as may be incurred by DISTRICT....
	Hold Harmless: Interface of work for the PROJECT with work containing asbestos shall be executed by CONTRACTOR at its risk and at its discretion with full knowledge of the currently accepted standards, hazards, risks, and liabilities associated with a...

	70)  LEAD
	71)  TOBACCO-FREE WORK SITE
	72)  GOVERNING LAW
	74)  STUDENTS
	75)  EMPLOYMENT OF DISTRICT RESIDENTS
	76)  HIRING VETERANS
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Roof tear-off.
	2. Roof replacement preparation.
	3. Division 07 Section " "075419 - Polyvinyl-Chloride (TPA) Roofing" " for reroofing requirements.


	1.3 MATERIALS OWNERSHIP
	A. Except for items or materials indicated to be reused, reinstalled, or otherwise indicated to remain Owner's property, demolished materials shall become Contractor's property and shall be removed from Project site.

	1.4 DEFINITIONS
	A. Roofing Terminology: Refer to ASTM D 1079 and glossary in NRCA's "The NRCA Roofing and Waterproofing Manual" for definition of terms related to roofing work in this Section.
	B. Roof Tear-Off: Removal of existing membrane roofing system from deck.
	C. Remove: Detach items from existing construction and legally dispose of them off-site unless indicated to be removed and reinstalled.
	D. Existing to Remain: Existing items of construction that are not indicated to be removed.

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.
	B. Temporary Roofing: Include Product Data and description of temporary roofing system.

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer.
	B. Photographs or Videotape: Show existing conditions of adjoining construction and site improvements, including exterior and interior finish surfaces, which might be misconstrued as having been damaged by reroofing operations. Submit before Work begins.
	C. Landfill Records: Indicate receipt and acceptance of hazardous wastes, such as asbestos-containing material, by a landfill facility licensed to accept hazardous wastes.

	1.7 QUALITY ASSURANCE
	A. Installer Qualifications: Installer of new membrane roofing system.
	B. Regulatory Requirements: Comply with governing EPA notification regulations before beginning membrane roofing removal. Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Reroofing Conference: Conduct conference at Project site.
	1. Meet with Owner; roofing system manufacturer's representative; deck Installer; roofing Installer including project manager, superintendent, and foreman; and installers whose work interfaces with or affects reroofing including installers of roof acc...
	2. Review methods and procedures related to roofing system tear-off and replacement including, but not limited to, the following:
	a. Reroofing preparation, including membrane roofing system manufacturer's written instructions.
	b. Temporary protection requirements for existing roofing system that is to remain during and after installation.
	c. Existing roof drains and roof drainage during each stage of reroofing, and roof drain plugging and plug removal requirements.
	d. Construction schedule and availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
	e. Existing deck removal procedures and Owner notifications.
	f. Condition and acceptance of existing roof deck and base flashing substrate for reuse.
	g. Structural loading limitations of deck during reroofing.
	h. Base flashings, special roofing details, drainage, penetrations, equipment curbs, and condition of other construction that will affect reroofing.
	i. HVAC shutdown and sealing of air intakes.
	j. Shutdown of fire-suppression, -protection, and -alarm and -detection systems.
	k. Asbestos removal and discovery of asbestos-containing materials.



	1.8 PROJECT CONDITIONS
	A. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing so Owner's operations will not be disrupted. Provide Owner with not less than 48 hours' notice of activities that may affect Owner's operations.
	1. Coordinate work activities daily with Owner so Owner can place protective dust or water leakage covers over sensitive equipment or furnishings, shut down HVAC and fire-alarm or -detection equipment if needed, and evacuate occupants from below the w...

	B. Protect building to be reroofed, site improvements, exterior plantings, and landscaping from damage or soiling from reroofing operations.
	C. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
	D. Limit construction loads on roof to rooftop equipment wheel loads and uniformly distributed loads not exceeding recommendations of Contractor's professional engineer based upon site inspection and analysis.
	E. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.
	F. Daily Protection: Coordinate installation of roofing so insulation and other components of roofing system not permanently exposed are not subjected to precipitation or left uncovered at the end of the workday or when rain is forecast.


	PART 2 -  PRODUCTS
	2.1 TEMPORARY ROOFING MATERIALS
	A. Design and selection of materials for temporary roofing are responsibilities of Contractor.

	2.2 AUXILIARY REROOFING MATERIALS
	A. General: Auxiliary reroofing preparation materials recommended by roofing system manufacturer for intended use and compatible with components of new membrane roofing system.


	PART 3 -  EXECUTION
	3.1 PREPARATION, GENERAL
	A. Existing Roof Protection: Protect existing membrane roofing system that is indicated not to be reroofed.
	1. Limit traffic and material storage to areas of existing roofing membrane that have been protected.
	2. Maintain temporary protection and leave in place until replacement roofing has been completed. Remove temporary protection on completion of reroofing.

	B. Air Intake Shutdown: Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air quality or activate smoke detectors in the ductwork.
	C. Temporary Weather Protection: During removal operations, have sufficient and suitable materials on-site to facilitate rapid installation of temporary protection in the event of unexpected rain.
	D. Verify that rooftop utilities and service piping have been shut off before beginning the Work.

	3.2 ROOF TEAR-OFF
	A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain authorization to proceed.
	B. Roof Tear-Off: Remove existing roofing membranes and other membrane roofing system components down to the deck.
	1. Remove flashings, cover boards, and roof insulation.


	3.3 DECK PREPARATION
	A. Inspect deck after tear-off of membrane roofing system.
	B. Roof Deck: If broken or loose fasteners that secure deck panels to one another or to structure are observed or if deck appears or feels inadequately attached, immediately notify Owner. Do not proceed with installation until directed by Owner.
	1. Unsuitable Deck: If deck surface is not suitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Owner. Do not proceed with installation until directed by Owner.


	3.4 TEMPORARY ROOFING MEMBRANE
	A. Install approved temporary roofing membrane over area to be reroofed as required to keep watertight until the new roof system can be installed.
	B. Remove temporary roofing membrane before installing new roofing membrane.

	3.5 DISPOSAL
	A. Collect demolished materials and place in containers. Promptly dispose of demolished materials. Do not allow demolished materials to accumulate on-site.
	1. Storage or sale of demolished items or materials on-site is not permitted.

	B. Transport and legally dispose of demolished materials off Owner's property.


	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Adhered thermoplastic PVC/TPA roofing system on wood deck, including:
	2. Roof insulation cover board.
	3. Walkway material.

	B. Related Sections:
	1. Division 07 Section "Preparation for Re-Roofing".


	1.3 DEFINITIONS
	A. Roofing Terminology: See ASTM D 1079 and glossary in NRCA's "The NRCA Roofing and Waterproofing Manual" for definition of terms related to roofing work in this Section.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.
	B. Shop Drawings: For roofing system. Include plans, elevations, sections, details, and attachments to other work.
	1. Base flashings and membrane terminations.
	a. Indicate details meet requirements of NRCA required by this Section.

	2. Insulation fastening patterns for corner, perimeter, and field-of-roof locations.


	1.5 INFORMATIONAL SUBMITTALS
	A. Contractor's Product Certificate: Submit certificate, indicating products intended for Work of this Section, including product names and numbers and manufacturers' names, with statement indicating that products to be provided meet the requirements ...
	B. Qualification Data: For Installer, Manufacturer, and Roofing Inspector.
	1. Include letter from Manufacturer written for this Project indicating approval of Installer.

	C. Manufacturer Certificates: Signed by roofing manufacturer certifying that roofing system complies with requirements specified in "Performance Requirements" Article.
	1. Submit evidence of compliance with performance requirements.
	2. Product Compatibility: Indicate manufacturer has verified compatibility of roofing system components, including but not limited to: Roofing membrane, flashing sheets, adhesives, and sealants.

	D. Product Test Reports: Based on evaluation of comprehensive tests performed by manufacturer and witnessed by a qualified testing agency, for components of membrane roofing system.
	E. Warranties: Unexecuted sample copies of special warranties.
	F. Inspection Reports: Daily reports of Roofing Inspector. Include weather conditions, description of work performed, tests performed, defective work observed, and corrective actions taken to correct defective work.

	1.6 INFORMATIONAL SUBMITTALS
	A. Maintenance Data: To include in maintenance manuals.

	1.7 QUALITY ASSURANCE
	A. Installer Qualifications: An employer of workers trained and certified by manufacturer, including a full-time on-site supervisor with a minimum of five years' experience installing products comparable to those specified, able to communicate verball...
	B. Manufacturer Qualifications: Approved manufacturer listed in this Section, UL listed for roofing systems identical to that specified for this Project, with minimum five years’ experience in manufacture of specified products in successful use in sim...
	1. Approval of Comparable Products: Submit the following in accordance with project substitution requirements, within time allowed for substitution review:
	a. Product data, including certified independent test data indicating compliance with requirements.
	b. Samples of each component.
	c. Sample submittal from similar project.
	d. Project references: Minimum of five installations of specified products not less than five years old, with Owner and Architect contact information.
	e. Sample warranty.

	2. Approved manufacturers must meet separate requirements of Submittals Article.

	C. Roofing Inspector Qualifications: A technical representative of manufacturer not engaged in the sale of products and experienced in the installation and maintenance of the specified roofing system, qualified to perform roofing observation and inspe...
	1. An authorized full-time technical employee of the manufacturer.
	2. An independent party certified as a Registered Roof Observer by the Roof Consultants Institute, retained by the Contractor or the Manufacturer and approved by the Manufacturer.

	D. Preinstallation Roofing Conference: Conduct conference at Project site.
	1. Meet with Owner, roofing Installer, roofing system manufacturer's representative, and installers whose work interfaces with or affects roofing, including installers of roof accessories and roof-mounted equipment.
	2. Review methods and procedures related to roofing installation, including manufacturer's written instructions.
	3. Review and finalize construction schedule and verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Examine substrate conditions and finishes for compliance with requirements, including flatness and fastening.
	5. Review structural loading limitations of roof deck during and after roofing.
	6. Review base flashings, special roofing details, roof drainage, roof penetrations, equipment curbs, and condition of other construction that will affect roofing system.
	7. Review governing regulations and requirements for insurance and certificates if applicable.
	8. Review temporary protection requirements for roofing system during and after installation.
	9. Review roof observation and repair procedures after roofing installation.


	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with manufacturer's name, product brand name and type, date of manufacture, approval or listing agency markings, and directions for storing and mixing ...
	B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and within the temperature range required by roofing system manufacturer. Protect stored liquid material from direct sunlight.
	1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf life.

	C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture, soiling, and other sources. Store in a dry location. Comply with insulation manufacturer's written instructions for handling, storing, and protecti...
	D. Handle and store roofing materials and place equipment in a manner to avoid permanent deflection of deck.

	1.9 PROJECT CONDITIONS
	A. Weather Limitations: Proceed with installation only when existing and forecasted weather conditions permit roofing system to be installed according to manufacturer's written instructions and warranty requirements.
	B. Daily Protection: Coordinate installation of roofing so insulation and other components of roofing system not permanently exposed are not subjected to precipitation or left uncovered at the end of the workday or when rain is forecast.
	1. Provide tie-offs at end of each day's work to cover exposed roofing and insulation with a course of roofing sheet securely in place with joints and edges sealed.
	2. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing.
	3. Remove temporary plugs from roof drains at end of each day.
	4. Remove and discard temporary seals before beginning work on adjoining roofing.


	1.10 WARRANTY
	A. Warranty, General: Warranties specified shall be in addition to, and run concurrent with, other warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	B. Manufacturer's Warranty: Manufacturer's standard or customized form, in which manufacturer agrees to repair or replace components of roofing system that fail in materials or workmanship within specified warranty period. Failure includes roof leaks.
	1. Manufacturer's warranty includes roofing membrane, base flashings, fasteners, roofing membrane accessories and other components of roofing system specified in this Section.
	2. Warranty Period: 20 years from date of Substantial Completion.

	C. Installer's Warranty: Submit roofing Installer's warranty, covering the Work of this Section and related Sections indicated above, including all components of membrane roofing such as single ply roofing membrane, base flashing, roof insulation, fas...
	1. Warranty Period: Two years from date of Substantial Completion.

	D. Manufacturer Inspection and Preventive Maintenance Requirement:  By manufacturer's technical representative, to report maintenance responsibilities to Owner necessary for preservation of Owner's warranty rights. The cost of manufacturer's annual in...


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Basis-of-Design Manufacturer/Product:   The roof system specified in this Section is based upon products of Tremco, Inc., Beachwood, OH, (800) 562-2728, www.tremcoroofing.com that are named in other Part 2 articles.
	B. Source Limitations:  Obtain components for roofing system from same manufacturer as membrane roofing or manufacturer approved by membrane roofing manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. General Performance:  Installed membrane roofing and base flashings shall withstand specified uplift pressures, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other de...
	1. Accelerated Weathering:  Roofing system shall withstand 2000 hours of exposure when tested according to ASTM G 152, ASTM G 154, or ASTM G 155.
	2. Impact Resistance:  Roofing system shall resist impact damage when tested according to ASTM D 3746 or ASTM D 4272.

	B. Material Compatibility:  Provide roofing materials that are compatible with one another under conditions of service and application required, as demonstrated by membrane roofing manufacturer based on testing and field experience.
	C. Flashings and Fastening: Provide base flashings, perimeter flashings, detail flashings and component materials and installation techniques that comply with requirements and recommendations of the following:
	1. NRCA Roofing Manual (Sixth Edition) for construction details and recommendations.
	2. SMACNA Architectural Sheet Metal Manual (Seventh Edition) for construction details.

	D. Exterior Fire-Test Exposure: ASTM E 108, Class A; for application and roof slopes indicated, as determined by testing identical membrane roofing materials by a qualified testing agency. Materials shall be identified with appropriate markings of app...
	E. Fire-Resistance Ratings: Comply with fire-resistance-rated assembly designs indicated on Drawings. Identify products with appropriate markings of applicable testing agency.
	F. Solar Reflectance Index:  Not less than 78 when calculated according to ASTM E 1980, based on testing identical products by a qualified testing agency.
	G. Energy Performance:  Roofing system shall have an initial solar reflectance index of not less than 0.70 and an emissivity of not less than 0.75 when tested according to CRRC-1.

	2.3 BASE SHEET MATERIALS
	A. Sheathing Paper: Red-rosin type, minimum 3 lb/100 sq. ft.

	2.4 THERMOPLASTIC MEMBRANE MATERIALS
	A. Thermoplastic PVC/TPA sheet, fleece-backed, ASTMD 4434 Type IV internally fabric reinforced, Energy Star qualified, CRRC listed, and California Title 24 Energy Code compliant.
	1. Tensile Strength at 0 deg. F (-18 deg. C), minimum, ASTM D 6509: 350 lbf/in (61 kN/m).
	2. Tear Strength at 77 deg. F (25 deg. C), minimum, ASTM D 6509: 100 lbf (440 N).
	3. Elongation at 0 deg. F (-18 deg. C), minimum at fabric break, ASTM D 6509: Machine direction, 35 percent; Cross machine direction, 33 percent.
	4. Minimum Thickness, nominal, less backing, ASTM D 751: 45 mils (1.1 mm).
	5. Exposed Face Color: White.
	6. Reflectance, ASTM C 1549: 86 percent.
	7. Thermal Emittance, ASTM C 1371: 0.86.
	8. Solar Reflectance Index (SRI), ASTM E 1980: 108.
	9. Recycled Content, minimum: 25 percent preconsumer.

	B. Sheet Flashing:  Manufacturer's standard sheet flashing of same material, type, reinforcement, thickness, and color as PVC/TPA sheet membrane.

	2.5 AUXILIARY ROOFING MATERIALS
	A. General:  Auxiliary membrane roofing materials recommended by roofing system manufacturer for intended use, and compatible with membrane roofing.
	1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.
	2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply with the following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA Method 24):
	a. Plastic Foam Adhesives:  50 g/L.
	b. Gypsum Board and Panel Adhesives:  50 g/L.
	c. Multipurpose Construction Adhesives:  70 g/L.
	d. Fiberglass Adhesives:  80 g/L.
	e. Contact Adhesive:  80 g/L.
	f. Other Adhesives:  250 g/L.
	g. PVC Welding Compounds:  510 g/L.
	h. Adhesive Primer for Plastic:  650 g/L
	i. Single-Ply Roof Membrane Sealants:  450 g/L.
	j. Nonmembrane Roof Sealants:  300 g/L.
	k. Sealant Primers for Nonporous Substrates:  250 g/L.
	l. Sealant Primers for Porous Substrates:  775 g/L.


	B. Membrane Bonding Adhesive:
	1. Elastomeric low-VOC solvent-based contact-type adhesive for bonding TPA flashings to substrates.
	a. VOC, maximum, ASTM D 3960: <200 g/L.

	2. Elastomeric low-VOC water-based contact-type adhesive for bonding TPA fleece-backed single ply membranes and flashings to substrates.
	a. VOC, maximum, ASTM D 3960: 200 g/L.


	C. TPA Coated metal:  TPA membrane laminated to 24 gauge G-90 galvanized steel with acrylic backwash coating.
	D. Metal Termination Bars:  Manufacturer's standard, predrilled stainless-steel or aluminum bars, approximately 1 by 1/8 inch (25 mm by 3 mm) thick; with anchors.
	E. Metal Battens:  Manufacturer's standard, aluminum-zinc-alloy-coated or zinc-coated steel sheet, approximately 1 inch wide by 0.05 inch (25 mm wide by 1.3 mm) thick, prepunched.
	F. Fasteners:  Factory-coated steel fasteners and metal plates complying with corrosion-resistance provisions in FM Approvals 4470, designed for fastening components to substrate, and acceptable to membrane roofing system manufacturer.
	G. Termination Joint Sealant: Silicone, S, NS, 25 or 50, NT: Single-component, nonsag, plus 25 to 50 percent and minus 25 to 50 percent movement capability, nontraffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 25,...
	H. Miscellaneous Accessories:  Provide pourable sealers, preformed cone and vent sheet flashings, preformed inside and outside corner sheet flashings, T-joint covers, lap sealants, termination reglets, and other accessories.

	2.6 ROOF INSULATION MATERIALS
	A. General:  Preformed roof insulation boards manufactured or approved by roofing manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses indicated.
	B. Polyisocyanurate board insulation, high density,ASTM C 1289 Type II Class 4 CFC- and HCFC- free, with recycled content glass-fiber mat facer on both major surfaces. CCMC listed.
	1. Compressive Strength, ASTM C 1621: Grade 4: Not less than 80 psi (550 kPa).
	2. Conditioned Thermal Resistance at 75 deg. F (24 deg. C): 2.5 at 0.5 inches (13 mm) thick.

	C. Insulation Cant Strips:  ASTM C 208, Type II, Grade 1, cellulosic-fiber insulation board.
	D. Glass-mat-faced gypsum panel, primed, ASTMC 1177/C 1177M.
	1. Thickness: 1/2 inch.

	E. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where indicated for sloping to drain.

	2.7 WALKWAY MATERIALS
	A. Walkway roll, reinforced PVC/TPA membrane roll with serrated slip-resistant surface, fabricated for heat welding to compatible PVC/TPA membrane surface.
	1. Roll Size: 36 inches by 60 foot (914 mm by 18.3 m).
	2. Thickness: 0.08 inch (2 mm).
	3. Color: Grey.

	B. Rubber Blocks: 100% rubber blocks with steel channels and reflective strips designed for supporting conduit.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with the following requirements and other conditions affecting performance of roofing system:
	1. Verify that roof openings and penetrations are in place and curbs are set and braced and that roof drain bodies are securely clamped in place.
	2. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at penetrations and terminations and that nailers match thicknesses of insulation.
	3. Wood Roof Deck: Verify that wood deck is securely fastened with no projecting fasteners and with no adjacent units in excess of 1/16 inch (1.6 mm) out of plane relative to adjoining deck.
	4. Existing Prepared Roof Substrate: Verify that existing insulation and substrate is sound and dry.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation according to roofing system manufacturer's written instructions.  Remove sharp projections.
	B. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking place or when rain is forecast.
	C. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing system at the end of the workday or when rain is forecast.  Remove and discard temporary seals before beginning work o...

	3.3 INSTALLATION, GENERAL
	A. Install roofing system in accordance with manufacturer’s recommendations.
	B. Install new wood nailers around the perimeter of the building matching height of the new insulation.
	C. NRCA Installation Details: Install roofing system in accordance with the following NRCA Manual Plates and NRCA recommendations:
	1. Perimeter Edge, Draining: Plates TP-3A and TP-3AS.
	2. Curb Detail at Rooftop HVAC Units, Premanufactured: Plates TP-12 and TP-12S.
	3. Curb Detail at Rooftop HVAC Units, Job-Built, Wood: Plates TP-13 and TP-13S.
	4. Curb Detail at Skylight, Roof Hatch, and Smoke Vents: Plates TP-14 and TP-14S.
	5. Penetration, Sheet Metal Enclosure: Plates TP-16 and TP-16S.
	6. Penetration, Plumbing Vent: Plates TP-18 and TP-18S.
	7. Penetration, Plumbing Vent, Premanufactured Boot: Plates TP-18A and TP-18AS.


	3.4 INSULATION INSTALLATION
	A. Coordinate installing membrane roofing system components so insulation is not exposed to precipitation or left exposed at the end of the workday.
	B. Comply with membrane roofing system and insulation manufacturer's written instructions for installing roof insulation.
	C. Install insulation under area of roofing to achieve required thickness.  Where overall insulation thickness is 2.7 inches (68 mm) or greater, install two or more layers with joints of each succeeding layer staggered from joints of previous layer a ...
	1. Install red rosin sheet of cleaned deck.
	2. Install insulation at minimum thickness of 1 inches.

	D. Install insulation with long joints of insulation in a continuous straight line with end joints staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 1/4 inch (6 mm) with insulation.
	1. Cut and fit insulation within 1/4 inch (6 mm) of nailers, projections, and penetrations.
	2. Install crickets on the high side of all curbs.

	E. Cover Boards: Install cover boards over insulation with long joints in continuous straight lines with end joints staggered between rows.  Offset joints of insulation below a minimum of 6 inches (150 mm) in each direction.  Loosely butt cover boards...
	F. Mechanically Fastened Insulation and Cover Board:  Install each layer of insulation and cover board and secure to deck using mechanical fasteners specifically designed and sized for fastening specified board-type roof insulation to deck type.
	1. Fasten insulation to resist uplift pressure at corners, perimeter, and field of roof.  Check underside of decking to insure fasteners do not penetrate through.  As needed, hit deck supports to insure required securement.


	3.5 ADHERED MEMBRANE ROOFING INSTALLATION
	A. Adhere membrane roofing over area to receive roofing and install according to membrane roofing system manufacturer's written instructions.
	1. Install sheet according to ASTM D 5036.

	B. Start installation of membrane roofing in presence of membrane roofing system manufacturer's technical personnel.
	C. Accurately align membrane roofing and maintain uniform side and end laps of minimum dimensions required by manufacturer.  Stagger end laps.
	D. Water-Based Bonding Adhesive:  Apply to substrate at rate required by manufacturer. Install membrane immediately into adhesive, avoiding any air entrapment; do not allow adhesive to dry. Roll membrane into wet adhesive. Do not apply adhesive to spl...
	E. In addition to adhering, mechanically fasten membrane roofing securely at terminations, penetrations, and perimeter of roofing.
	F. Apply membrane roofing with side laps shingled with slope of roof deck where possible.
	G. Welded Seams:  Clean seam areas, overlap membrane roofing, and hot-air weld side and end laps of membrane roofing and sheet flashings according to manufacturer's written instructions to ensure a watertight seam installation.
	1. Test lap edges with probe to verify seam weld continuity.  Apply lap sealant to seal cut edges of sheet membrane.
	2. Verify field strength of seams a minimum of twice daily and repair seam sample areas.
	3. Repair tears, voids, and lapped seams in roofing that does not comply with requirements.


	3.6 BASE FLASHING INSTALLATION
	A. Install sheet flashings and preformed flashing accessories and adhere to substrates according to membrane roofing system manufacturer's written instructions.
	B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate and allow to partially dry.  Do not apply to seam area of flashing.
	C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet flashing.  Counterflash penetration flashings with TPA umbrellas clamped and sealed.
	D. Clean seam areas, overlap, and firmly roll sheet flashings into the adhesive.  Hot-air weld side and end laps to ensure a watertight seam installation.
	E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through termination bars.

	3.7 WALKWAY INSTALLATION
	A. Flexible Walkways:  Install walkway products in locations indicated.  Heat weld to substrate or adhere walkway products to substrate with compatible adhesive according to roofing system manufacturer's written instructions.  Install walkways surroun...
	B. Rubber Blocks:  Replace all wood blocks with new rubber blocks.  Add new rubber blocks to insure support every 6 feet with additional blocks at turns and terminations.

	3.8 FIELD QUALITY CONTROL
	A. Roofing Inspector:  Owner will engage a qualified roofing inspector to perform roof tests and inspections and to prepare test reports.
	B. Roofing Inspector:  Contractor shall engage a qualified roofing inspector for a minimum of 3 full-time days on site to perform roof tests and inspections and to prepare start up, interim, and final reports.
	C. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to inspect roofing installation on completion.  Clean roof system prior to final inspection.
	D. Repair or remove and replace components of membrane roofing system where inspections indicate that they do not comply with specified requirements.
	E. Additional inspections, at Contractor's expense, will be performed to determine compliance of replaced or additional work with specified requirements.

	3.9 PROTECTING AND CLEANING
	A. Protect membrane roofing system from damage and wear during remainder of construction period.  When remaining construction will not affect or endanger roofing, inspect roofing for deterioration and damage, describing its nature and extent in a writ...
	B. Correct deficiencies in or remove membrane roofing system that does not comply with requirements; repair substrates; and repair or reinstall membrane roofing system to a condition free of damage and deterioration at time of Substantial Completion a...
	C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures recommended by manufacturer of affected construction.




